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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

DISCLAIMER

The information contained in this Request for Proposal document ("RFP") or subsequently provided to
Bidders, whether orally or in documentary or any other form by or on behalf of the Shillong Smart City Limited
or any of its employees or advisers, is provided to Bidders on the terms & conditions set out in this RFP such
other terms conditionssubject to which such information is provided.

This RFP is not an agreement is neither an offer by the Shillong Smart City Limited, (hereafter it will be
referred as “SSCL”) to the prospective Bidders or any other person. The purpose of this RFP is to provide
interested parties with information that may be useful to them in the formulation of their Proposals pursuant
to this RFP.

This RFP includes statements, which reflects the intentions of the Shillong Smart City Limited in relation to
the Selection of Bidder to Design, Build, Operate, Maintain and Transfer of Mechanized Multilevel Car Park
at a) Vivekananda Road near addl. Secretariat, and b) at Polo Commercial Complex Phase-3 in Shillong,
East Khasi Hills District, Meghalaya for SSCL.

The Shillong Smart City Limited , its employees advisers make no representation or warranty shall have no
liability to any person including any Bidder under any law, statute, rules or regulations or part, principles of
restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which may arise from
or be incurred or suffered on account of anything and contained in this RFP or otherwise, including the
accuracy, adequacy, correctness, reliability or completeness of the RFP any assessment, assumption,
statement or information contained therein or deemed to form part of this RFP orarising in any way in this
Selection Process.

The Shillong Smart City Limited also accepts no liability of any nature whether resulting from negligence or
otherwise however caused arising from reliance of any Bidder upon the statements contained in this RFP.

The Shillong Smart City Limited may in its absolute discretion, but without being under any obligation to do
s0, update, amend or supplement the information, assessment or assumption contained in this RFP.

The issue of this RFP does not imply that the Shillong Smart City Limited is bound to award this work to any
bidder/ bidders, as the case may be, for installation/ erection of Mechanized Multi-level Parking Systems on
the identified locations. Shillong Smart City Limited reserves the right to reject all or any of the Proposals
without assigning any reasons whatsoever.

The Bidders shall bear all its costs associated with or relating to the preparation submissionof its Proposal
including but not limited to preparation, copying, postage, delivery fees, expenses associated in connection
with or relating to its Proposal. All such costs expenses will remain with the Bidders the Shillong Smart City
Limited shall not be liable in any manner whatsoever for the same or for any other costs or other expenses
incurred by a Bidder in preparation for submission of the Proposal, regardless of the conduct or outcome of
the Selection Process.

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | i




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

TABLE OF CONTENTS

TABLE OF CONTENTS......cii it ssssss s sass s s sas s e s ssne s snns iii
8T = O3 I 0 e 1
CONTENT OF BIDDING DOCUMENTS .......coiiiiiiirieeereeereemee s e e e s sse s smmme e e e e e e s s smmmn e e e eeenas 1
NOTICE INVITING TENDER ......ccooiiiiiiiiriiiiiiiiin s smsssmssnnnes 2
LIST OF IMPORTANT DATES .......ccooiiiiiiiiiiiiiiiiinins s ssssssssssssssssssssnns 3
DOCUMENT CHECKLIST ....uuuiiiiiiiiiiserire s ssss s sssss e s ssmss s s s smnsn e e 4
8T O 0 6
INSTRUCTIONS TO BIDDERS (ITB) ....cuttiiiiiiissrre i sssss s ssssssssss s s sssssssnnnes 6
AL GENERAL et 7
B. BIDDING DOCUMENTS ...ttt sttt b bttt b et e 13
C. PREPARATION OF BIDS .....ooiitiiitiiiiiiiieiteesie ettt ettt 14
D.  SUBMISSION OF BIDS ...ttt 17
E. BID OPENING AND EVALUATION ...ttt 18
F.  AWARD OF CONTRAGCT ...ttt ittt ettt ettt sae et nn e nreenaee 20
APPENDIX TO INSTRUCTIONS TO BIDDERS (ITB)...ccuvteitieitiesiiieiieitie sttt 23
SECTION 3 ..ot an s e n s s aann e 29
QUALIFICATION INFORMATION ... eieeeieeeceemee e e e e e s smme e e e e mme e e e e e e mmn e e e e e an 29
SECTION 4 ...t s s aa s s e e n s aann e 30
PART | GENERAL CONDITIONS OF CONTRACT (GCC)..eeeiiiiiiaiammereereeeecsmmmeeeeeeeesnnes 30
AL GENERAL e h ettt b e bt n b 31
B, TIME CONTROL ...ttt sttt ettt e e 37
C.  QUALITY CONTROL . ...ociiiiiiiiiiete ettt s 38
D.  CHANGE OF SCOPE..... .ottt ettt ettt ettt 39
E.  ADJUSTMENTS ...ttt ettt sttt h e bt ettt st e b et e e e 40
F.  FINISHING THE CONTRACT ...ttt ettt ettt n 46
G. OTHER CONDITIONS OF CONTRACT ...ttt 49
CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT ....ooiiiiiiieiienieereeeiee e 51
APPENDIX 1 TO PART | GENERAL CONDITION OF CONTRACT ......ooiiiiiiiiieeieseeetee e 54
APPENDIX 2 TO PART | GENERAL CONDITION OF CONTRACT ......ciiiiiiiiiieiiesieesiee e 60
PART - Il SPECIAL CONDITIONS OF CONTRACT ......ccoomirerriarrmmrree e s e ssssmmesse s s sssssnnes 62
8T 00 I [0 ] 73
SCOPE OF WORK & TECHNICAL SPECIFICATIONS..........oorieeriiemmee e e 73
RS T L 02 I 10 ] 140
PRELIMINARY DRAWINGS........ccooiiiiiiiiiiiis s sssssnnns 140
8T 03 0 N 145
[0 1331 0 T N = | 145
TECH FORM — 1: LETTER OF TECHNICAL BID ....cooiiiiiiiiieiieiee e 146
TECH FORM — 2: BIDDERS INFORMATION SHEET .....oooiiiiiii e 147

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | iii




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

TECH FORM — 2A: JV AGREEMENT ..ottt e 149
TECH FORM — 2B (1) 11ttt ittt ettt ettt ettt eab e b e et e e eat e e sneeeseneeaane 153
TECH FORM = 2B (2) .ttt ettt ettt b e et e e et e b e e e e ear e e e bee e aaneeaaee 154
TECH FORM — 3A: FINANCIAL CAPACITY ..ottt 156
TECH FORM - 3B: AVERAGE ANNUAL TURNOVER FROM MLCP PROJECTS (INCL. O&M).....157
TECH FORM — 4A: AVAILABILITY OF FINANCIAL RESOURCES. ... 158
TECH FORM - 4B: SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF
CREDIT FACILITIES ...t et s e e n e s nee e enneas 159
TECH FORM —4C: FORMAT OF SOLVENCY CERTIFICATE .....cccciiiiiiiiiiiiieeeee e 160
TECH FORM - 5: CURRENT CONTRACT COMMITMENTS / WORKS IN HAND ......cccceiiiiiiiienns 161
TECH FORM - 6: BIDDING CAPACITY INFORMATION & DECLARATION ......cccoviiiiieniiiiienieee 162
TECH FORM — 7: BIDDER’S EXPERIENCE IN SIMILAR WORKS........ccoeiiiiiiiiieeeeeeeeee e 163
TECH FORM - 7(A): DETAILES OF EACH OF THE SIMILAR WORK ......cocoiiiiiiiiiiiie e 164
TECH FORM — 8A: SITE ORGANIZATION ... 165
TECH FORM — 8B: APPROACH & METHODOLOGY ......ccoiiiiiiiiiiiiceie s 166
TECH FORM — 8C: MOBILIZATION SCHEDULE .........cooiiiiiiiii e 167
TECH FORM — 8D: WORK PLAN AND CONSTRUCTION SCHEDULE ........ccccoooiiiiiiieeiieie 168
TECH FORM — 8E: EQUIPMENT ...ttt st 169
TECH FORM - 8F: RESUME OF PROPOSED PERSONNEL .......coccoiiiiiiiii e 170
TECH FORM — 9: PENDING LITIGATIONS ... e 172
TECH FORM — 10: FORMAT FOR DECLARATION BY THE BIDDER FOR NOT BEING
BLACKLISTED / DEBARRED.......otiiiiiiiiiit ettt sttt 173
TECH FORM — 11: INTEGRITY PACT ...ttt s 174
TECH FORM - 12: CERTIFICATE FROM THE BIDDERS REGARDING COMPLIANCE ................ 180
FIN FORM — 1: LETTER OF FINANCIAL BID ..ottt 181
TEMPLATE FOR FINANCIAL BID ..ot 182
(0 I = 0 1 184
FORMAT A: FORMAT OF SENDING PRE-BID QUERIES..........ccocoiiiiiiic e 185
FORMAT B: LETTER OF ACCEPTANCE (LOA) ..ottt 186
FORMAT C: ISSUE OF NOTICE TO PROCEED WITH THE WORK ......cccciiiiiiiiieieec e 187
FORMAT D: AGREEMENT ...ttt ettt ettt ettt e nne e 188
FORMAT E: BANK GUARANTEE FOR ADVANCE PAYMENT .....ccooiiiiiiiiiiee e 190
FORMAT F: PERFORMANCE BANK GUARANTEE ......cciiiiiiiiii e 191
FORMAT G: EARENST MONEY DEPOSIT/ BID SECURITY BANK GUARANTEE ...........ccceeiei. 193

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | iv
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SECTION 1
CONTENT OF BIDDING DOCUMENTS

The set of bidding documents comprises the documents listed below and addenda issued in
accordance with Clause 9:

NOoO O RGN

SECTION 1:

e Content of Bidding Documents

e Notice inviting Bid

e List of Important Dates

e Document Checklist

SECTION 2: Instruction to Bidders

SECTION 3: Qualification Information

SECTION 4: GCC and SCC

SECTION 5: Scope of Work & Technical Specifications
SECTION 6: Preliminary Drawings (Tender Purpose)
SECTION 7: Forms of Bid
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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at Polo Commercial Complex Phase-3 in Shillong, East Khasi

Hills District, Meghalaya

NIT: SSCL/Tender/NSC/2023-24/ MEG-SHI-001

NOTICE INVITING TENDER
SHILLONG SMART CITY LIMITED

1. The Chief Executive Officer (CEO), Shillong Smart City Limited (SSCL) invites Bids for the following work:

Date: 08/09/2023

Shillong, East Khasi Hills
District, Meghalaya

Crs

The Total Estimated Project
cost is (a+b) = Rs. 43.00 Crs
(inclusive of GST)

Approx. Estimated project Tender Fee Earnest Period of Defect
Tender No. Name of the Work pprox. Cost proj (non- Money Completion Liability
refundable) Deposit P Period
SSCL/Tender/NSC/ | Design, Build, Operate, Estimated Project Cost: Rs. 15,000 | Rs. 86.00 Twelve (12) 1 Year after
2023-24/ MEG- Malntaln. and Trar\sfer of a) MLCP at Vivekananda Road (Rupees Lakhs Calendar quths the .
SHI-001 Mechanised Multilevel Car =Rs. 6.5 Crs Fifteen (Rupees for construction completion of
Park at a) Vivekananda and T ’ Thousand Eighty-Six from the date of Construction
Road near addl. Secretariat, ) Only) Lakhs Only) | issue of Notice to | Works
. b) MLCP at Polo Commercial . . . ; .
and b) at Polo Commerecial Complex Phase-3 = Rs. 36.5 inclusive of | inclusive of Proceed and Five
Complex Phase-3 in P e GST GST years of Operation

and maintenance
after completion of
construction works

2. Bidding Documents can be downloaded from 08.09.2023 at 10:00 Hrs. to 03.10.2023 at 15:00 Hrs. from the following websites: http://megurban.gov.in or
http://meghalaya.gov.in/megportal/tender.
3. Bidders are requested to submit the Tender Fee in the form of DD and Earnest Money Deposit (EMD) in the form of DD/FDR/BG in the favour of Chief
Executive Officer, Shillong Smart City Limited (SSCL), Shillong.
4. The deadline of bid-submission (hard copy submission only) is 15:00 Hrs. on 03/10/2023.
5. For more details contact Chief Executive Officer, Shillong Smart City Limited (SSCL), House No. C/B-037, Top Floor, Centre Nongrim Hills, Near JJ Cables,
Shillong, East Khasi Hills District, Meghalaya — 793003, Contact No. +91-9669827940 and through email at shillongsmartcityltd.nsc.001@gmail.com.

Chief Executive Officer,
Shillong Smart City Limited

Shillong Smart City Limited
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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
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LIST OF IMPORTANT DATES

1 Name of Work: Design, Build, Operate, Maintain and Transfer of
Mechanised Multilevel Car Park at a) Vivekananda
Road near addl. Secretariat, and b) Polo Commercial
Complex Phase-3 in Shillong, East Khasi Hills
District, Meghalaya.

2 Tender Fee (Non-Refundable) Rs. 15,000 (Rupees Fifteen Thousand only) inclusive
of GST

3 Tender Security Amount (EMD) Rs. 86.00 Lakhs (Rupees Eighty-Six Lakhs only)
inclusive of GST

4 Completion Period for construction Twelve (12) Calendar Months for construction from

the date of issue of Notice to Proceed.
Date of Issue of Notice Inviting Bid 08/09/2023

Period and Site for downloading of | From 08/09/2023 at 10.00 Hrs to 03/10/2023 at 15.00
Bidding Documents hrs.

Website: http://megurban.gov.in
http://meghalaya.gov.in/megportal/tender

Last date of seeking clarifications 15/09/2023 (up to 18.00 Hrs.)

Bid  Clarification and  Queries | shillongsmartcityltd.nsc.001@gmail.com
Addressed to
9 Pre-bid Conference Date: 18/09/2023

Time: 11:00 Hrs

Venue: Conference Hall,

Office of the Shillong Smart City Limited

House No. C/B-037, Top Floor,

Centre Nongrim Hills, Near JJ Cables, Shillong,
East Khasi Hills District, Meghalaya - 793003
10 | Uploading replies to Pre-bid queries 22/09/2023

11 Deadline for Receiving Bids Date: 03/10/2023
Time: 15.00 hrs
12 | Time and Date for opening Technical | Date: 03/10/2023
Bid/Bids Time: 15.30 hrs
13 | Date of opening of Financial Bid (of | To be notified
technically qualified bidders only)
14 Place of opening of technical bids Conference Hall,

Office of the Shillong Smart City Limited

House No. C/B-037, Top Floor,

Centre Nongrim Hills, Near JJ Cables, Shillong,
East Khasi Hills District, Meghalaya - 793003
15 | Last Date of Bid Validity 180 days from the last date of submission of bid

16 | Officer Inviting Bids Chief Executive Officer (CEO), Shillong Smart City
Limited (SSCL)

Note: If the date of submission of tenders happens to be a public holiday for the Employer, Tenders
will be received and opened on the next working day at the same venue and time. Bidders are requested
to check the website for regular updates
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DOCUMENT CHECKLIST

S.No. DOCUMENTS
1 Tender Fee in the form of Demand Draft (DD)
2 Earnest Money Deposit (EMD)/ Bid Security
Power of Attorney (PoA), MoU between the members of Joint Venture or Consortium or
Association
Affidavit certifying the following are to be submitted with technical bid:

e That the information furnished with the bid documents is correct in all respects and
authorise SSCL to verify, if necessary;
e That the Bidder has not been convicted by a court of law for criminal activities.
4 e That the Bidder does not have in employment the following persons:
o The near relation (defined as first blood relations, and their spouses, of the
bidder or the bidder’s spouse) of persons listed in the Appendix ‘to ITB; and
o Without Government permission, any person who retired as gazetted officer
within the last two years of the rank and from the departments listed in the
Appendix to ITB.
Registration Certificate (s) with Government (Central Government or State Government or

S Urban Local Body, etc. as specified in the Bidding Document)
Documents on legal status of the Bidder such as:
e In case of Companies: Memorandum of Association (MoA) and Articles of
Association (AoA), Certificate of incorporation/ registration, etc;
e In case of Partnership Firms: Partnership Deed for firms registered under Indian
6 Partnership Act, 1932 or Limited Liability Partnership Act, 2008, Certificate of

Registration, etc.;

e In case of Proprietorship Firms: GST Registration Certificate, MSME Registration
Certificate (if applicable) and Income Tax Returns for last 3 financial years (i.e.,
2020-21, 2021-22 and 2022-23 corresponding to AY 2021-22, 2022-23 and 2023-
24 respectively).

7 PAN Card

8 GST Registration Certificate

All pages of following documents signed, sealed, and enclosed with Technical Bid:

i. Notice Inviting Tender
i. Bid Document
iii. Latest Corrigendum
iv. Pre-bid Minutes
v.  Addendum (if any)
10 Duly numbered, signed and sealed Technical and Financial Bid (all pages)
Information in prescribed format as under:
e Tech Form 1: Letter of Technical Bid
e Tech Form 2: Bidders Information Sheet
e Tech Form 2A: JV Agreement (or Consortium/ Association, as applicable)

11 e Tech Form 2B: Power of Attorney

e Tech Form 3A: Financial Capacity

e Tech Form 3B: Average Annual Turnover from MLCP Projects (including O&M)

e Tech Form 4A: Availability of Financial Resources

e Tech Form 4B: Evidence of access to or availability of credit facilities

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 4
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e Tech Form 4C: Solvency Certificate from Bank

e Tech Form 5: Current Contract Commitments / Works in Hand

e Tech Form 6: Bidding Capacity Information & Declaration

e Tech Form 7: General Construction Experience

e Tech Form 7A: Similar Work Experience

e Tech Form 8A: Site Organization

e Tech Form 8B: Method Statement

e Tech Form 8C: Mobilization Schedule

e Tech Form 8D: Work Plan and Construction Schedule

e Tech Form 8E: Equipment

e Tech Form 8F: Resume of Proposed Personnel

e Tech Form 9: Pending Litigations

e Tech Form 10: Format for Declaration by the bidder for not being Blacklisted /
Debarred

e Tech Form 11: Integrity Pact

e Tech Form 12: Certificate from the Bidders regarding compliance of orders from
Department of Expenditure, Ministry of Finance, Government of India with respect
to Procurement from a Bidder of a Country which shares a Land Border with India

e Fin Form 1: Letter of Financial Bid (to be submitted in Financial Bid Envelope)
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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
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SECTION 2

INSTRUCTIONS TO BIDDERS (ITB)

Clause | A. General Clause | D. Submission of Bids
1 Scope of Bid 20 Deadline for Submission of Bids
2 Source of Funds 21 Late Bids
- . Withdrawal, substitution, and
3 Eligible Bidders 22 Modification of tenders
4 Qualification of the Bidder E. Bid Opening and Evaluation
5 One Bid per Bidder 23 Bid Opening
6 Cost of Bidding 24 Process to be Confidential
7 Site Visit 25 Clarification of Bids and Contracting the
Employer
B. Bidding Documents 2 Examinatiorl of bids and Determination
of Responsiveness
8 Content of Bidding Documents 27 Correction of Errors
9 Pre-bid meeting and clarifications 28 Evaluation and Comparison of Bids
10 Amendment of Bidding Documents 29 Price Preference

C. Preparation of Bids

F. Award of Contract

11 Language of Bid 30 Award Criteria

12 Documents Comprising the Bid 31 Emplgyer‘s Right to gccept any Bid and
to Reject any or all Bids

13 Bid Prices 32 Notification of Award and signing of
Agreement

14 Currencies of Bid 33 Performance Security

15 Bid Validity 34 Advances

16 Bid Security/ Earnest Money Deposit 35 Corrupt or Fraudulent Practices

17 Alternative Proposals by Bidders

18 Format and Signing of Bid

19 Sealing and Marking of Bids

Shillong Smart City Limited
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A. GENERAL

1.0

1.1.

1.2.

1.3.

2.2.

2.3.

24.

2.5.

3.2.
3.3.

3.4.

3.5.

Introduction

Shillong Smart City Limited (SSCL) has been set up as a Special Purpose Vehicle (SPV) to
implement the ‘Smart Cities Mission’ in Shillong city.
As part of Non-Smart City Projects, Government of Meghalaya has plans to build number of
car parks within the city to provide adequate parking facility to the motorists, deter motorists
from parking on the road and utilise the road for its intended purpose.
Government of Meghalaya having ascertained that SSCL has got the necessary capability,
capacity and expertise has entrusted the task of implementation of the following two car parks,
Non-Smart City Projects, to SSCL (The “Employer”).

a) Vivekananda Road near addl. Secretariat, and

b) at Polo Commercial Complex Phase-3 in Shillong,

Scope of the bid

The SSCL (“Employer”) invites bids to “Design, Build, Operate, Maintain and Transfer of
Mechanised Multilevel Car Park at a) Vivekananda Road near addl. Secretariat, and b) at Polo
Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya” as described
in these documents and referred to as “The Works”. The name of the Employer and its
representative as provided in the Appendix to ITB. The bidders are required to submit bids for
all the works detailed in the table given in the Notice Inviting Tender.

The estimated project cost for the works is defined in the Appendix to ITB. This estimated cost
is only an indicative cost. The bidder is required to quote their price bid as per their estimation
in order to meet the bidding document requirements.

The successful Bidder will be expected to complete the Works by the Intended Completion
Date specified in the Part | General Conditions of Contract.

Throughout these documents, the terms “Bid” and “Tender” and their derivatives
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.

Throughout these documents, the terms “Engineer” and “Engineer in Charge” and their
derivatives are synonymous.

Eligible Bidders

A Bidder may be a private Entity, government-owned Entity or, where permitted in the Bidding
Document, any combination of them with a formal intent to enter into an agreement or under
an existing agreement in the form of a Joint Venture [JV], Consortium or Association.

This Invitation for Bids is open to all eligible bidders as defined in the Appendix to ITB.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by
the Central Government, the State Government or any Public Sector Undertaking, Autonomous
Body, Authority, Agency by whatever name called under the Central Government, any State
Government, Union Territory or Urban Local Body.

Any bidder who has been convicted by a court of law for criminal activities including but not
limited to organized crime or gangster activities or Mafia or Goonda or Anti-social activity in the
last 7 years (till the date of NIT) is not eligible to bid. If it is established that any bidder has been
convicted by a court of law, his bid shall be automatically cancelled. A self-certified affidavit
is to be submitted by bidder along with the technical bid.

The bidder must have solvency of minimum 15% of the Estimated Project Cost. A solvency
certificate, duly certified by the Banker of any nationalized bank or scheduled
commercial bank is to be submitted by the bidder. The certificate should not be more than

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 7
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3.6.

V.

06 months old prior to the date of submission of tender or should have validity as on last date
of submission of tender.
Any bidder from a country which shares a land border with India will be eligible to bid in this
tender only if the following conditions are met':
Any Bidder from a country which shares a land border with India will be eligible to bid in this
tender only if the bidder is registered with the Competent Authority as defined in Order (Public
Procurement No. 1) bearing reference No. F. 7/10/2021-PPD (1) dated 23 February 2023 of
the Public Procurement Division, Department of Expenditure, Ministry of Finance, Govt. of
India. The said Order as amended from time to time or any other Order by Govt. of India in this
regard till the last day of month before the one in which proposals/applications are invited will
have to be complied with by the Bidder.
"Bidder" (including the term 'tenderer’, 'consultant' or 'service provider' in certain contexts)
means any person or firm or company, including any member of a consortium or joint venture
(that is an association of several persons, or firms or companies), every artificial juridical person
not falling in any of the descriptions of bidders stated hereinbefore, including any agency branch
or office controlled by such person, participating in a procurement process.
"Bidder from a country which shares a land border with India" for the purpose of this Order
means:

a. An entity incorporated, established, or registered in such a country; or

b. A subsidiary of an entity incorporated, established, or registered in such a country; or

c. An entity substantially controlled through entities incorporated, established, or registered
in such a country; or
An entity whose beneficial owner is situated in such a country; or
An Indian (or other) agent of such an entity; or
A natural person who is a citizen of such a country; or
A consortium or joint venture where any member of the consortium or joint venture falls
under any of the above

@~ oo

The beneficial owner for the purpose of (lll) above will be as under:

a. In case of a company or Limited Liability Partnership, the beneficial owner is the natural
person(s), who, whether acting alone or together, or through one or more juridical person,
has a controlling ownership interest or who exercises control through other means.
Explanation-

i. "Controlling ownership interest” means ownership of or entitlement to more than twenty-
five per cent. of shares or capital or profits of the company.

ii. Control" shall include the right to appoint majority of the directors or to control the
management or policy decisions including by virtue of their shareholding or
management rights or shareholders agreements or voting agreements,

b. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether
acting alone or together, or through one or more juridical person, has ownership of
entitlement to more than fifteen percent of capital or profits of the partnership,

c. In case of an unincorporated association or body of individuals, the beneficial owner is the
natural person(s), who, whether acting alone or together, or through one or more juridical
person, has ownership of or entitlement to more than fifteen percent of the property or
capital or profits of such association or body of individuals.

1 Provisions of this Clause will be applicable throughout this Bidding Document and will override anything
mentioned in other parts of this Bidding Document that is at a deviation or in contradiction of this Clause (i.e., in
other applicable provisions such as relating to Joint Venture/Consortium/Association, sub-contracting, etc.).
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d. Where no natural person is identified under (a) or (b) or (c) above, the beneficial owner is
the relevant natural person who holds the position of senior managing official,

e. In case of a trust, the identification of beneficial owner(s) shall include identification of the
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the
trust and any other natural person exercising ultimate effective control over the trust
through a chain of control or ownership.

f. An Agent is a person employed to do any act for another, or to represent another in
dealings with third person.

g. The bidder shall be required to submit a Certificate as per Tech Form 11.

4. Qualification of the Bidder

4.1. All bidders shall provide in Section 7, Forms of Bid and Qualification information, a preliminary
description of the proposed work method and schedule, including drawings and charts, as
necessary.

4.2, All bidders shall include the following information and documents with their bids in Section 3,
Qualification Information unless otherwise stated in the Appendix to ITB:

a.

Copies of original documents defining the constitution (MoA, AoA and Certificate of
Incorporation/Registration for companies registered under the Companies Act, 1956 or
Companies Act, 2013; Partnership Deed for firms registered under Indian Partnership Act,
1932 or Limited Liability Partnership Act, 2008.) or legal status, place of registration, and
principal place of business; written power of attorney of the signatory of the Bid to commit
the Bid.

Total monetary value of similar works as defined clause no. 4.4.1 of ITB performed for
each of the last Seven years.

Experience in works of a similar nature in last seven years, and details of works completed
(with supporting proof as specified in the Bidding Document) or contractually committed
with certificates from the concerned officer of the rank of Executive Engineer or equivalent;
Evidence of ownership of major items of construction equipment named in Clause 4.4.3
(a) of ITB or evidence of arrangement of possessing them on hire/lease/buying as defined
therein.

Details of the technical personnel proposed to be employed for the Contract having the
qualifications defined in Clause 4.4.3 (b) of ITB for the construction.

Reports on the financial standing of the Bidder, such as profit and loss statements and
auditor's reports for the past seven years.

An undertaking that the bidder will be able to invest a minimum amount of up to the
percentage (defined in the Appendix to ITB) of the contract price of works, during the
implementation of the works,

Evidence of access to line(s) of credit and availability of other financial resources/ facilities
(10 percent of the contract price) certified by banker (the certificate being not more than 3
months old).

Authority for the Employer to seek references from the Bidder's bankers,

Information regarding any litigation or arbitration during the last seven years in which the
Bidder is involved, the parties concerned, the disputed amount, and the matter,

Bidders shall provide a declaration stating that they become ineligible if they are found
corrupt and fraudulent for their malpractices as defined by Government in accordance with
Clause 3.3 ITB.

The proposed methodology and program of design, construction, operation, and
maintenance, backed with equipment and material planning and deployment, duly
supported with broad calculations and Quality Management/ Assurance Plan proposed to
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be adopted, justifying their capability of execution and completion of the work as per
technical specifications and within the stipulated period of completion.

4.3. Bids from Single Bidder or Joint Venture (JV) or Consortium or Association

4.3.1. In case of Bids from Joint Venture (JV) or Consortium or Association:

a. All members shall be jointly and severally liable for the execution of the Contract in
accordance with the Contract terms. However, the prime responsibility and accountability
will rest on the lead partner.

b. The JV or Consortium or Association shall authorize (through Power of Attorney as per
format prescribed at TECH FORM — 2B (1) the lead partner to conduct all business for and
on behalf of any and all the members of the JV or Consortium or Association during the
bidding process and, in the event the JV or Consortium or Association is awarded the
Contract, during contract execution. The maximum number of members in a JV or
Consortium or Association shall be 2 (Two), (i.e., the lead partner plus one member) and
the share of the lead member in the JV or Consortium or Association shall not be less than
50%.

i All members of the JV or Consortium or Association put together should satisfy the
conditions ITB 4.4.1(a) and 4.4.1(b) as specified under ITB. However, the lead
member should mandatorily meet the requirement given at ITB 4.4.1(a). If the work
has been completed in a JV/Consortium/ Association, it shall produce MoU/ MoA
clearly bringing out it’s share in that project.

c. All members of Joint Venture (JV) or Consortium or Association shall enter into a Joint
Venture Agreement/ Consortium Agreement/ Association Agreement as per format
prescribed at TECH FORM - 2A: JV AGREEMENT. During the contract period change of
JV partner shall not be permitted without prior approval of the competent authority of
SSCL.

d. All payments will be made to the lead partner only.

e. Bidders are encouraged to include Micro, Small and Medium Enterprises (MSMESs) in the
delivery of the project. The Bidders are required to submit a MSME inclusion plan in their
proposal.

f.  The members of the JV or Consortium or Association shall comply with the requirements
stipulated at Clause 3.6 of the ITB.

4.4. QUALIFICATIONS
4.41. To qualify for award of the Contract, each bidder should have:
a. Experience in last 7 years for having
i.) Construction of at least one similar? works completed® with minimum 150 cars;

(or)

Construction of at least two similar works completed with minimum 100 cars

ii.) O&M of minimum 6 months for minimum 75 cars.

2 “Similar works” will mean design and implementation of construction works for Multi-Level Car Parking (MLCP)
with Electro-Mechanical automatic stacking facility (vertical rotary/Puzzle/Tower/Multi-floor Fully Automated).

3 Only those works will be considered as “completed”, for which either Completion Certificate for “Design and
implementation of Construction Works” has been issued by the concerned Competent Authority clearly indicating
completion of similar works till last day of month previous to the one in which applications are invited or 90% of the
works are completed till last day of month previous to the one in which applications are invited, provided proof of
receipt of payment and a certificate from the concerned employer to this effect is produced. Projects with at least
Six (6) months of O&M experience shall be considered, provided proof of receipt of payment and a certificate from
the concerned employer to this effect is produced.
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4.4.2.

4.43.

4.4.4.

4.5.

4.6.

(Note: Incase the similar completed works of the bidder happen to be completed in a JV or
Consortium or Association, then the extent of work proportionate to the participation of the
bidder in that JV or Consortium or Association shall be considered)

b. Average annual financial turnover from MLCP projects (including O&M) works should
be at least 30% of the estimated cost during last 3 financial years (2020-2021, 2021-
2022, 2022-2023) ended on 315t March of the previous financial year to be supported by
certificate by Chartered Accountant and Audited Annual Accounts for the said period.

c. The Net Worth* of the Bidder should be positive ending on 315t March of the previous
financial year. Certificate to this effect issued by registered statutory Chartered
Accountant should be submitted along with the technical bid.

Each bidder must produce:

a. Certificate of incorporation / registration, PAN Card, GST registration certificate of the firm,

b. Latest ESI, EPF and Group insurance registration certificates.

c. Details required as per Form in Section 7 — Forms of Bid and Section 3 — Qualification
Information.

d. An affidavit that the information furnished with the bid documents is correct in all respects;
and

e. Such other certificates as defined in the Appendix to ITB. Failure to produce the
certificates shall make the bid non-responsive.

Each bidder must demonstrate:

a. Availability for construction work, of the owned, key equipment/ machinery for construction
of works and laboratory equipment required for to perform mandatory tests as specified in
the Appendix to ITB.

b. Availability for construction work of technical personnel as stated in the Appendix to ITB.
Credit facilities, net of other contractual commitments and exclusive of any advance
payments which may be made under the Contract, of not less than the amount specified in
the Appendix to ITB.

The bidder must not have in his employment:

a. The near relation (defined as first blood relations, and their spouses, of the bidder or the
bidder’s spouse) of persons listed in Appendix to ITB.

b. Without Government permission, any person who retired as gazetted officer within the last
two years of the rank and from the departments listed in the Appendix to ITB.

Experience of works undertaken as sub-Contractor shall not be considered in determining the

bidder’s compliance with the qualifying criteria.

Bidders (JV put together) who meet the minimum qualification criteria will be qualified only if

their available bid capacity for MLCP works is equal to or more than the Cost of Construction

of MLCP works as per 13.1 (A) of ITB. The available bid capacity will be calculated as under:

Assessed Available Bid capacity = (A*N*M - B)

4 Net worth is the difference between total assets and liabilities.
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4.7.

5.

5.1.

6.

6.1.

Where,

A = Maximum value of Construction of MLCP works executed in any one year during the last
seven years (updated to the price level of the last year at the rate of 5 percent a year) taking
into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which bids are invited (period
up to 6 months to be taken as half-year and more than 6 months as one year).

M=2.5

B = Value, at the current price level, of existing commitments and on-going works to be
completed during the period of completion of the works for which bids are invited.

Note:

i The statements showing the value of existing commitments and on-going works as
well as the stipulated period of completion remaining for each of the works listed
should be countersigned by the Engineer in Charge, not below the rank of an
Executive Engineer or equivalent.

ii. In the case of a JV or Consortium or Association, the above formula will be applied
to each member to the extent of the proposed participation in the JV or Consortium
or Association. If the proposed % participation is not mentioned, then equal
participation will be assumed.

Example for calculation of bid capacity in case of JV or Consortium or Association

Suppose there are ‘P’ and ‘Q"’ members of the JV or Consortium or Association with their
participation as 70% and 30% respectively and available bid capacity of these members as per
above formula individually works out X’ and ‘Y’ respectively, then Bid Capacity of the JV or
Consortium or Association shall be as under:

Bid Capacity of the JV or Consortium or Association = 0.7X + 0.3Y

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified

if they have:

a. Made misleading or false representations in the forms, statements, affidavits, and
attachments submitted in proof of the qualification requirements; and/or

b. Record of poor performance such as abandoning the works, not properly completing the
contract, inordinate delays in completion or financial failures etc.

c. Participated in the previous bidding for the same work and had quoted unreasonably high
or low bid prices and could not furnish rational justification for it to the Employer.

One Bid Per Bidder

Each bidder, either as a single applicant or as partner of any JV or Consortium or Association,
shall submit only one bid for the work. A Bidder who submits more than one Bid will cause the
bids with the Bidder's participation to be disqualified.

Cost of Bidding

The bidder shall bear all costs associated with the preparation and submission of his Bid and
the Employer will in no case be responsible and liable for those costs.
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7.
7.1.

8.1.

8.2.

8.3.

9.

9.1
9.1

Site Visits
The Bidder, at his own cost, responsibility, and risk, is encouraged to visit, examine, and
familiarize himself with the Site of Works and its surroundings including source of construction
materials and obtain all information that may be necessary for preparing the Bid and entering
into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder’s
own expense. He may contact the person as given in the Appendix to ITB.

BIDDING DOCUMENTS

Content of Bidding Documents

The set of bidding documents comprises the documents listed below, and addenda issued in
accordance with Clause 10 of ITB.

i. Notice Inviting Tender

ii. Instructions to Bidders

iii. Document Checklist

iv. Qualification Information

V. Conditions of Contract (Part | General Conditions of Contract, and Contract Data; Part

Il Special Conditions of Contract)

Vi. Scope of Work and Technical Specifications
Vii. Drawings
viii. Forms of Bid

ix. Form for Letter of Acceptance

X. Form for Agreement

Xi. Form for Issue of Notice to Proceed with the Work
Xii. Form for Performance Bank Guarantee (For Construction and O&M Works).
Xiii. Form for EMD Bank Guarantee

Bid document can be downloaded from the website(s) mentioned under “List of Important
Dates.”

The Bidder shall be deemed to have carefully examined the Instructions, conditions of contract,
contract data, forms, and drawings in the Bid Document. If bidder has any doubts/clarifications
as to the meaning of any portion of the Conditions or the specifications he shall, before the last
date for Submission of Pre-Bid Queries, set forth the particulars thereof and submit them to
Authority/Employer in writing in order that such doubt may be removed or clarifications are
provided. Failure to comply with the requirements of Bid Documents shall be at the bidder’s
own risk. Pursuant to Clause 26 of the ITB, bids, which are not substantially responsive to the
requirements of the Bid Documents, shall be liable for rejection.

Pre-bid meeting & Clarification

. Bidders Queries
1. Any clarification regarding the RFP document and any other item related to this project can be

submitted to Authority as per the submission mode and timelines mentioned in the Fact Sheet.
The pre-bid queries should be submitted in excel sheet format, along with name and details of
the organization submitting the queries.

.2.  Authority/Employer shall not be responsible for ensuring that the bidders’ queries have been

received by them. Any requests for clarifications post the indicated date and time shall not be
entertained by Authority.
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9.1.3. Bidders must submit their queries as per the format specified at FORMAT A: FORMAT OF
SENDING PRE-BID QUERIES.

9.2. Responses to Pre-Bid Queries and Issue of Corrigendum

9.2.4. Authority will organize a pre-bid conference and will respond to any request for clarification or
modification of the bidding documents. Authority shall formally respond to the pre-bid queries
after the pre-bid conference. No further clarifications shall be entertained after the date and
time of submission of queries.

9.2.5. Authority shall endeavour to provide timely response to all queries. However, Authority makes
no representation or warranty as to the completeness or accuracy of any response made in
good faith. Authority does not undertake to answer all the queries that have been posed by the
bidders.

9.2.6. Any modifications of the RFP Documents, which may become necessary as a result of the Pre-
Bid Conference, shall be made by Authority exclusively through a corrigendum. Any such
corrigendum shall be deemed to be incorporated into this RFP. However, in case of any such
amendment, the bid submission date may be extended at the discretion of Authority.

9.2.7. Any corrigendum/notification issued by Authority, subsequent to issue of RFP, shall only be
available/hosted on the website URL mentioned in the fact sheet. Any such corrigendum shall
be deemed to be incorporated into this RFP.

9.2.8. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10. Amendment of Bidding Documents

10.1. Before the deadline for submission of bids, the Employer may modify the bidding documents
by issuing corrigenda/addenda.

10.2.  Any corrigendum or addendum thus issued shall be part of the bidding documents. The same
shall be uploaded on the websites/web portals specified in the Bidding Document and no other
communication will be made by the Employer to any bidder.

10.3. To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Employer may extend, as necessary, the deadline for submission of
bids, in accordance with Clause 20 of ITB.

PREPARATION OF BIDS

11. Language of Bid

11.1.  All documents relating to the Bid shall be in the language specified in the APPENDIX TO
INSTRUCTIONS TO BIDDERS (ITB).

12. Documents Comprising the Bid

12.1. The Bid submitted by the Bidder shall be in two separate parts:

Part I. This shall be named Technical Bid to be placed in a sealed envelope as per procedure
specified in Clause 19 and shall comprise of:

i. The Demand Draft for the Tender Fee placed in a separate cover, marked “Tender
Fee,”

ii. Authorized Address and contact details of the bidder having the following information:
Address of communication: Telephone No.(s): Office telephone no.: Mobile No.:
Facsimile (Fax) No.: Electronic Mail Identification (E-mail ID).
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iii. Qualification information, supporting documents, affidavit and undertaking as specified
in Clause 4 of ITB and the Document Checklist.

iv. Undertaking that the bid shall remain valid for the period specified in clause 15 of ITB.

V. Any other information/documents required to be completed and submitted by bidders,
as specified in the APPENDIX TO INSTRUCTIONS TO BIDDERS (ITB)

Vi. An affidavit affirming that information that has been furnished by the bidder in the bidding
document is correct to the best of his knowledge and belief.

Vii. Power of Attorney by the firm in favour of the authorised signatory for submitting the bid
as per format prescribed at TECH FORM - 2B (2); In case of JV or Consortium or
Association, Power of Attorney by the JV firm in favour of the lead partner authorising
the lead partner for submitting the bid as per format prescribed at TECH FORM - 2B
(1).

viii. MoU for JV or Consortium or Agreement, if applicable, as per the prescribed format.

iX. The Technical Bid shall not include any financial information (related to financial bid).

Part Il. It shall be named Financial Bid to be placed in a sealed envelope as per procedure specified

in Clause 19 and shall comprise of:

12.2.

12.3.

i Form of Bid as specified in Section 7, FIN FORM - 1: LETTER OF FINANCIAL BID.

Each part shall be separately sealed and marked in accordance with Sealing and Marking
instructions in clause 19 of ITB.

The following documents, which are not submitted with the bid, will be deemed to be part of the
bid.

SECTION | PARTICULARS

1. Notice inviting Tender

Instruction to the Bidders

General Conditions of Contract and Special Conditions of Contract

Contract Data

Scope of Work and Technical Specifications

Qo ki IN

Drawings

13. Bid Prices

13.1.

13.2.

13.3.
13.4.

The bidder shall submit the Price bid as per the FIN FORM — 1: LETTER OF FINANCIAL BID,
Section 7, Form of Bid towards the Cost of Construction for Mechanized Fully Automatic
Multi Level Car Parking Facility including defect liability period of 1 (One) year and 5
years of Operations and Maintenance after the completion of Construction Works (as
provided in 13.2 of ITB).

The bidder shall have to quote price inclusive of GST, all duties, taxes, royalties, insurance,
freight charges and other levies. The amount of applicable GST will be paid separately to the
contractor with each bill at the time of payment; and the Employer shall not be liable for any
duties, taxes, royalties, and levies.

The Contract price quoted by the bidder shall be fixed for the duration of the contract.

Annual Guaranteed License fee: The successful bidder shall be required to pay an annual
guaranteed license fee to SSCL for a) MLCP at Vivekananda Road, and b) MLCP at Polo
Commercial Complex Phase-3 of INR 3.50 Lakhs (Rupees Three Lakh Fifty Thousand
Only) and INR 21.50 Lakhs (Rupees Twenty-One Lakhs and Fifty Thousand Only)
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respectively in 1st year and escalated at 10% (Ten percent) every year during the O&M Period.
The Annual Guaranteed License fee shall be due and payable, in advance, within first 30
(Thirty) calendar days of each financial year. It is clarified that the payment of the first instalment
of the Annual Guaranteed license fee period between commencement of Operations and last
day of the Financial Year shall be payable on pro-rata basis.

14. Currencies of Bid

14.1.

The prices shall be quoted by the bidder entirely in Indian Rupees (INR).

15. Bid Validity

15.1.

15.2.

Bids shall remain valid for a period of 180 days (one hundred and eighty days) after the
deadline date for bid submission specified in Clause 20 of ITB. A bid valid for a shorter period
shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request
that the bidders may extend the period of validity for a specified additional period. The request
and the bidders’ responses shall be made in writing. A bidder may refuse the request. A bidder
agreeing to the request will not be required or permitted to modify his bid but will be required to
extend the validity of his bid for a period of the extension, and in compliance with Clause 16 of
ITB in all respects.

16. Bid Security / Earnest Money Deposit

16.1.

16.2.

16.3.

16.4.

16.5.

16.6.

16.7.

The Bidder shall furnish, as part of the Bid, Earnest Money of the amount specified in the
Appendix to ITB.
The Earnest Money shall, at the Bidder’s option, be in the form of DD/FDR/BG of a nationalized
bank or scheduled commercial bank, in favour of the name given in the Appendix to ITB. The
DD/FDR/BG shall be valid for 180 days from the last date of receipt of bids. The BG for EMD
should be in the format prescribed at FORMAT G: EARNEST MONEY DEPOSIT/ BID
SECURITY BANK GUARANTEE. Other forms of Earnest Money acceptable to the Employer
are stated in the Appendix to ITB.
Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms given in
the Appendix to ITB, shall be rejected by the Employer as non-responsive.
The Earnest Money of unsuccessful bidders will be returned within 28 days of the end of the
Bid validity period specified in Clause 15.1 of ITB.
The Earnest Money of the successful Bidder will be discharged when the successful Bidder
has signed the Agreement and furnished the required Performance Security.
The Earnest Money may be forfeited:
a. if the Bidder withdraws the Bid after bid opening (technical bid) during the period of Bid
validity;
b. in the case of a successful Bidder, if the Bidder fails within the specified time limit to
i. sign the Agreement; and/or
ii. Furnish the required Performance Security.

Bid Security/ Earnest Money exemption: Micro and Small Enterprises (MSEs) as defined in
MSE Procurement Policy issued by Department of Micro, Small and Medium Enterprises
(MSME) or are registered with the Central Purchase Organisation or the concerned Ministry or
Department shall be exempted from the submission of bid security. The bidder is required to
submit documentary evidence indicating its registration(s) with relevant Ministry or Department
in this regard.
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17. Alternative Proposals by Bidders

17.1. Bidders shall submit offers that comply with the requirements of the bidding documents,
including the basic technical design as indicated in the drawings and specifications. Alternative
proposals will be rejected as non-responsive.

18. Format and Signing of Bid

18.1.  All pages of the Technical and Financial Bid shall be duly signed and sealed by the Bidder or
authorized signatory on behalf of the Bidder. This authorization shall consist of a written
confirmation as specified in the Bidding Document and shall be attached to the Bid.

18.2. The bid shall contain no alterations or additions, except those to comply with instructions issued
by the Employer, or as necessary to correct errors made by the bidder, in which case such
corrections shall be initialled by the person signing the Tender.

19. Sealing and Marking of Bids

19.1.  The bidder shall number, sign and seal every page of the Bid.

19.2. If every page is not signed and sealed, the Bids may be liable for rejection.

19.3. The Original Bids (Technical Bid and Financial Bid) shall be prepared in indelible ink. Any
corrections must be initialled by the person or persons who have been duly authorized. Both
the Technical Bid and Financial Bid shall be separately hard bound. Any Bid that does not
contain hard bound Technical Bid and Financial Bid (i.e., spiral bound Bids or Bids stitched by
thread or loose pages put together by means of paper clips, etc.) shall be liable for rejection.

19.4. Technical Bid, including original and one copy shall be placed in a sealed envelope clearly
marked “Technical Bid” and the Original Financial Bid in a sealed envelope clearly marked
“Financial Bid” and warning: “Do not open with the Technical Proposal.” Technical
(Original & One Copy) and Financial (Original) envelopes shall be placed into an outer
envelope and sealed. This outer envelope shall bear the title “Technical and Financial
Proposal,” sealed and clearly showing the name of the assignment and the address of the
Bidder, so that it can be returned unopened in case of late or withdrawn bids.

19.5. In the event of any discrepancy between the original and the copy of Technical Proposal, the
original shall prevail.

19.6. Any financial bid received in any other form apart from the above shall make the Bid liable for
rejection.

SUBMISSION OF BIDS

20. Deadline for Submission of Bids

20.1. Bids consisting of one (1) original plus one (1) copy of Technical Proposal and one (1)
Original Financial Proposal must be submitted in sealed envelope in the Tender Box
maintained at the address and on or before the date and time as specified in the Appendix to
Instructions to Bidders (ITB).

20.2. The Envelope must indicate the name and address of the Bidder to enable the Bid to be
returned unopened in case it is declared as received after the due date and time or otherwise
unacceptable.

20.3. In the event of the specified date for the submission of bids being declared a holiday for the
Employer, the Bids will be received up to the specified time on the next working day.

20.4. The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10.3 of ITB, in which case all rights and obligations of the Employer
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and the bidders previously subject to the original deadline will then be subject to the new
deadline.

21. Late Bids

21.1. The Bidders shall not be allowed to submit the Bids after the date & time of deadline for
submission of Bids.

22. Withdrawal, Substitution and Modification of Tender

22.1. A Bidder may withdraw, substitute, or modify its Tender only before the last date of submission.

22.2. A written Withdrawal/Substitutions/Modifications etc. Notice duly signed by the Bidder or his
authorized representative and shall include a copy of the authorization. The corresponding
Withdrawal, Substitution or Modification of the Tender must accompany the respective written
Notice.

22.3. All Notices must be received by the Employer prior to the deadline specified for submission of
Tender in accordance with Clause 20 of the ITB.

22.4. No Withdrawal and/or Substitution and/or Modification are permitted after last date of
submission. Withdrawal, Substitution, or modification of a Tender between the deadline for
submission of Tender and the expiration of the original period of Tender validity specified in
Clause 15.1 above or as extended pursuant to Clause 15.2 may result in the forfeiture of the
Earnest Money Deposit pursuant to Clause 16 of ITB and the suspension of the Bidder for a
period of one (1) year in all projects by Shillong Smart City Limited.

BID OPENING AND EVALUATION

23. Bid Opening

23.1. The Employer will open the Technical Bids of all the Tenders received (except those received
late or withdrawn), including modifications made pursuant to Clause 22, in the presence of the
bidders or their representatives who choose to attend at the date, time and the place specified
in respective Clause(s). In the event of the specified date of Tender opening being declared a
holiday for the Employer, the Tenders will be opened at the appointed time and location on the
next working day.

23.2. Bids which have been “WITHDRAWN? through notice of withdrawal (pursuant to Clause 22
above) shall be read out first.

23.3. The Bidder's Names, the presence or absence of Tender Fee, Bid Security/ Earnest Money
Deposit (amount, format, and validity), the submission of qualification information and such
other information as the Employer may consider appropriate will be announced by the Employer
at the opening. Late and withdrawn Tenders will not be opened.

23.4. The Employer shall prepare minutes of the Tender opening, including the information disclosed
to those present in accordance with Clause 23.3.

23.5. The Employer will evaluate and determine whether each tender
a. meets the eligibility criteria defined in ITB Clause 3;

b. is accompanied by the required Tender Fee and Bid Security/ Earnest Money Deposit as
per stipulations in ITB Clause 16; and

c. meets the minimum qualification criteria stipulated in ITB Clause 4.4. The Employer will
draw out a list of qualified Tenderers.

23.6. Financial Bids shall be kept unopened until the time of opening of the Financial Bids. The date,
time, and location of opening of the Financial Bids shall be intimated to the bidders who are
found qualified. In the event of the specified date being declared a holiday for the Employer,
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23.7.

23.8.

the bids will be opened at the appointed time and location on the next working day through they
or their representative, may attend the meeting of opening of financial bids.

At the time of the opening of the “Financial Bid,” only those bids found responsive and
technically qualified will be opened. The remaining bids will not be opened. The responsive
bidders’ names, the Bid prices, the total amount of each bid, and such other details as the
Employer may consider appropriate will be announced by the Employer at the time of bid
opening. Any Bid price, which is not read out and recorded, will not be considered in Bid
Evaluation.

The Employer shall prepare the minutes of the opening of the Financial Bids.

24. Process to be Confidential

241.

Information relating to the examination, clarification, evaluation, and comparison of Tenders
and recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder has
been announced. Any effort by a bidder to influence the Employer's processing of Tenders or
award decisions may result in the rejection of his Tender.

25. Clarification of Bids and Contacting the Employer

251.

25.2.

25.3.

To assist in the examination and evaluation of Tenders, the Employer may, at his discretion,
ask any bidder for clarification of his Technical Bid. The request for clarification and the
response shall be in writing (letter/email). If a bidder does not provide clarifications of its Tender
by the date and time set in the Employer’s request for clarification, its Bid may be rejected by
the Employer.

No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid
opening to the time the contract is awarded.

Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or contract
award decision may result in the rejection of his bid.

26. Examination of Bids and Determination of Responsiveness

26.1.

26.2.

26.3.

26.4.

During the detailed evaluation of “Technical Bids,” the Employer will determine whether each

a. Bid meets the eligibility criteria defined in Clauses 3 and 4,

b. Bid has been properly signed and sealed,

c. Bidis accompanied by the required Tender Fee and Bid Security/ Earnest Money Deposit;
and

d. Bid is responsive to the requirements of the bidding documents.

During the detailed evaluation of the “Financial Bids,” the responsiveness of the bids will be

further determined with respect to the remaining bid conditions, i.e., technical specifications,

and drawings.

A responsive “Financial Bid” is one that conforms to all the terms, conditions, and specifications

of the bidding documents, without material deviation or reservation. A material deviation or

reservation is one

a. which affects in any substantial way the scope, quality, or performance of the Works,

b. which limits in any substantial way, inconsistent with the bidding documents, the
Employer’s rights, or the Bidder’s obligations under the Contract; or

c. whose rectification would affect unfairly the competitive position of other bidders presenting
substantially responsive bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and

may not subsequently be made responsive by correction or withdrawal of the nonconforming

deviation or reservation.
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27. Correction of Errors

27.1. Tenders determined to be responsive will be checked by the Employer for any arithmetic errors.
Errors will be corrected by the Employer as follows:

a. Ifadiscrepancy is found in the price written in figures and words, the quoted rate either in
figure or word which corresponds with the amount worked out by the Contractor shall
unless otherwise proved be taken as correct.

b. If the amount of an item is not worked out by the Contractor or it does not correspond with
the rates written either in figures or in words, then the rates quoted by the Contractor in
words shall be taken as correct.

c. Where the rates quoted by the Contractor in figures and in words tally, but the amount is
not worked out correctly, the rates quoted in figures by the Contractor will unless otherwise
proved be taken as correct and not the amount.

d. In event no rate has been quoted for any item(s), leaving space both in figure(s), word(s),
and amount blank, it will be presumed that the Contractor has included the cost of this/these
item(s) in other items and rate for such item(s) will be considered as zero and work will be
required to be executed accordingly.

27.2. The amount stated in the Tender will be adjusted by the Employer in accordance with the above
procedure for the correction of errors and, with the concurrence of the bidder, shall be
considered as binding upon the bidder. If the bidder does not accept the corrected amount, the
Tender will be rejected, and necessary action in accordance with Clause 22 of ITB may be
taken by the Employer.

28. Evaluation and Comparison of Bids

28.1. The Employer will evaluate and compare only the bids determined to be responsive in
accordance with Clause 26 of ITB. Evaluation will be carried out in accordance with the criteria
as specified in the Clause 30 of ITB.

28.2. In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price by
adjusting the Bid price by making correction, if any, for errors pursuant to Clause 27 of ITB.

28.3. In case the Bid of the successful Bidder is “Abnormally Low Bid”, i.e. a Bid in which the bid
price, in combination with other elements of the Bid, appears so low that raises material
concerns as to the capability of the bidder to perform the contract at the offered price, the
Employer may in such cases seek written clarifications from the bidder, including detailed price
analyses of its bid price in relation to scope, schedule, allocation of risks and responsibilities,
and any other requirements of the bids document. If, after evaluating the price analyses, the
Employer determines that the bidder has substantially failed to demonstrate its capability to
deliver the contract at the offered price, the Employer may reject the bid.

29. Price Preference

29.1. There will be no price preference to any bidder.

AWARD OF CONTRACT

30. Award Criteria

30.1.  Subject to Clause 32 of ITB, the Employer will award the Contract to the Bidder on the following
basis:

30.1.1. The bidder will be initially evaluated for Minimum Eligibility Criteria, which are mandatory to
qualify. Bidders who do not qualify will be summarily rejected and will not be further evaluated.
The bidder who qualifies Minimum Eligibility Criteria will be further evaluated for Technical
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30.1.2.

Scores (TS). The bidders who qualify the Minimum Technical Score of 70 as per criteria
specified in Appendix to ITB will be finally qualified. The Financial Bids of technically qualified
bidders will only be opened.

Method of selection and determination of successful financial bid as specified in Appendix to
ITB.

31. Employer’s Right to Accept any Bid and to Reject any or all Bids

31.1.

31.2.

Notwithstanding Clause 30 above, the Employer reserves the right to accept or reject any or all
the Bids, and to cancel the bidding process and reject all bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s action.
The employers have right to accept any bid or to reject any or all bids without assigning a
reason for that.

32. Notification of Award and Signing of Agreement

32.1.

32.2.

32.3.

32.4.

The bidder whose Bid has been accepted will be notified of the award by the Employer prior to
expiration of the Bid validity period by letter/email. This letter (hereinafter and in the Part |
General Conditions of Contract called the “Letter of Acceptance”) will state the sum that
the Employer will pay to the Contractor in consideration of the execution, completion by the
Contractor as prescribed by the Contract (hereinafter and in the Contract called the “Contract
Price”).

The notification of award will constitute the formation of the Contract, subject only to the
furnishing of a performance security in accordance with the provisions of Clause 33 of ITB.
The Agreement will incorporate all agreements between the Employer and the successful
Bidder. It will be signed by the Employer and the successful Bidder after the performance
security is furnished.

Upon the furnishing by the successful Bidder of the Performance Security, the Employer will
promptly notify the other Bidders that their Bids have been unsuccessful.

33. Performance Security

33.1.

33.2.

Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall
deliver to the Employer 2 Nos. of Performance Security towards Construction of Works of
three percent (3%) of the Contract Price for a) MLCP at Vivekananda Road, and b) MLCP
at Polo Commercial Complex Phase-3 in the proportion of the estimated cost for each of the
MLCP as per Clause 2.2 of ITB. Further, post completion of Construction Works and before
release of Performance Security towards Construction of Works, the Contractor shall submit
another Performance Security towards Operation & Maintenance Works of two percent
(2%) of the Contract Price for a) MLCP at Vivekananda Road, and b) MLCP at Polo Commercial
Complex Phase-3 in the proportion of the estimated cost for each of the MLCP before the
release of Performance Security towards Construction of Works. The period of these
Performance Securities will be as specified in Clause 42 and 45 of General Conditions of
Contract.

The Performance Security shall be either in the form of an unconditional Bank Guarantee or
Fixed Deposit Receipts, in favour of Chief Executive Officer, Shillong Smart City Limited
payable at Shillong, Meghalaya, from a Nationalized Bank or Scheduled Commercial Bank in
the format prescribed at FORMAT F: PERFORMANCE BANK GUARANTEE for Construction
Works and O&M Works respectively.
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33.3.  Failure of the successful Bidder to comply with the requirements of Clause 33.1 shall constitute
sufficient grounds for cancellation of the award and suspension of the Bidder for a period of
one (1) year in all projects by the Shillong Smart City Limited.

34. Advances

34.1. The Employer will provide mobilization advances and advance against security of equipment
as provided in Clause 44 of Part | of the General Conditions of Contract.

34.2. The Advances for each of the MLCP sites shall be paid and dealt separately in accordance with
the terms and condition of this contract.

35. Corrupt or Fraudulent Practices
35.1.  The Employer requires the bidders/Contractors to strictly observe the laws against fraud and

corruption in force in India, namely, Prevention of Corruption Act, 1988.
35.2. The Bidder shall furnish an Integrity Pact as per Tech Form 11.
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APPENDIX TO INSTRUCTIONS TO BIDDERS (ITB)

Instructions to
Bidders Clause

Bending Machine

Reference
2.1) The Employer is Shillong Smart City Limited (SSCL)
' Represented by the Chief Executive Officer (CEO)
Estimated Project Cost:
a) MLCP at Vivekananda Road = Rs. 6.5 Crs,
(2.2) and
b) MLCP at Polo Commercial Complex Phase-3 = Rs. 36.5 Crs
The Total Estimated Project cost is (a+b) = Rs. 43.00 Crs (Inclusive of GST)
The eligible bidders are: All bidders registered with Central/State Government
(3.2) Ministries/Departments/Organizations and meeting the qualification given in GCC
4.4.1.
(4.2) (9) The percentage is Ten
(4.4.2) (e) Other certificates required with the bid are: None
A) The key equipment/machinery for construction of works shall be:
Unit Minimum
Required
(Evidence of
S.No. Namg S Capacity Ownership to be
Equipment furnished)
Owned /
Leased/Hired
1. Excavator cum Minimum size Bucket Nos 1
Loader 0.3 cum/shovel 1.0
cum, Capacity
75cum/hr
2. Concrete Mixer Minimum 450 litre, Nos 1
(10/7) Concrete Mixer
with Mechanical
Hopper and digital
weigh batch load cell
(4.4.3) (a) base weighing system
with automatic water
meter
3. Truck mounted 4-6 Cum Nos 2
Transit Mixer
4. Concrete Breaker |Heavy duty, minimum Nos 1
impact energy 62J @
1000bpm, 28mm
internal hexagonal tool
holder
5. Concrete Vibrator |25mm concrete Nos 1
vibrator needle
(electric)
6. Water Pumps and [Minimum 5 HP Nos 2
Mud pumps capacity
7. Reinforcement Nos 1
cutting and
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8. Welding Machine Nos 1

9. Water Tankers 2,000 liters Nos 2

10. |Trucks/ Tippers  [Minimum 7.5 cum Nos 3

capacity

11. |Safety Equipment |As per legal Nos. As Required
for personnel requirement

12. |Total station Nos. 1
survey equipment
set

13. |Generator of Nos. 1
suitable capacity

14. |Laboratory Nos. As required
apparatus &
equipment as per
MoRTH Standard

15. |Hoisting Crane Nos. 1
upto 36 M height

16. |Bar bending & Nos. 1
cutting machine

17. |Electrical Testing Nos. As required
Kit (Megger,
Voltmeter etc. of
Various ranges)

B) Equipment for testing of materials & concrete at site laboratory (to be
established at a location within the limit of Shillong Municipal Board)
(Note: The number of laboratory equipment however as per requirement it can

be increased)

All necessary equipment for conducting all necessary tests shall be provided at
the site laboratory by the contactor at his own cost. The following minimum
laboratory equipment shall be set up at site office (land is to be arranged by the

Contractor) laboratory:

S.No. | Name of the Laboratory Equipment Minimum numbers
required
1. Cube testing machine 01 No
2. Slump Cone 01 No
3. Vicats apparatus with Desk Pot 01 No
4. Megger & earth resistance tester 01 No
5. Pumps and Pressure gauges for hydraulic 02 Nos
testing of pipes
6. Weighing scale platform type 100 Kg capacity 02 Nos
7. Graduated glass cylinder As per requirement
8. Sets of sieves for coarse aggregate [40; 04 Nos
20;10;4.75mm]
9. Sets of sieves for fine aggregate 04 Nos
[4.75;2.36;1.18;600;300 & 150 micron]
10. | Core cutter for soil compaction with 02 Nos
accessories
11. | Cube mould size 70mm X 70mm X 70mm 6 Nos
12. | Cube mould size 150mmX150mmX150mm 12 Nos
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13. | Moisture Content Rapid moisture meter 04 Nos
standard

14. | Hot Air Oven Temp. Range 50°C to 300°C 02 Nos

15. | Electronic balance 600g x 0.01g. 10kg and 03 Nos
50kg

16. | Physical balance weight upto 5 kg 01 No

17. | Digital Thermometer upto 150°C 02 Nos

18. | Poker Thermometer (Concrete Road) 0°C to 02 Nos. Each
50°C &150°C

19. Measuring Jars 100ml,200mI,500mI 02 Nos. set of each

size

20. | Gauging trowels 100mm & 200mm with 04 Nos
wooden handle

21. | Spatula 100mm & 200mm with long blade | 02 Nos. each size
wooden handle

22. | Vernier callipers 12” and 6” sizes 02 Nos. each

23. | Digital Micrometer least count of 0.01mm 01 No.

24. | Digital Paint Thickness meter for Steel 500- 01 No.
micron range

25. | Digital PH motor least count .01mm 01 No

26. | Gl tray 600 x450x50mm., 450x300x40mm, 02 Nos. each
300x250x40mm

27. | Electric Mortar mixer 0.25 CUM capacity 01 No

28. | Water testing Kit 02 Nos

29. | Aggregate impact value testing machine with | As per Requirement
blow counter

30. | Crushing value apparatus As per Requirement

31. | Thickness gauge for measuring flakiness | As per Requirement
index

32. | Elongation gauge As per Requirement

33. | Measuring Cylinder 3,5,10 & 15 Litre cylinder | As per Requirement

34. | Pycnometer 02 Nos

35. | Motorized Sieve shaker 02 Nos

36. | Any other equipment for site tests as outlined
in BIS and as directed by the Engineer.

All relevant IS codes, CPWD manual, specifications, schedule of rates, etc in
hard as well as soft copy shall be made available at site by the Contractor at his

own cost.

(4.4.3) (b)

S.No

Details

Qualification

Required nos.

Project Engineer

Post Graduate Degree in Civil
or Mechanical Engineering with
minimum 10 years/ Graduate
Degree in Civil or Mechanical
Engineering with minimum 12
years of relevant experience.

1 Nos.

Structure Engineer

— Post Graduate Degree in
Structure Engineering with 7
years/ Graduate Degree in Civil
Engineering with 10 years of
experience in Structure design
including the Steel Structure for
MLCPs.

1 Nos.
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. Degree/Diploma in Civil
Site Cum Safety g. . P . .
3. . Engineering having minimum 5 2 Nos.
Engineer .
years of relevant experience.
. Degree/Diploma in Electrical
Electrical . . . .
4. . Engineering having minimum 7 1 Nos.
Engineer .
\Years of relevant experience
. Degree/Diploma in Mechanical
Mechanical . . . .
5. . Engineering having minimum 7 1 Nos.
Engineer .
\Years of relevant experience

The Bidders may add additional manpower as per requirement.
CVs for the above positions will be evaluated as per criteria given in this Appendix
to ITB.

The minimum amount of credit facilities net of other contractual commitments of

(4.4.3) (c) the successful Bidder shall be 10% of the contract price.
The bidder must produce an affidavit stating that the near relations of the
(4.4.4) (a) following departmental officers are not in his employment:
Any staffs under SSCL, UAD and all Authorities/Agencies under its jurisdiction or
control.
The bidder must produce an affidavit stating that no retired gazetted officer is in
employment who retired within the last two years (starting from the date of
submission of Bids) from the departments listed below:
(4.4.4) (b) UAD (Urban Affairs Department, Govt. Of Meghalaya), Public Works Department
(PWD) and all Authorities/Agencies under its jurisdiction or control, MUDA, SMB,
SSCL and the PMC for Shillong Smart City Limited.
In case there is no such person in his employment, his affidavit should clearly
state this fact.
(4.6) M=2.5
The contact person is:
Chief Executive Officer (CEO)
Shillong Smart City Limited
(7.1) House No. C/B-037, Top Floor,
Centre Nongrim Hills, Near JJ Cables, Shillong,
East Khasi Hills District, Meghalaya - 793003
(11.1) Language of the bid is: English
(12.1) (v) The other documents required are: NONE
(16.1) The amount of Earnest Money Deposit: Rs. 86.00 Lakhs (Rupees Eighty-Six
' Lakhs Only) inclusive of GST
Deadlines for submission of bids shall be:
(20.1) Date: 03/10/2023
Time: 15:00 Hrs.
Evaluation and Qualification Criteria.
A. Technical Evaluation Criteria: Criteria, sub-criteria, and point system for
evaluation to be followed under this procedure is as under:
(30.1.1) . Specific experience of the bidder relevant to the
i) . . 55 marks
assignment / job
Similar Works Experience in MLCP Design &
a) S S 40 marks
construction/ implementation in last 7 years
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(Subject to maximum 40 marks)
with ECS between 50 to 100 (5 marks per project)
with ECS between 100 to 200 (7.5 marks per project)
with ECS above 200 (10 marks per project)
O&M of MLCP in last 7 years
(Subject to maximum 15 marks)
b) | with ECS between 50 to 100 (3 marks per project) 15 marks
with ECS between 100 to 200 (4 marks per project)
with ECS above 200 (5 marks per project)
ii) | Financial capacity of the bidder 15 marks
Average annual Turn Over from executed MLCP project
(including O&M) for last 3 years.
Rs 12.90 Cr to 25.00 Cr: 5 marks 15 marks
Between Rs 25.00 Cr to 45.00 Cr: 10 marks
Above Rs 45.00 Cr: 15 marks
i) Proposed methodology and work plan in response 15 marks
to the terms of reference.
Sub-criteria
Technical approach, design & and methodology of the
Project (presentation)
Evaluation parameters include, inter-alia:
i. Design configuration/ Matrix w.rt ECS and Area
Utilization (1 Marks)
ii. Conceptual planning, Design, Features &
architectural layouts of the facilities. (2 Marks)
iii. Design attractiveness: Aesthetics, fagade,
a) . . . - 10 marks
Environment friendliness, energy efficiency. (2
Marks)
iv. Contingency plans: safety & disaster management
plans (1 Marks)
v. Sequencing and activity time schedule. (1 Marks)
vi. Detailed methodology for construction. (2 Marks)
vii. Detailed methodology for operation and
maintenance (1 Marks)
b) | Work plan 2.5 marks
c) | Staffing Schedule 2.5 marks
iv) Key profes.sional sta.ff: Qualification & competency 15 marks
for the assignment / job.
Qualifications and competency of each of the key professional as per (iii) above
will be evaluated separately. The marks for key professionals will be further
divided as under:
S. No | Position Marks
1 Project Engineer o
2 Structure Engineer 2
2 Site cum Safety Engineer (2 Nos.) @ 2 marks 4
3 Electrical Engineer 2
4 Mechanical Engineer 2
For evaluation of each of the key professionals the following sub-criteria
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shall be followed

a) Educational qualifications 20%
b) | Adequacy for the assignment/ job o

; . : O . . 70%
(Experience in carrying out similar assignment/job)
c) | Experience in similar region 10%

(30.1.2)

Method of selection shall be Least Cost Selection (LCS).

The bid with least Price Bid quoted towards the Cost of Construction as per the
Template for Financial Bid given in FIN FORM, Section 7 shall be the winning
bid.

Note: In case the lowest amount amongst the financial bids between two or more
bidders amounts to same, then the bidder with highest technical score as per
clause 30.1.1 of ITB shall be the winning bidder.

Signature of Employer / Authorized Signatory
Date:
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SECTION 3
QUALIFICATION INFORMATION

The information to be filled in by bidders in the following pages will be used for evaluation as provided

for in Clause 4 of the Instructions to Bidders. This information will not be incorporated in the Contract.

Attach additional pages, as necessary.

1.1

1.2

1.3

1.4
1.5

1.6

1.7

1.8

1.9

1.10

Constitution or legal status of Tenderer, Place of Registration, Principal place of business and
other details in the format provided as Bidder information sheet at Tech Form 2.

Financial reports for the last three years: balance sheets, profit and loss statements, auditors'
reports, etc. duly certified by registered statutory Chartered Accountant shall be submitted. In
addition, the summarized financial information in the format provided at Tech Form 3A. Also,
Tech Form 3B certified by Chartered Accountant to show Average Annual Turnover from
MLCP Projects (including O&M).

Evidence of access to lines of credit, etc. will be provided in the format provided at Tech Form
4B.

Solvency certificate will be provided in the format provided at Tech Form 4C

Name, address, and telephone, telex, and facsimile numbers of banks that may provide
references if contacted by the Employer.

Information on on-going works that are yet to be completed as on the date of this Tender in
the format provided at Tech Form 5.

Bidder’s experience of execution of the similar works (MLCP construction/ O&M works) in the
Last Seven years (in Rs. Lakhs) in the format provided at Tech Form 7. Separate forms for
each of the member, if in JV/ Association/Consortium.

Details of the specific project/ work performed as Lead Contractor (in the same name) on
works of similar nature over during the Seven years specified in 1.7 above in the format
provided at Tech Form 7A.

The Proposed Approach & Methodology and program of construction, backed with
equipment planning and deployment, duly supported with broad calculations and quality control
procedures proposed to be adopted, justifying their capability of execution and completion of
the work as per technical specifications within the stipulated period of completion as per
milestones in the format provided at Tech Form 8 (A-D).

The equipment specified in Clause 4.4.3 (a) of the ITB are considered essential for successfully
carrying out the works. The Tenderer should furnish the information in the format provided at
Tech Form 8E.

Information on current litigation in which the bidder is involved in the format provided at Tech
Form 9.

Undertaking cum certificate as specified in Clause 3.6 of ITB to be provided in the format
provided at Tech Form 12.
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SECTION 4
PART | GENERAL CONDITIONS OF CONTRACT (GCC)
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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

GENERAL

1. Definitions

1.1. In the contract, the following expressions shall, unless the context otherwise requires, have the
meanings, hereby respectively assigned to them:

Vi.

Vii.

viii.

Xi.

Xii.

Xiii.

Xiv.

XV.

XVi.

XVii.

XViii.

XiX.

XX.

XXi.
XXii.

Compensation Events are those defined in Clause 39 hereunder.

Completion of Construction works is the date of completion of the Works as certified
by the Engineer, in accordance with Clause 47.1 of GCC.

Completion of O&M works is the date of completion of O&M works as certified by the
Engineer, in accordance with Clause 48.2 of GCC.

The Contract is the Contract between the Employer and the Contractor to design,
execute, complete, and maintain the Works. It consists of the documents listed in
Clause 2.3.

The Contract Data defines the documents and other information, which comprise the
Contract.

The Contractor is a person or corporate body or a Joint Venture who's Bid to carry out
the Works, including routine maintenance, has been accepted by the Employer.

The Contractor’s Bid is the completed bidding document submitted by the Contractor
to the Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect
Liability Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is one year calculated from the Completion Date of
Construction works.

Drawings include calculations and other information provided or approved by the
Engineer for the execution of the Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor
to carry out the Works. The Employer may delegate any or all functions to a person or
body nominated by him for specified functions.

The Engineer is the Employer or his authorized representative.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site
to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of
Acceptance.

The Intended Completion Date is as specified in the Contract Data. The Intended
Completion Date may be revised only by the Engineer by issuing an extension of time.
Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

Plantis any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

Site is the area defined as such in the Contract Data.

Site Investigation Reports are reports about the surface and subsurface conditions at
the Site, to be performed by the Contractor at the time of design.
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2,
2.1

2.2

23

3.

3.1.

4.

41.

4.2.

xxiii. Site Possession Date means the date when the Employer issues letter hand overing
the site to start the Construction of Works.

XXiV. Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Engineer.

xxv.  The Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution (Design) of the Works after issue of Notice to Proceed by the
Employer. It does not necessarily coincide with any of the Site Possession Dates.

XXVi. A Sub-Contractor is a person or corporate body who has a Contract with the Contractor
to carry out a part of the construction work in the Contract, which includes work on the
Site.

XXVii. Temporary Works are works designed, constructed, installed, and removed by the

Contractor that are needed for construction or installation of the Works.

XXViii. A Variation is an instruction given by the Engineer, which varies the Works.

XXiX. The Works, as defined in the Contract Data, are what the Contract requires the
Contractor to construct, install, maintain, and turn over to the Employer. Routine
maintenance is defined separately.

Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words have their
normal meaning under the language of the Contract unless specifically defined. The Engineer
will provide instructions clarifying queries about these Conditions of Contract.

If sectional completion is specified in the Contract Data, references in the Conditions of Contract
to the Works, the Completion Date, and the Intended Completion Date apply to any Section of
the Works (other than references to the Completion Date and Intended Completion Date for the
whole of the Works).

The documents forming the Contract shall be interpreted in the following order of priority:

i Agreement,
ii. Notice to Proceed with the Work,
iii. Letter of Acceptance,
iv. Contractor’s Bid,
V. Contract Data,

Vi. Special Conditions of Contract Part Il,
Vii. General Conditions of Contract Part I,
viii. Scope of Work and Technical Specifications,

iX. Drawings, and
X. Any other document listed in the Contract Data.

Language and Law

The language of the Contract and the law governing the Contract are stated in the Contract
Data.

Engineer's Decisions

Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer. However, if
the Engineer is required under the rules and regulations and orders of the Employer to obtain
approval of some other authorities for specific actions, he will so obtain the approval.

Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve
the Contractor of any of his obligations under the contract.
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5. Delegation

5.1. The Engineer, with the approval of the Employer, may delegate any of his duties and
responsibilities to other people, after notifying the Contractor, and may cancel any delegation
after notifying the Contractor.

6. Communications

6.1. All Certificate, notices, or instructions to be given to the Contractor by Employer / Engineer shall
be sent on the address or contact details given by the Contractor in Section 7 - Form of Bid.
The address and contact details for communication with the Employer/ Engineer shall be as
per the details given Contract Data to GCC. Communications between parties that are referred
to in the conditions shall be in writing. The Notice sent by Facsimile (fax) or other electronic
means shall be effective on confirmation of the transmission. The Notice sent by Registered
post or Speed post shall be effective on delivery or at the expiry of the normal delivery period
as undertaken by the postal service.

7. Subcontracting

71. No sub-contracting is allowed.

8. Other Contractors

8.1. The Contractor shall co-operate and share the site with other Contractors. Public authorities’
utilities, and the Employer between the dates given in the schedule of other Contractors, as
referred to in the contract data. The Contractor shall also provide facilities and services for them
as described in the schedule. The Employer may modify the schedule of other Contractor and
shall notify the Contractor of any such modification.

8.2. The Contractor should take up the work in convenient reaches as decided by the Engineer to
ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and
equipment of other Contractors till the completion of the works.

9. Personnel

9.1. The Contractor shall employ for the construction work and routine maintenance the technical
personnel named in the Appendix to ITB or other technical persons approved by the Engineer.
The Engineer will approve any proposed replacement of technical personnel only if their
relevant qualifications and abilities are substantially equal to or better than those of the
personnel stated in the Appendix to ITB.

9.2. If the Engineer asks the Contractor to remove a person who is a member of the Contractor's
staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the
Site within seven days and has no further connection with the Works in the Contract.

9.3. The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering
Department of the State Government and has either not completed two years after the date of
retirement or has not obtained State Government's permission to employment with the
Contractor.

10. Employer's and Contractor's Risks

10.1. The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks that this Contract states are Contractor's risks.

11. Employer's Risks

11.1. The Employer is responsible for the excepted risks which are a) provide
hindrance/encumbrance free site; and (b) financing the project.
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12. Contractor's Risks

12.1.  All other risks not covered under Clause 11.1 are the Contractor’s risks.

13. Insurance

13.1.  The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor,
insurance cover from the Start Date to the date of completion of works (i.e., after completion of
O&M period), in the amounts and deductibles stated in the Contract Data for the following
events which are due to the Contractor's risks:

a. loss of or damage to the Works, Plant and Materials,

b. loss of or damage to Equipment,

c. loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

d. Personal injury or death.

13.2. Insurance policies and certificates for insurance shall be delivered by the Contractor to the
Engineer for the Engineer's approval before the Start Date for Construction works. All such
insurance shall provide for compensation to be payable in Indian Rupees to rectify the loss or
damage incurred.

13.3.  The Contractor shall be required to furnish separate Insurances for a) MLCP at Vivekananda
Road, and b) MLCP at Polo Commercial Complex Phase-3 in the proportion of the estimated
cost for each of the MLCP as per the Clause no. 13.1 of GCC.

13.4. Alterations to the terms of insurance shall not be made without the approval of the Engineer.

13.5.  Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1. The Contractor shall be responsible to carry out Site survey and Investigations Reports referred
to in the Contract Data, before submitting the design and drawings.

15. Queries about the Contract Data

15.1.  The Engineer will clarify queries on the Contract Data.

16. Contractor to Design and Construct the Works

16.1.  The Contractor shall develop the design and drawings in conformity with the Scope of project
and Specifications and Standards.

16.2. Inrespect of the Contractor’s obligations with respect to the design and Drawings of the Project,
the following shall apply:

(a) The Contractor shall prepare and submit, with reasonable promptness and in such
sequence as is consistent with the Project Completion Schedule, three copies each of the
duly certified design and Drawings along with supporting data, to the Engineer-in charge
for review.

(b) by submitting the Drawings for review to the Engineer, the Contractor shall be deemed to
have represented that it has determined and verified that the design and engineering,
including field construction criteria related thereto, are in conformity with the Scope of the
Project, the Specifications and Standards and the Applicable Laws;

(c) within 21 (twenty-one) days of the receipt of the Drawings, the Engineer shall review the
same and convey its observations to the Contractor with reference to their conformity or
otherwise with the Scope of the Project and the Specifications and Standards. The
Contractor shall not be obliged to await the observations of the Engineer on the Drawings
submitted pursuant hereto beyond the said period of 21 (twenty-one) days and may begin
or continue Works at its own discretion and risk;
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16.3.

16.4.

(d) if the aforesaid observations of the Engineer indicate that the Drawings are not in
conformity with the Scope of the Project or the Specifications and Standards, such
Drawings shall be revised by the Contractor in conformity with the provisions of this
Agreement and resubmitted to the Engineer for review. The Engineer shall give its
observations, if any, within 15 (fifteen) days of receipt of the revised Drawings. In the event
the Contractor fails to revise and resubmit such Drawings to the Engineer for review as
aforesaid, the Engineer may withhold the payment for the affected works in accordance
with the provisions of Clause 38.8. If the Contractor disputes any decision, direction, or
determination of the Engineer hereunder, the Dispute shall be resolved in accordance with
the Dispute Resolution Procedure;

(e) no review and/or observation of the Engineer and/or its failure to review and/or convey its
observations on any Drawings shall relieve the Contractor of its obligations and liabilities
under this Agreement in any manner nor shall the Engineer or the Employer be liable for
the same in any manner; and if errors, omissions, ambiguities, inconsistencies,
inadequacies, or other Defects are found in the Drawings, they and the construction works
shall be corrected at the Contractor's cost;

(f) the Contractor shall be responsible for delays in submitting the Drawing caused by reason
of delays in surveys and field investigations, and shall not be entitled to seek any relief in
that regard from the Employer; and

(g) the Contractor warrants that its designers, including any third parties engaged by it, shall
have the required experience and capability in accordance with Good Industry Practice
and it shall indemnify the Employer against any damage, expense, liability, loss, or claim,
which the Employer might incur, sustain or be subject to arising from any breach of the
Contractor’s design responsibility and/or warranty set out in this Clause.

The Contractor shall construct and install the Works in accordance with the Drawings provided

by the Contractor in accordance with the provisions of this Clause 16.1 and the observations

of the Engineer thereon as communicated pursuant to the provisions of Clause 16.2 (d).

The Contractor shall construct the works by using the equipment as specified (but not limited

to) in the Appendix to ITB to ensure the quality of works as per specifications.

17. The Works to be completed by the Intended Completion Date

17.1.

The Contractor may commence execution of the Works on the Start Date and shall carry out
the Works in accordance with the Program submitted by the Contractor, as updated with the
approval of the Engineer, and complete them by the Intended Completion Date.

18. Approval by the Engineer

18.1.

18.2.
18.3.
18.4.

18.5.

18.6.

The Contractor shall be responsible for Design, Drawings shall be developed in conformity with
the Specifications and Standards for works including Temporary works. The same shall be
approved by Engineer in Charge.

The Engineer's approval shall not alter the Contractor's responsibility for design of the Works.

The Contractor shall obtain approval of third parties to the design of the Works, where required.
All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use.

Quality assurance and Quality Control (QA & QC) plan shall be submitted before the dispatch
of the material from the works for the approval of the Engineer. The report on Design mix of
Concrete from reputed government institution shall be submitted by the Contractor before start
the construction works.

Approval of all sources of material for Works shall be obtained in writing from the Engineer in
Charge before their use on the project.
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18.7. Samples of cement, sand, aggregate, bricks, steel, and any other material to be used in
permanent works of the contract shall be submitted for the approval of the Engineer.

19. Safety

19.1. The Contractor shall be fully responsible for the safety of all activities on the Site.

20. Discoveries

20.1.  Anything of historical or other interest or of significant value unexpectedly discovered on the
Site shall be the property of the Employer. The Contractor shall notify the Engineer of such
discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

21.1.  The Employer shall handover the possession of at-least 50% of the site at the start of the work
to the Contractor.

21.2. The timelines for the construction activities as mentioned in clause no. 37.1 (a) of GCC shall
be effective from the date of site handover to the Contractor.

22. Access to the Site

22.1. The Contractor shall allow access to the Site and to any place where work in connection with
the Contract is being carried out, or is intended to be carried out to the engineer and any
person/persons/agency authorized by:

The Engineer

The Employer

The Ministry of Housing and Urban Affairs, Government of India.

Urban Affairs Department (UAD), Govt. of Meghalaya;

Shillong Municipal Board (SMB)

Project Management Consultant for Shillong Smart City project

g. Any other person/agency authorised by the Employer.

~o a0 oo

23. Instructions

23.1.  The Contractor shall carry out all instructions of the Engineer, which comply with the applicable
laws where the Site is located.

24. Dispute Redressal System

24.1. If any dispute or difference of any kind what-so-ever shall arise in connection with or arising out
of this Contract or the execution of Works, whether before its commencement or during the
progress of Works or after the termination, abandonment, or breach of the Contract, it shall, in
the first instance, be referred for settlement to the Competent Authority (As appointed by Urban
Affairs Department, Government of Meghalaya). The Competent Authority shall, within a period
of forty-five days after being requested in writing by the Contractor to do so, convey his decision
to the Contractor. Such decision in respect of every matter so referred shall, subject to review
as hereinafter provided, be final and binding upon the Contractor. In case the Works is already
in progress, the Contractor shall proceed with the execution of the Works, including
maintenance thereof if applicable, pending receipt of the decision of the competent authority
as aforesaid, with all due diligence.

24.2. Either party will have the right of appeal, against the decision of the Competent Authority, to
the Court of Law in Shillong, Meghalaya, India, if the amount appealed exceeds 5% of the
contract price.
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25. Procedure for Resolution of Disputes

251.

25.2.

25.3.

The Competent Authority mentioned in clause 24.1 shall give a decision in writing within 45
days of receipt of a notification of a dispute.

Either party may refer a decision of the Competent Authority to a Court of Law in Shillong,
Meghalaya, India within 28 days of the Competent Authority's written decision.

Performance under the contract shall continue even after reference to the Court of Law and
payments due to the Contractor by the Employer shall not be withheld unless they are the
subject matter of the Court proceedings.

TIME CONTROL

26. Programme

26.1.

26.2.

26.3.

26.4.

26.5.

Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for
approval a Program showing the general methods, arrangements, order, and timing for all the
activities in the Works, along with monthly cash flow forecasts for the construction of works.
The Contractor shall submit the list of equipment and machinery being brought to site, the list
of key personnel being deployed, the list of machinery/ equipment being placed in field
laboratory and the location of field laboratory along with the Program. The Engineer shall cause
these details to be verified at each appropriate stage of the program.

An update of the Program shall be a program showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining Works, including
any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Program at intervals of 30
Days no longer than the period stated in the Contract Data. If the Contractor does not submit
an updated Program within this period, the Engineer may withhold the amount stated in the
Contract Data from the next payment certificate and continue to withhold this amount until the
next payment after the date on which the overdue Program has been submitted.

The Engineer's approval of the Program shall not alter the Contractor's obligations. The
Contractor may revise the Program and submit it to the Engineer again at any time. A revised
Program shall show the effect of Variations and Compensation Events.

27. Extension of the Intended Completion Date

271,

27.2.

27.3.

27.4.

If the Contractor desires an extension of time for completion of the work on the ground of his
having been unavoidably hindered in its execution or on any other grounds, he shall apply, in
writing along with the full supporting information, to the Engineer in Charge, SSCL, on account
of which he desires such extension. SSCL shall forward the aforesaid application to the
competent authority as prescribed.

The competent authority may grant such extension at each such occasion within a period of 30
days of receipt of application from contractor and shall not wait for finality of work. If the work
is delayed due to contractor’s negligence or fault the extensions may be granted in accordance
with provisions under Clause 43.2 of GCC.

In case of the work already in progress, the contractor shall proceed with the execution of the
works, including maintenance thereof, pending receipt of the decision of the competent
authority as aforesaid with all due diligence.

If the commercial operations for the Project are not achieved within the stipulated time period
for reasons not attributable to the Contractor, the Employer shall determine any extension of
the dates set forth in the commercial operations time schedule to which the Contractor is
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reasonably entitled. The Employer shall extend such dates and the Concession Period shall be
deemed to be extended by a period equal in length to the period extended.

28. Delays Ordered by the Engineer

28.1. The Engineer may instruct the Contractor to delay the start or progress of any activity within
the Works. Delay/delays totalling more than 30 days will require prior written approval of the
Employer.

29. Management Meetings

29.1. The Engineer may require the Contractor to attend a management meeting. The business of a
management meeting shall be to review the plans for the Works.

29.2. The Engineer shall record the business of management meetings and provide copies of the
record to those attending the meeting. The responsibility of the parties for actions to be taken
shall be decided by the Engineer either at the management meeting or after the management
meeting and stated in writing to all those who attended the meeting.

QUALITY CONTROL

30. Quality Control on Works and Materials

30.1. The Contractor shall be responsible for the quality of the work for all the works under this
contract. The Contractor shall, therefore, have his own independent and adequate set-up for
ensuring the same.

30.2. The Engineer shall inspect the work from time to time during and after construction and
ascertain the quality of the work after testing (by himself, by his Testing and Quality Control
Units or by any other agency deemed fit by him). All the procedures and tests as directed by
the Engineer shall be followed.

30.3. The Contractor shall provide necessary cooperation and assistance in conducting the tests and
obtaining the samples for tests and carrying out the field tests as required by the Engineer from
time to time. This may include provision of labour, attendance, assistance in packing and
dispatching and any other assistance considered necessary in connection with the tests.

30.4. The Contractor shall carry out modification in procedure of work, if any, as directed by the
Engineer during inspection.

30.5. Works falling short of quality as per test standards shall be rectified by the Contractor as
directed by the Engineer at his own cost.

30.6. Where the Engineer considers that in the interest of the control of the quality on materials or
workmanship, modifications, if any, are necessary, such modifications shall be carried out by
the Contractor at no extra cost.

31. Quality Assurance and Quality Control

31.1.  The contractor shall execute all the works and perform tests as per QA & QC Plan, as approved
by the Engineer / Employer.

31.2.  General responsibilities
Contractor shall be responsible for providing:

a. All necessary plant, labor, equipment, and construction materials to be used in the works;
b. All plant, equipment, materials, and labor for temporary and auxiliary works;

c. All equipment and components to be installed or incorporated in the works;

d. Transportation and storage facilities for all materials and equipment;
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e. Transportation and disposal of debris/ extra soil at designated (identified by contractor)
dumping site;

f. Office and accommodation for staff and labor; and

g. for consultants and Employer’s staff Sanitation facilities at the site; and

h. All necessary staff and equipment for testing and quality control including site office
laboratories.

32. Tests

32.1.

32.2.

For Carrying out mandatory tests as prescribed in the specifications, the Contractor shall
establish field laboratory at the location decided by Engineer. The field laboratory will have
minimum equipment as specified in Appendix to ITB. The Contractor shall be solely responsible
for: (a) Carrying out the mandatory tests prescribed in the Specifications, and (b) For the
correctness of the test results, whether preformed in his laboratory or elsewhere.

If the Engineer instructs the Contractor to carry out a test not specified in the Specifications to
check whether any work has a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples.

33. Correction of Defects noticed during the Defect Liability Period for one year

33.1.

33.2.

33.3.

The Engineer shall give notice to the Contractor of any Defects before the end of the Defects
Liability Period, which begins at Completion of Construction works. The Defects Liability Period
shall be extended for as long as Defects remain to be corrected.

Every time notice of Defect (s) is given; the Contractor shall correct the notified Defect/Defects
within the duration of time specified by the Engineer’s notice.

The request for inspection (RFI) system will be followed for execution of work.

34. Uncorrected Defects

34.1.

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under
Clause 33.1 and of these Conditions of Contract, to the satisfaction of the Engineer, within the
time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect
corrected, and the Contractor will pay this amount, on correction of the Defect.

CHANGE OF SCOPE

35. Change of Scope

35.1.
35.1.1.

35.1.2.

Initiated by the Employer

Change of Scope may be initiated by the Employer at any time during the Contract Period,

either by instruction or by a request for the Contractor to submit a proposal. The Contractor

shall not make any alteration or modification of the Works, unless and until Employer instructs
or approves a change. If the Construction Documents, Works or Operation and Maintenance

Procedures are not in accordance with this Contract Agreement, the rectification, repair, or

remedy thereof shall not constitute a change of scope.

Procedure for Change of Scope:

(a) If Employer requests a proposal through a Change of Scope Notice, the Contractor, with
due diligence, shall submit as soon as practicable: (i) a description of the proposed design
or work to be performed and a programme for its execution; (ii) Costs for Change of Scope
including break down of the quantities, unit rates and cost for different items of work; (iii)
the Contractor's proposal for any necessary modifications to the Project Implementation
Schedule; and (iv) the Contractor's proposal for adjustment to the Annual License Fee
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payable to Employer, Scheduled Date of Construction Completion and/ or modifications to
this Contractor Agreement. For the avoidance of doubt, the Parties expressly agree that,
subject to the provisions of Clause 35.3, the Contract Price shall be increased or
decreased, as the case may be, on account of Change of Scope.
(b) The Contractor’s quotation of costs for the Change of Scope shall be determined on the
following principles:
a. For works where Schedule of Rates (SOR) of concerned circle of State’s Public
Works Department are available shall be applicable for determination of costs. In
case of non-availability of current SOR, the available Schedule of Rates shall be
applied by updating the same based on WPI.
b. For works not similar in nature to the Works being executed, the cost of work shall
be derived based on the prevailing market rates as determined by the Employer’s
Engineer shall apply, the Employer's Engineer shall determine the rate in
accordance with Good Industry Practice.
35.1.3. The Employer shall, within 30 days of receipt of such proposals, respond with approval,
rejection, or comments.
35.1.4. Upon acceptance, the Employer shall issue an order (the “Change of Scope Order”) requiring
the Contractor to proceed with the performance thereof.
35.1.5. The provisions of this Agreement, insofar as they relate to Works and Tests, shall apply mutatis
mutandis to the works undertaken by the Contractor under this Article 35.
35.1.6. Payment for Change of Scope: Payment for Change of Scope shall be made in accordance
with the payment schedule specified in the Change of Scope Order.
35.1.7. Restrictions on Change of Scope
(a) No Change of Scope shall be executed unless the Employer has issued the Change of
Scope Order save and except any Works necessary for meeting any Emergency.
(b) Notwithstanding anything to the contrary in this Article 35, no change made necessary
because of any default of the Contractor in the performance of its obligations under this
Agreement shall be deemed to be Change of Scope, and shall not result in any adjustment
of the Contract Price or the Project Completion Schedule.

35.2. Initiated by Contractor

35.2.1. The Contractor may, at any time during the Contract Period, initiate a change of scope, by
submitting to Employer a written proposal which in the Contractor’s opinion will reduce the cost
of construction, maintaining or operating the Works, or improve the efficiency or value to the
Employer of the completed Works, or otherwise be of benefit to the Employer or to rectify a
divergence between any law or directive and the Technical Requirements. Any such proposal
shall be prepared at the cost of the Contractor and shall include the items listed in Article 35.1.2.

35.2.2. Employer shall, as soon as practicable after receipts of such proposals respond with approval,
rejection, or comments. For the avoidance of doubt, the Parties agree that the Contractor shall
not undertake any Change of Scope without the express consent of the Employer, save and
except any Works necessary for meeting any Emergency.

35.3. The Employer can decide deviation as per the Contract Data.

ADJUSTMENTS

36. Amendments to the Contract Conditions/Specifications

36.1.  “If the Employer determines that if, in exceptional circumstances, it would be in best interests
of the Project to modify or amend some of the Contract Conditions/ Specifications, then such
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modifications or amendments may be made if mutually agreed by the Employer and the
Contractor without any financial liability to the Employer.

37. Payment Certificates

37.1.

The payment to the Contractor will be as follows for construction work:

a. The Contractor shall submit to the Engineer payment certificates for each of the milestones
in Contract Data along with supporting documents.

b. The Engineer shall check the Contractor's payment certificate within 28 days and certify
the amount to be paid to the Contractor.

c. The value of work executed shall also include the valuation of Compensation Events.

d. The Engineer may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in the light of later information.

38. Payments

38.1.

38.2.

38.3.

38.4.

38.5.

38.6.

38.7.

The eligible payments for Planning, Design and Construction of all the components of this
facility shall be paid to the Contractor by Employer as per the payment schedule mentioned
under Clause No. 11 of Special Conditions of Contract.

The eligible payments will be accepted Contract Price quoted by the Contractor for a minimum
405 ECS (58 and 347 No. ECS at Vivekanand Road and Polo Commercial Complex Phase 3
site respectively). However, in case the no. of ECS are modified either by the Employer or if
the Contractor fails to provide minimum of 405 ECS at the time of project implementation, the
eligible payment shall be determined considering the per unit price for each ECS as per the
contractor’s quote as per the FIN FORM — 1: LETTER OF FINANCIAL BID, Section 7. For
Example: Let us say the Contractor has quoted Rs. 43.00 Crs for 405 ECS and the Contractor
at the time of implementation able to build more than 405 ECS (both MLCP Sites put together),
then for each of the additional ECS built, the additional payment shall be made at a price
calculated as Rs. 4300/405 = Rs. 10.60 Lakhs per ECS subject to maximum of Rs. 1.00 Crs.
Similarly, if the Contractor unable to build a minimum of 405 ECS, the payment shall be made
@ Rs. 10.60 Lakhs per ECS multiply by the number of ECS built.

The Payment towards the Annual Guaranteed License fees as per clause no. 13.3 in ITB
during the operation & maintenance for five (5) years by the Contractor to the Employer shall
be due and payable, in advance, within first 30 (Thirty) calendar days of each financial year. It
is clarified that the payment of the first instalment of the Annual Guaranteed license fee period
between commencement of Operations and last day of the Financial Year shall be payable on
pro-rata basis.

If the Contractor fails to pay the Annual License Fees Performance Security towards Operation
& Maintenance works for a) Vivekananda Road near add|. Secretariat, and b) Polo Commercial
Complex Phase-3 within the time specified in the above Clause No. 38.3, the penalty for late
payment shall be imposed as per the Contract data.

The Employer may appoint another authority, as specified in the Contract Data (or any other
competent person appointed by the Employer and notified to the Contractor) to make payment
certified by the Engineer.

The Contractor shall submit the bill to the Employer after the completion of construction
milestones as per the payment schedule. The Engineer shall check the Contractor's work
progress within 28 days of the bill submission and certify the amount to be paid to the
Contractor.

Payments shall be adjusted for deductions for advance payments security deposit, other
recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Engineer shall pay the Contractor the amounts he had certified within 21 days of the date of
each certificate.
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38.8. The Engineer may, for reasons to be recorded, withhold from payment:
(a) the estimated value of work or obligation that the Contractor has failed to perform in
accordance with this Agreement and the Engineer had notified the Contractor; and
(b) the estimated cost of rectification of work done being not in accordance with this
Agreement.
38.9. The Payment of final bill shall be governed by the provisions of clause 49 of GCC.

39. Compensation Events

39.1. The following shall be Compensation Events unless they are caused by the Contractor:
a. The Engineer orders a delay or delays exceeding a total of 30 days.
b. The effects on the Contractor of any of the Employer's Risks.

39.2. If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide
whether and by how much the Intended Completion Date shall be extended.

40. Tax

40.1.  The price quoted by the Contractor shall be deemed to be inclusive of GST, the sales and other
levies, duties, royalties, cess, toll, taxes of Central and State Governments, local bodies, and
authorities that the Contractor will have to pay for the performance of this Contract. The
Employer will perform such duties regarding the deduction of such taxes at source as per
applicable law. GST will be paid as per applicable rates.

41. Price Adjustment and Currencies

41.1.  Price adjustment will be applicable only after the scheduled period for completion and on the
balance works. Bidders are required to quote accordingly. Price adjustment after the scheduled
completion period® shall be governed by the subsequent clause.

41.2. Contract price shall be adjusted for increase or decrease in rates and price of labour, materials,
fuels and lubricants and other inputs to the works in accordance with the principles and
procedures outlined below. A table of adjustment data is included in the Appendix-2 to Part |
General Condition of Contract, Table 1, which indicates the coefficients of various inputs and
the sources of indices for various schedules of item of work. If the Contract Data does not
include a table of adjustment data, this sub clause shall not apply and there shall be no price
adjustment.

a. The price adjustment according to sub para (d) below, shall apply for the work done from
the scheduled completion date up to a date as approved by the Engineer. If there is delay
in completion beyond such date for reasons attributable to the contractor, the Price
Adjustment for the work carried out during such period, for reasons attributable to the
Contractor, shall be regulated by sub-para (f) below.

b. The Contract Price shall be adjusted to take account of any increase or decrease in cost
after the base date, which affect the Contractor in performance of obligations under the
Contract.

c. The total value (R) of the work done during the specified period shall be as under:

R=SUM (RS1+ RS2 +RS3 + ....... RSn),

Where,

5 subject to such extension are granted by the Employer and the delay is not attributable to the
Contractor, in which case, sub-para (a) and (g) under para 42.2 shall be applicable

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 42




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

‘RSn’ is the value of work done during the specified period to which the price adjustment
shall be applied for the relevant schedule of milestone specified in the Contract Data during
the specified period, and represented as under:

RSn = (VSn + SSn) minus (amount of secured advance recovered in the same period)

Where,

Vsn is the total value of work done during the specified period for the respective schedule
of milestone, and

Ssn is the secured advance paid during the specified period for the respective schedule of
milestone.

d. The adjustment to be applied to the amount otherwise payable to the Contractor, as valued
in accordance with the appropriate schedule of milestone and certified in Payment
Certificates, shall be determined from formulae which shall be of the following general type:

Phn=a+b Ln/Lo +Cc Ex/Eo + d Mn/Mo+ ..........
Where,

“Pn” is the adjustment multiplier to be applied to the value of the work done during the period
“n”, this period being a month unless otherwise stated in the Contract Data.

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the
non-adjustable portion in contractual payments.

“b”, “c”, “d”,... are coefficients representing the estimated proportion of each cost element
related to the execution of the Works, as stated in the relevant table of adjustment data; such
tabulated cost elements may be indicative of resources such as labor, equipment, and
materials;

“Ln”[Labor], “En”[Equipment], “Mn”[Material], ....are the current cost indices or
reference prices for period “n”, each of which is applicable to the relevant tabulated cost
element [Labor, Equipment, Steel, Cement, Fuel/Lubricants, Bitumen, others] on the date,
specified in the Appendix-2 to Part | General Condition of Contract, Table-2 of Adjustment
Data, prior to the last day of the period (to which the particular Payment Certificate relates);

and

“Lo”, “Eo”, “Mo” .... are the base cost indices or reference prices, expressed in the
relevant currency of payment, each of which is applicable to the relevant tabulated cost
element on the Base Date.

e. The costindices or reference prices stated in the tables of adjustment data given in Contract
Data shall be used. The base date shall be the deadline for the submission of bids.
f. If the Contractor fails to complete the Works within the Intended Completion date,
adjustment of prices thereafter shall be made using either:
i.) index or price applicable for each cost element tabulated in the tables of adjustment
data on the specified date prior to the expiry of the Intended Completion Date, or
ii.) the current index or price applicable for the period in question whichever is more
favourable to the Employer.
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g. The weightings (coefficients) for each of the factors of cost stated in the table(s) of

adjustment data shall only be varied by the Engineer if they have been rendered
unreasonable, unbalanced, or inapplicable, as a result of Variations.

h. Unless otherwise stated in the Contract Data, the Price adjustment shall be done in each

Payment Certificate [PC]. The coefficients and indices are given in the Tables of Adjustment
Data in Contract Data

42. Security Deposit/ Retention and Release of Performance Security and Security Deposit/

42.1.

42.2.

42.3.

42.4.

Retention Money

The Employer shall retain security deposit (retention money) of 5% of the amount from each
payment due to the Contractor until completion of the whole of the construction Work.
On the completion of the whole of the construction Work half of the total amount retained as
Security Deposit is repaid and half when the defect liability period has completed and the
Engineer has certified that all defects notified by the Engineer to the Contractor before the end
of his period have been corrected.
The performance security for the Construction Works (i.e., 3% of the Contract Price) as
specified in Clause 33 of ITB will be released to the Contractor when the defect liability period
is over and the Engineer has certified that the Contractor has satisfactorily carried out the
Works. Subject to submission of Performance Security towards Operation & Maintenance
works as per clause 42.4.
The Performance Security towards Operation & Maintenance works (i.e., 2% of the Contract
Price), which will be submitted by the Contractor after the completion of Construction Works,
shall be released after:
i. A certificate is issued by Engineer-in-charge certifying that contractor has successfully
completed all the works related to the operation and maintenance as specified in the
“Scope of Services for Operation and Maintenance (O&M)” given under Section 5 —
SCOPE OF WORK AND TECHNICAL SPECIFICATIONS.
ii. After issuance of taking over certificate.

43. Liquidated Damages

43.1.

43.2.

The Contractor shall pay liquidated damages to the Employer at the rate per week or part
thereof stated in the Contract Data for the period that the Completion Date is later than the
Intended Completion Date. Liquidated damages at the same rate shall be withheld if the
Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case
the Contractor achieves the next milestone the amount of the liquidated damages already
withheld shall be restored to the Contractor by adjustment in the next payment certificate. The
total amount of liquidated damages shall not exceed the amount defined in the Contract Data.
The Employer may deduct liquidated damages from payments due to the Contractor. Payment
of liquidated damages shall not affect the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting
the next payment certificate.

44. Advance Payment

44 1.

The Employer will make the following advance payment to the Contractor against provision by
the Contractor of an Unconditional Bank Guarantee in the prescribed format specified in the
Bidding Document by a nationalized bank/scheduled commercial bank acceptable to the
Employer in amounts equal to the advance payment and valid till the period of recovery. The

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 44




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

b)

44.2.

Advances for each of the MLCP sites shall be paid and dealt separately in accordance with the
terms and condition of this contract.

Mobilization Advance: Mobilization Advance up to 10% (Ten Percent) of the contract price
may be given, if requested by the contractor in writing within one month from the date of issue
of notice to proceed. Such advance shall be in one or more instalments to be determined by
the Engineer at his sole discretion. The first instalment of such advance shall be released by
the Engineer to the contractor on a request made by the contractor to the Engineer. The second
and subsequent instalments shall be released by the Engineer only after the contractor
furnishes a proof of the satisfactory utilization of the earlier instalment to the entire satisfaction
of the Engineer.

Equipment Advance: up to 75% (seventy-five) percent of the cost of the new equipment
brought to the site, after due approval of the Engineer. Such advance shall be recovered from
the next running account bill of the Contractor in proportionate to the equipment incorporated
in the work.

The guarantee shall remain effective until the advance payment has been repaid, but the
amount of the guarantee may be progressively reduced by the amounts repaid by the
Contractor.

Before any instalment of advance is released, the contractor shall execute an Unconditional
Bank Guarantee in the prescribed format specified in the Bidding Document by a Nationalized
Bank/Scheduled Commercial Bank acceptable to the Employer in amounts equal to the
advance payment and valid till the period of recovery. The said Bank Guarantee shall be kept
renewed from time to time to cover the balance amount and likely period of complete recovery.

Recovery of such sums advanced shall be made by the deduction from the contractor’s bills
commencing after first five percent (5%) of the gross value of the work is executed and paid,
on pro-rata percentage basis to the gross value of the work billed beyond 5% in such a way
that the entire advance is recovered by the time eighty percent (80%) of the gross value of the
contract is executed and paid.

No account shall be taken of the advance payment or the repayment in assessing valuation of
work done, variations, price adjustments, Compensation events or liquidated damages.

If the circumstances are considered reasonable by the Engineer, the period mentioned above
may be extended at the discretion of the Engineer, upon request by the contractor in writing for
grant of mobilization advance.

The Contractor is to use the mobilization advance payment only for mobilization purpose. The
Contractor shall demonstrate that the advance payment has been used in this way by supplying
copies of invoices or other documents to the Engineer.

Secured Advance on materials: The contractor, on signing an indenture in the form to be
specified by the Engineer, shall be entitled to be paid during the progress of the execution of
the work up to 75% (seventy-five) percent of the cost of any materials on submission of
invoices, which are in the opinion of the Engineer non-perishable, non-fragile and non-
combustible and are in accordance with the contract and which have been brought on the site
in connection therewith and are adequately stored and/or protected against damage by weather
or other causes but which have not at the time of advance been incorporated in the works.
When materials on account of which an advance has been made under this sub-clause are
incorporated in the work, the amount of such advance shall be recovered/deducted from the
next payment made under any of the clause or clauses of this contract.
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44.3.

44.4.

44.5.

Such secured advance shall also be payable on other items of perishable nature, fragile and
combustible with the approval of the Engineer provided the contractor provides a
comprehensive insurance cover for the full cost of such materials. The decision of the Engineer
shall be final and binding on the contractor in this matter. No secured advance, shall however,
be paid on high-risk materials such as ordinary glass, sand, petrol, diesel etc.

The Contractor is to use the advance payment only to pay for materials required specifically for
execution of works. The Contractor shall demonstrate that the advance payment has been used
in this way by supplying copies of invoices or other documents to the Engineer.

The equipment and secured materials advance for the materials brought to the site, are
subjects to a maximum of Ten (10) percent of the contract price and after due approval of the
Engineer. Subsequent advances shall be payable subject to 90% (Ninety percent) recovery of
already paid advance against the material and equipment respectively.

The Contractor is to use the advance payment only to pay for Equipment, materials and
mobilization expenses required specifically for execution of works. The Contractor shall
demonstrate the advance payment has been used in this way by supplying copies of invoices
or other documents to the Engineer.

The amount towards above mentioned advance shall be worked out as per the contract price
for a) Vivekananda Road near addl. Secretariat, and b) Polo Commercial Complex Phase-3
shall be determined based on the proportion of the estimated cost for each of the MLCP as per
Clause 2.2 of ITB.

45. Securities

45.1.

The Performance Security as specified in Clause 33 of ITB shall be provided to the Employer
no later than the date specified in the Letter of Acceptance and shall be issued in the form given
in Section 7 and by a Nationalized Bank or Scheduled Commercial Bank. The Performance
Security for the Construction Works shall be valid until a date 60 days from the date of expiry
of Defect Liability Period, while for the performance security towards O&M shall be valid until a
date six months from the date of completion of O&M Period.

46. Cost of Repairs

46.1.

46.2.

Loss or damage to the Works or Materials to be incorporated in the Works between the Start
Date and the end of the Defects Correction periods shall be remedied by the Contractor at his
cost if the loss or damage arises from the Contractor's acts or omissions.

Any future interventions by any other agencies working in the subject area, SSCL will assist the
Contractor to recover the resurfacing/repairing costs incurred due to additional interventions
from the respective department.

FINISHING THE CONTRACT

47. Completion of Construction

47.1.

When the whole of the Construction work has been completed and has satisfactorily passed
any final test that may be prescribed by the Contract, the contractor may give a notice to that
effect to the Engineer-in-charge accompanied by an undertaking to carry out any rectification
work during the defect liability period (i.e.,12 months from the actual date of completion of work
in all respects), such notice and undertaking shall be in writing and shall be deemed to be
request by the contractor for the Engineer-in-charge to issue a Certificate of completion in
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47.2.

respect of the Construction Works. The Engineer-in-charge shall, within twenty-one days of the
date of delivery of such notice either issue to the contractor, a certificate of completion for
Construction Works’ stating the date on which, in his opinion, the construction works were
completed in accordance with the Contract or give instructions in writing to the contractor
specifying all the construction works which, in the Engineer-in-charge's opinion, required to be
done by the contractor before the issue of such Certificate. The Engineer-in-charge shall also
notify the contractor of any defects in the works affecting completion that may appear after such
instructions and before completion of the works specified therein. The contractor shall be
entitled to receive such Certificate of the Completion within twenty-one days of completion to
the satisfaction of the Engineer-in-charge of the works so specified and making good of any
defects so notified. The Operation & Maintenance period (as specified in the NIT and other
parts of this Bidding Document) shall commence after issuance of ‘Certificate of Completion for
Construction Works’ by the Engineer-in-charge.

The Contractor shall ensure that various components of the Works are executed in conformity
with the Technical Specifications / Works requirement, and that the Works are fully completed
within the Time for Completion. The entirety of the Works shall be completed and shall have
passed the Tests on Completion, trial run, and Commissioning within the Time for Completion
of the Works.

Upon the request of the contractor, the Engineer-in-charge shall issue a Certificate of

Completion in respect of:

a. Any section of the Permanent works in respect of which a separate time for completion is
provided in the Contract, and

b. Any substantial part of the Permanent Works, which has been both completed to the
satisfaction of the Engineer-in-charge and occupied or used by the department.

c. Ifany part of the Permanent Works shall have been completed and shall have satisfactorily
passed any final test that may be prescribed by the Contract, the Engineer-in-charge may
issue such certificate, and the contractor shall be deemed to have undertaken to complete
any outstanding work in that part of the works during defect liability period.

48. Taking Over

48.1.

48.2.

The Department shall take over the Site and the works within seven days after the completion
of Operation & Maintenance works as certified by the Engineer-in-charge.

After Successful completion of the operation and maintenance period as per the contract
conditions, the contractor may write to the Engineer-in-charge to issue a Certificate of
completion in respect of the operation and maintenance works. The contractor shall be entitled
to receive such Certificate of the Completion within twenty-one days of completion to the
satisfaction of the Engineer-in-charge of the works as specified. A certificate is issued by
Engineer-in-charge certifying that contractor has successfully completed all the works related
to the operation and maintenance as specified in the “Scope of Services for Operation and
Maintenance (O&M)” given under Section 5 — SCOPE OF WORK AND TECHNICAL
SPECIFICATIONS.

49. Final Account

49.1.

The Contractor shall supply the Engineer with a detailed account of the total amount that the
Contractor considers payable for works under the contract within 21 days of issue of certificate
of completion of construction and O&M works respectively. The Engineer shall certify any
payment that is due to the correct and complete. If the account is not correct or complete, the
engineer shall issue within 30 days a schedule that states the scope of the corrections or
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49.2.

additions that are necessary. If the account is still unsatisfactory after it has been resubmitted,
the Engineer shall decide on the amount payable to the Contractor and issue a payment
certificate within 30 days of receiving the Contractor’s revised account. The payment of final bill
for construction of works will be made within 21 days thereafter.

In case the account is not received within 30 days of issue of Certificate of Completion as
provided in clause 49.1 above, the engineer shall proceed to finalise the account and issue a
payment certificate within 30 days. The payment of final bill for construction of works will be
made within 21 days thereafter.

50. Operating and Maintenance Manuals

50.1.

50.2.

51.
51.1.

51.2.

51.3.

If "as built" Drawings and/or Operating and Maintenance manuals are required, the Contractor
shall supply them by the dates stated in the Contract Data.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the
Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the
amount stated in the Contract Data from payments due to the Contractor.

Termination

The Employer may terminate the Contract if the Contractor causes a fundamental breach of

the Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the following:

a. The Contractor stops work for 28 days when no stoppage of work is shown on the current
Program and the stoppage has not been authorized by the Engineer,

b. The Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstruction or amalgamation,

c. The Engineer gives Notice that failure to correct a particular Defect is a fundamental breach
of Contract and the Contractor fails to correct it within a reasonable period of time
determined by the Engineer,

d. The Contractor has delayed the completion of the Works by the number of days for which
the maximum amount of liquidated damages can be paid, as defined in clause 43.1,

e. The Contractor fails to provide insurance cover as required under Clause 13,

f. If the Contractor, in the judgement of the Employer, has engaged in the corrupt or
fraudulent practice in competing for or in executing the Contract. For the purpose of this
clause, “corrupt practice” means the offering, giving, receiving, or soliciting of anything of
value to influence the action of a public official in the procurement process or in Contract
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Employer and
includes collusive practice among Bidders (prior to or after bid submission) designed to
establish bid process at artificial non-competitive levels and to deprive the Employer of the
benefits of free and open competition. The Contractor shall execute the Integrity Pact as
per format given in Tech Form 11,

g. Ifthe Contractor has not completed at least thirty percent of the value of construction Work
required to be completed after half of the completion period has elapsed, and

h. Any other fundamental breaches as specified in the Contract Data.

i. If the Contractor fails to deploy machinery and equipment or personnel as specified in the
contract Data at the appropriate time.

j- If the Contractor fails to pay Annual Guaranteed License fee as per clause 13.3 of ITB to

SSCL for two continues years during Operation and Maintenance Period.
Notwithstanding the above, the Employer may terminate the Contract for convenience or for
other reasons beyond its control.
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51.4. If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe
and secure, and leave the Site as soon as reasonably possible.

52. Payment upon Termination

52.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor,
the Engineer shall issue a certificate for the value of the work done less liquidated damages (if
any), less advance payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the Contract Data.
If the total amount due to the Employer exceeds any payment due to the Contractor, the
difference shall be recovered from the security deposit, and performance security. If any
amount is still left un-recovered it will be a debt payable to the Employer.

52.2. If the Contract is terminated at the Employer's convenience, the Engineer shall issue a
certificate for the value of the work done, the reasonable cost of removal of Equipment,
repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's
costs of protecting and securing the Works and less advance payments received up to the date
of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be
deducted at source as per applicable law.

53. Property

53.1.  All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to
be the property of the Employer for use for completing balance construction work if the Contract
is terminated because of the Contractor's default, till the Works is completed after which it will
be transferred to the Contractor and credit, if any, given for its use.

54. Releases from Performance

54.1. If the Contract is frustrated by the outbreak of war or by any other event entirely outside the
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after
receiving this certificate and shall be paid for all work carried out before receiving the certificate
and for any work carried out afterwards to which a commitment was made.

OTHER CONDITIONS OF CONTRACT

55. Labour

55.1. The Contractor shall, unless otherwise provided in the Contract, make his own arrangements
for the engagement of all staff and labour, local or other, and for their payment, housing, feeding
and transport.

55.2.  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in
such form and at such intervals as the Engineer may prescribe, showing the staff and the
numbers of the several classes of labour from time to time employed by the Contractor on the
Site and such other information as the Engineer may require.

56. Compliance with Labour Regulations

56.1.  During continuance of the Contract, the Contractor shall abide at all times by all existing labour
enactments and rules made there under, regulations, notifications and bye laws of the State or
Central Government or local authority and any other labour law (including rules), regulations,
bye laws that may be passed or notification that may be issued under any labour law in future
either by the State or the Central Government or the local authority. Salient features of some
of the major labour laws that are applicable to construction industry are given in Appendix to
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56.2.

Part | General Condition of Contract. The Contractor shall keep the Employer indemnified in
case any action is taken against the Employer by the competent authority on account of
contravention of any of the provisions of any Act or rules made there under, regulations or
notifications including amendments. If the Employer is caused to pay or reimburse, such
amounts as may be necessary to cause or observe, or for non-observance of the provisions
stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on
the part of the Contractor, the Engineer/Employer shall have the right to deduct any money due
to the Contractor including his amount of performance security. The Employer/Engineer shall
also have right to recover from the Contractor any sum required or estimated to be required for
making good the loss or damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer
at any point of time.

57. Drawings and Photographs of the Works

57.1.

57.2.

The Contractor shall do photography/video photography of the site firstly before the start of the
work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the Contractor for this.

The Contractor shall not disclose details of Drawings furnished by Employer and works on
which the Contractor is engaged without the prior approval of the Engineer in writing. No
photograph of the works or any part thereof or plant employed thereon, expect those permitted
under clause 57.1, shall be taken by the Contractor without the prior approval of the Engineer
in writing. No photographs/ Video photography shall be published or otherwise circulated
without the approval of the Engineer in writing.

58. The Apprentices Act 1961

58.1.

The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (Il of 1961),
the rules made there under and the orders that may be issued from time to time under the said
Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities
and penalties provided by the said Act and said Rules.

59. Criminals are prohibited from bidding

59.1.

Any bidder who has been convicted by a court of law for criminal activities including but not
limited to organized crime or gangster activities or Mafia or Goonda or Anti-social activity in the
last 5 years (till the date of bid submission) is not eligible to bid. If it is established that any
bidder has been convicted by a court of law, his bid shall be automatically cancelled.

60. Force Majeure (FM) Clause

60.1.

Conditions beyond control of either parties like war, hostility, acts of public enemy, civil
commotion, sabotage, serious loss or damage by fire, explosions, epidemics, strikes, lockouts
or acts of God come under the legal concept of Force Majeure (FM). Delays in performance of
contractual obligations under influence of FM conditions are condonable by the other party
without any right to termination or damages, provided, notice of the happening of any such
event is given by the affected party to the other within 30 (thirty) days from the date of
occurrence. Works under the contract shall be resumed as soon as practicable after such event
has come to an end or ceased to exist. However, if such event continues for a period exceeding
120 days, either party may at its option terminate the contract by giving notice to the other party.
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT

Clause Reference of GCC
Cl 1.1 (xiv) The Employer is Shillong Smart City Limited (SSCL)
Represented by the Chief Executive Officer (CEO)
The Intended Completion Date for the Construction Works is Twelve (12) months
Cl 1.1(xviii) | including Monsoon Period from the date of issue of Notice to Proceed. The O&M
Period will be for Five (5) years.
Cl 1.1(xxi) | The Sites are located: within Shillong Urban Agglomeration boundary
Cl 1.1(xxv) | The Start Date shall be as defined in the Notice to Proceed with the work
The Works: Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel
Cl 1.1(xxix) | Car Park at a) Vivekananda Road near add|. Secretariat, and b) Polo Commercial
Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya
(a) The law which applies to the Contract is the law of Union of India.
cl3.1 (b) The language of the Contract documents is English.
The contact person is:
Chief Executive Officer (CEO)
Shillong Smart City Limited
Cl6.1 House No. C/B-037, Top Floor,
Centre Nongrim Hills, Near JJ Cables, Shillong,
East Khasi Hills District, Meghalaya - 793003
Cl 8.1 The Schedule of Other Contractors — NA
Amount and deductible for insurance are:
. Minimum Cover for Maxi.mum
SN Particulars Insurance Deductibles for
Insurance
1. Work & Plant & Materials Equal to Contract 0.4% of Contract
Amount Amount
2 Loss or Damage to 10% of Contract 0.4% of Contract
Equipment Amount Amount
Cl13.1 3. Other Property 5% of Contract 0.4% of Contract
(Unlimited occurrences) Amount Amount
Personal Injury or death insurance:
a) For other people
4. (unlimited 7 25 lacs -
occurrences)
5 b) For Contractor’s In accordance with the statutory
employees requirements applicable to India
Site Investigation Reports includes
Cl14.1 e Topographical Survey of plot; and
e Geotechnical testing reports.
Cl26.1 The Contractor shall submit for approval a Program for the Works within Fifteen days
(15) from the date of the Letter of Acceptance.
Cl 26.4 The period between Program updates is Thirty (30) days.
The amount that may be withheld for late submission of an updated Program is
Cl 26.4
%5,000/- per day
Cl 35.3 The Employer to decide deviation up to 1.5 times of tendered amount.
CI37 1a Schedule of Milestones to be achieved during the contract period as per
following timelines.

Shillong Smart City Limited
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MLCP at MLCP at Polo
Vivekananda Commercial
S.No. | Stages of Work Road Complex Phase3

Time for each activity (Months)

l. Design Works TO0 (Contract start date)
Submission  of  survey, site
investigation, layout, design-
drawing, etc. for fabrication,

erection, and commissioning of
mechanized  multilevel  Smart
parking solution for minimum 405
a) Nos. of Four-Wheeler Parking with T0+1.50 T0+2.00
smart solutions, ticket counters,
control room, toilet, firefighting
system arrangements, all
electrification and plumbing work,
ventilation, civil and finishing works

etc. by SSCL.
Time for Design Works (Tq) 1.50 2.00
T
(Start date of Construction
Il Construction Works Works after handing over the
possession of site to the
Contractor)

A. Civil Works (for MLCP)
1 Structure Works

Dismantling of existing structure
a) and preparation of sites including T1+0.50 T1+1.00

barricades and safety measures
Completion of foundation, plinth
b) beam and grade slab as per the T1+2.00 T1+3.00
approved design and drawings.
For Mechanized multi-level car
parking system

Completion of Steel Structure Work
at all level

Compiletion of installation of motors,
Drum & Sprocket, Pulley, Sensors,
Electrical works, and weather proof
trifold sheet cladding (Glass/fibre)
works along with other parking
related equipment and accessories

T1+3.50 T1+5.50

T1+4.50 T1+6.50

Works can be taken up along

B. External Development works with Steel Structure works.

Completion of External
Development works including along
with construction of Water Tanks,
a) Fire Tank, Septic Tank, toilet, T1+5.50 T1+7.50
compound wall, gates, internal
roads/ pavement, street lighting,
LED signage and landscaping etc.

Works can be taken up along
C. Electrical and mechanical works | with external development
works.

Completion of all electrical and
mechanical works including
installation of Panel room, DG sets,
UPS, CCTV system, LAN, IP

T1+6.50 T1+ 8.50
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BASED EPABX SYSTEM,
control/operator rooms, pumproom,
firefighting system as per approved
design- drawing, specifications of
relevant |.S. Codes.

Testing, Commissiong, and
Operations

Pre - Commissioning & testing (trial
run) of the Car Parking along with
software / hardware components
with Smart Parking solutions (CCTV
system, website/ mobile apps etc.),
ticket counters, control room to
make the parking system
operational as per approved
design- drawing, specifications of
relevant |.S. Codes.
Comm|.33|on|ng of MLCP T1+7.50 T1+10.00
Operations

Time for Construction Works (T¢) 7.50 10.00

T1+7.00 T1+9.00

Total Time for Design and
Construction (Ta+ T¢) 9.00 12.00

Penalty for Late Payment of Annual Guaranteed Licence Fee for a) Vivekananda
Road near addl. Secretariat, and b) Polo Commercial Complex Phase-3 in Shillong:

Rs. 5,000 (Rupees Five Thousand only) per day. Maximum up to Rs. 1,50,000
Cl 38.4 (Rupees One Lakh Fifty Thousand Only).

If the Contractor fails to pay the Annual Guaranteed Licence Fee within 1 (One)
months of the specified time, the same shall be recovered from the Performance
security towards O&M along with the maximum penalty due for late payment.

The authorized person to make payments is Chief Executive Officer, Shillong Smart
City Limited, Shillong

Liquidated Damages:

For LD, the contract price for a) Vivekananda Road near addl. Secretariat, and b)
Polo Commercial Complex Phase-3 shall be considered in proportion to the
estimated cost as per Clause 2.2 of ITB.

(a) Amount of liquidated damages for delay in completion works as per
Contract Data Clause 37.1

1 percent of the contract price of work, rounded off to the nearest thousand, per
week.

(b) Maximum limit of liquidated damages for delay in completion work.

10 percent of the contract price of work rounded off to the nearest thousand.

The date by which “as-built” drawings (in scale as directed) in electronic copy
(AutoCAD and PDF format) and hard copy (2 sets) are required is within 28 days of
issue of certificate of completion of whole or section of the work, as the case may
be.

The amount to be withheld for non-compliance to the Clause 50.1 by the date
Cl1 50.2 required is Rs. One Lakh. Thereafter, one lakh per week subject to maximum of Rs.
10 lakhs.

Cl 51.2(h) (i) | As per Clause 9.1 and 16.2 of GCC

The percentage to apply to the value of the work not completed representing the
Employer’s additional cost for completing the Works shall be 20%.

Cl 38.5

Cl 43.1

Cl150.1

Cl52.1
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APPENDIX 1 TO PART | GENERAL CONDITION OF CONTRACT

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ENGAGED IN
BUILDING AND OTHER CONSTRUCTION WORK.

1.

10.

11.

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by
accident arising out of and during the course of employment.
Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction
of certain conditions on separation if an employee has completed the prescribed minimum years
(say, five years) of service or more or on death the rate of prescribed minimum days" (say, 15 days)
wages for every completed year of service. The Act is applicable to all establishments employing
the prescribed minimum number (say, 10) or more employees.
Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits
payable under the Act are:

a. Pension or family pension on retirement or death as the case may be.

b. Deposit linked insurance on the death in harness of the worker.

c. Payment of P.F. accumulation on retirement/death etc.
Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women
employees in case of confinement or miscarriage etc.
Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal Employer by Law. The principal
Employer is required to take Certificate of Registration and the Contractor is required to take license
from the designated Officer. The Act is applicable to the establishments or Contractor of Principal
Employer if they employ prescribed minimum (say 20) or more contract labour.
Minimum Wages Act 1948: - The Contractor is to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act if the employment is a scheduled employment.
Constructions of buildings, roads, runways are scheduled employment.
Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it
will be paid and what deductions can be made from the wages of the workers.
Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal
nature to male and female workers and for not making discrimination against female employees in
the matters of transfers, training and promotions etc.
Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed
minimum (say, 20) or more workmen. The Act provides for payments of annual bonus within the
prescribed range of percentage of wages to employees drawing up to the prescribed amount of
wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The
newly set-up establishments are exempted for five years in certain circumstances. States may have
different number of employment size.
Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of
industrial disputes, in what situations a strike or lock-out becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.
Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments
employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing
the conditions of employment by the Employer on matters provided in the Act and get these certified
by the designated Authority.
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12.

13.

14.

15.

16.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of
workmen and Employers. The Trade Unions registered under the Act have been given certain
immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children
below 14 years of age in certain occupations and processes and provides for regulations of
employment of children in all other occupations and processes. Employment of child labour is
prohibited in building and construction industry.

Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act
1979: - The Act is applicable to an establishment which employs prescribed minimum (say, five) or
more inter-state migrant workmen through an intermediary (who has recruited workmen in one state
for employment in the establishment situated in another state). The Inter-State migrant workmen,
in an establishment to which this Act becomes applicable, are required to be provided certain
facilities such as Housing, Medical-Aid, Travelling expenses from home up to the establishment
and back etc.

The Building and Other Construction workers (Regulation of Employment and Conditions of
Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or
other construction work and employs the prescribed minimum (say, 10) or more workers are
covered under this Act. All such establishments are required to pay cess at the rate not exceeding
2% of the cost of construction as may be modified by the Government. The Employer of the
establishment is required to provide safety measures at the building or construction work and other
welfare measures, such as canteens, first-aid facilities, ambulance, housing accommodations for
workers near the workplace etc. The Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a
factory, health and safety provisions, welfare provisions, working hours, annual earned leave and
rendering information regarding accidents or dangerous occurrences to designated authorities. It is
applicable to premises employing the prescribed minimum (say, 10) persons or more with aid of
power or another prescribed minimum (say, 20) or more persons without the aid of power engaged
in manufacturing process.
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE APPLICABLE FOR
PROTECTION OF ENVIRONMENT AND CONSERVATION OF HERITAGE

1.

The Environment (Protection) Act, 1986 and as amended: This provides for the protection
and improvement of environment and for matters connected therewith, and the prevention of
hazards to human beings, other living creatures, plants and property. ‘Environment’ includes
water, air and land and the inter-relationship which exists among and between water, air and
land, and human beings, other living creatures, plants, micro-organism and property.

The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981
as amended: These provides for protection of forests by restricting conversion of forested
areas into non- forested areas and prevention of deforestation, and stipulates the procedures
for cutting any trees that might be required by the applicable rules. Permissions under the Act
also stipulate the norms and compliance requirements of the employer and any contractor on
behalf of the employer.

State Tree Preservation Acts as may be in force: These provide for protection of trees of
important species. Contractors will be required to obtain prior permission for full or partial
cutting, uprooting, or pruning of any such trees.

The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of wildlife
through notifying National Parks and Sanctuaries and buffer areas around these zones; and to
protect individuals of nationally important species listed in the Annex of the Act.

The Biological Diversity Act, 2002: This provides for conservation of biological diversity,
sustainable use of components of biological diversity, and fair and equitable sharing of the
benefits arising out of the use of biological resources, knowledge and for matters connected
therewith or incidental thereto.

The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance
Rules, 1991 as amended: These provide for public liability insurance for the purpose of
providing immediate relief to the persons affected by accident occurring while handling
hazardous substances and for mattes connected herewith or incidental thereto. Hazardous
substance means any substance or preparation which is defined as hazardous substance
under the Environment (Protection) Act 1986 and exceeding such quantity as may be specified
by notification by the Central Government.

The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient
Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, the
Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, the
National Monuments Authority Rules, 2011 and the similar State Acts: These provide for
conservation of cultural and historical remains found in India. Accordingly, area within the radii
of 100m and 300m from the “protected property” are designated as “protected area” and
“controlled area” respectively. No development activity (including building, mining, excavating,
blasting) is permitted in the “protected area” and development activities likely to damage the
protected property is not permitted in the “controlled area” without prior permission of the
Archaeological Survey of India (ASI) or the State Departments of Art and Culture or
Archaeology as applicable.

The Environmental Impact Assessment Notification, 2006 and as amended: This provides
for prior environmental clearance for new, modernization and expansion projects listed in
Schedule 1 of the Notification. Contractors will be required to ensure that no work starts until
applicable clearances under the Notification is not available. Contractors will be responsible for
implementation of any environmental management plan stipulated as per the permission under
this Notification; and will be required to prepare and submit to the employer and compliance
report stipulated in the permission under the Notification.
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9.

10.

1.

12.

13.

14.

15.

16.

17.

The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water
(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the
prevention and control of water pollution and the maintaining and restoring of wholesomeness
of water. ‘Pollution’ means such contamination of water or such alteration of the physical,
chemical or biological properties of water or such discharge of any sewage or trade effluent or
of any other liquid, gaseous or solid substance into water(whether directly or indirectly) as may,
or is likely to, create a nuisance or render such water harmful or injurious to public health or
safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the life
and health of animals or plants or of aquatic organisms. Contractors will need to obtain consent
for establishment and consent for operation of any item of work or installation of equipment that
generates waste water, and observe the required standards of establishment and operation of
these items of work or installations; as well as install and operate all required waste water
treatment facilities.

The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention
and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a cess
on water consumed by persons carrying on certain industries and by local authorities, with a
view to augment the resources of the Central Board and the State Boards for the prevention
and control of water pollution under the Water (Prevention and Control of Pollution) Act, 1974.
The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention
and Control of Pollution) Rules, 1982: These provides for prevention, control, and abatement
of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant,” which
means any solid, liquid, or gaseous substance (including noise) present in the atmosphere in
such concentration as may be or tend to be injurious to human beings or other living creatures
or plants or property or environment. Contractors will need to obtain consent for establishment
and consent for operation of any item of work or installation of equipment that generates air
pollution such as, hot mix plants, power generators, backup power generation, material
handling processes, and observe the required standards of establishment and operation of
these items of work or installations.

Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for
standards for noise for day and night for various land uses and specifies special standards in
and around sensitive receptors of noise such as schools and hospitals. Contractors will need
to ensure compliance to the applicable standards and install and operate all required noise
control devices as may be required for all plants and work processes.

Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996:
This provides for Requirement of preparation of on-site and off-site Disaster Management Plans
for accident-prone areas.

The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe
manufacture, possession, sale, use, transportation and import of explosive materials such as
diesel, Oil, and lubricants etc.; and, for regulating the use of any explosives used in blasting
and/or demolition. All applicable provisions will need compliance by the contractors.

The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products
and will need to be complied by the contractors.

The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to
storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors
should comply with all the requirements of this Rule.

Manufacture, Storage, and Import of Hazardous Chemical Rules of 1989 and as
amended: These provide for use and storage of hazardous material such as highly
inflammable liquids like HSD/LPG. Contractors will need to ensure compliance to the Rules;
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18.

19.

20.

21.

22.

23.

24.

25.
26.

and in the event where the storage quantity exceeds the regulated threshold limit, the
contractors will be responsible for regular safety audits and other reporting requirements as
prescribed in the Rules.

Hazardous & Other Wastes (Management and Trans boundary Movement) Rules, 2016:
These provide for protection of general public from improper handling storage and disposal of
hazardous waste. The rules prescribe the management requirement of hazardous wastes from
its generation to final disposal. Contractors will need to obtain permission from the State
Pollution Control Boards and other designated authorities for storage and handling of any
hazardous material; and will to ensure full compliance to these rules and any conditions
imposed in the permit.

The Bio Medical Waste Management Rules, 2016: This provides for control, storage,
transportation, and disposal of bio-medical wastes. As and where the contractor has any first
aid facility and dispensaries, established in either temporary or permanent manner, compliance
to these Rules is mandatory.

Construction and Demolition Waste Management Rules, 2016: This provides for
management of construction and demolition waste (such as building materials possible to be
reused, rubble and debris or the like); and applies to all those wastes resulting from
construction, re-modelling, repair, or demolition of any civil structure. Contractor will need to
prepare a waste disposal plan and obtain required approval from local authorities, if waste
generation is more than 20 tons in any day or 300 tons in any month during the contract period;
and ensure full compliance to these rules and any conditions imposed in the regulatory
approval.

The E-Waste (Management) Rules, 2016: This provides for management of E-wastes (but
not covering lead acid batteries and radio-active wastes) aiming to enable the recovery and/or
reuse of useful material from e-waste, thereby reducing the hazardous wastes destined for
disposal and to ensure the environmentally sound management of all types of waste of
electrical and electronic equipment. This Rule applies to every manufacturer, producer,
consumer, bulk consumer, collection centres, dealers, e-retailer, refurbishes, dismantler and
recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing
of e-waste or electrical and electronic equipment listed in Schedule I, including their
components, consumables, parts, and spares which make the product operational.

Plastic waste Management Rules, 2016: This provides for control and management of the
plastic waste generated from any activity. Contractors will ensure compliance to this Rule.
The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe
disposal and recycling of discarded lead acid batteries likely to be used in any equipment during
construction and operation stage. Rules require proper control and record keeping on the sale
or import of lead acid batteries and recollection of the used batteries by registered recyclers to
ensure environmentally sound recycling of used batteries. Contractors will ensure compliance
to this Rule.

The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended:
This provides for regulation of production and consumption of ozone depleting substances in
the country, and specifically prohibits export to or import from countries not specified in the
Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.

The Coastal Regulation Zone Notifications, 1991 and as amended: Not applicable.

The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force)
and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may
be in force): To minimize the road accidents, penalizing the guilty, provision of compensation

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 58




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

27.

28.

29.

30.

31.

to victim and family and check vehicular air and noise pollution. Contractors will be required to
ensure full compliance to these rules.

Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors
will need to ensure that other landowners’ rights under the Act is not affected by any
groundwater abstraction by the contractors.

State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater
Abstraction for drinking and domestic purposes in Notified Areas and Industry/Infrastructure
project proposals in non-Notified areas, 2012: These provide for purposes. Contractors will
need to obtain permission from Central/State Groundwater Boards prior to groundwater
abstraction through digging any bore well or through any other means; and will ensure full
compliance to these rules and any conditions imposed in the permit.

The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and
the State Mineral (Rights and Taxation) Acts as may be in force: These provide for safe and
sound mining activity. The contractors will procure aggregates and other building materials from
quarries and borrow areas approved under such Acts. In the event the contractors open any
new quarry and/or borrow areas, appropriate prior permission from the State Departments of
Minerals and Geology will need to be obtained. Contractors will also need to ensure full
compliance to these rules and any conditions imposed in the permit.

The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide
for regulates the manufacture, sale, transport, distribution, export, import and use of pesticides
to prevent risk to human beings or animals, and for matters connected therewith. No one should
import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any
misbranded insecticides, (ii) any insecticide the sale, distribution, or use of which is for the time
being prohibited under the Act; and (iii) any insecticide except in accordance with the condition
on which it was registered under the Act.

National Building Codes of India, 2016 and as amended: This provides guidelines for
regulating the building construction activities in India. The code mainly contains administrative
regulations, development control rules and general building requirements; stipulations
regarding materials, structural design, and construction; and building and plumbing services.
Contractors will be required to comply with all Bureau of Indian Standards Codes dealing with:
(i) use and disposal of asbestos containing materials in construction; (ii) paints containing lead;
(i) permanent and temporary ventilations in workplace; (iv) safety, and hygiene at the
workplace; (v) prevention of fire; (vi) prevention of accidents from faulty electrical gadgets,
equipment, and accessories; and all other such codes incidental to the Contract.
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APPENDIX 2 TO PART | GENERAL CONDITION OF CONTRACT

Tables of Adjustment Data

(Cl. 41 of GCC)

TO BE WORKED OUT PACKAGE TO PACKAGE, Employer may work out for 4 — 5 packages

Table 1: Coefficients governing the adjustment for changes in cost.

appropriate for each work]

Schedule 1: General Item

Schedule 2: Site Clearance, Dismantling,
Schedule 3: Earthwork

Schedule 4: Road Works — Non-Bituminous
Schedule 5: Road Works — Bituminous
Schedule 6: Drainage and protection works
Schedule 7: Road safety Measures

Schedule 8: Bus Bay and truck lay Bye.

Operate, Maintain and Transfer of MLCPs)

Schedule 10: Environmental Works

S. No.Coefficients Name| Symbol
St S2 S3 S4 Ss Se |S7 Ss S9 S10
1. IFixed a 15 15 15 15 15 15 |15 15 15 |15
2. |Labour L] b 20 | 35 | 20 10 10 10 |25 15 20 |25
3. Isteel [S] c o N R 5 |- 2 3 |-
4. lcement [C] d - - - 2 - 10 | - 5 7 -
Plant &
5. Equipment e 20 15 | 28 | 25 20 15 | - 8 25 | -
spares [E]
Diesel and
6. |petroleum f 30 15 | 25 18 15 10 | - 5 10 |-
Products [D]
7. |Bitumen [B] g - - - - 15 - - - - -
8. |Others[O] 0 15 | 20 12 | 30 25 35 |60 50 20 |60
Total 100%|100%|100%|100%| 100% |100%|100%| 100% | 100% |100%
[Fixed element is normally 15%]
SCHEDULES

[The following Schedules are for example only. The schedules may be modified and specified as

Schedule 9: Non-Schedule/Special Provisions (For the Purpose of current project i.e., Design, Build,
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Table 2: Cost Indices and Reference Prices (applicable for specific items) for
adjustment in contract prices [as per GCC 41].

WPI with base 2004-2005 = 100 on the Base Date

Base Date = Quarter of the calendar year falling just after the Deadline for submission of bids

Index (WPI) for all
commodities

S. Cost Indices or Cost on
No. | Element |Symbol| the Base Date Index for adjustment Sources of Index
(1] [2] [3] [4] [5] [6]
1. | Fixed a
Lo- all India average
Consumer Price
e o Lo o e en | L200w B2y
2. | Labour b Workers for icenl“a\;vehéch the IPC is and Employment,
Guwahati Centre® Government of India.
(Base 2001 = 100)
on the base date.
So — Whole-sale S:C-jWPI for the quarter Economic Advisor,
3. | Steel c fncset Inclieét(WIPI) which is two months prior gﬁg":’:‘rgu(;i Commerce
or Steel [Stee to the month to which IPC v,
Long] . Government of India.
is related
Economic Advisor,
Co-WPI for Grey Cn-WPI fqr the qu.arter Ministry of Commerce
4. | Cement d end to which IPC is
Cement and Industry,
related, .
Government of India
Economic Advisor,
5 Elal?it f‘nent o !‘E(?c;x\/sltjrlu]::ot:on En — WPI for the quarter Ministry of Commerce
' sqargs machinery” end to which IPC is related| and Industry,
P inery Government of India
Do-Unit Cost from Dn-Unit Cost for on the From the Guwahati
6. | Diesel” f the identified depot | first day of the quarter to Depot
on the base date which the IPC relates P
Bn- Cost per unit quantity
Bo-Unit Cost from on the first day of the
o quarter in which the :
7. | Bitumen? g thg identified material is brought to site From Guwahati
) refinery on the base . Refinery
date or two months prior to the
date to which IPC is
related
Oo- All India On- All India WPI for all Economic Advisor,
8. | Others h Wholesale Price commodities for the Ministry of Commerce

quarter
end to which IPC is related

and Industry,
Government of India

6 The Centre to be specified should be the relevant one for which CPI is published by the Labour
Bureau.
7" The Contract Data specifies the identified depot for the rate of diesel for the base date and the
applicable date for price adjustment.
8 The Contract Data specifies the identified refinery for the rate of Bitumen for the base date and the
applicable date for price adjustment.
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PART - Il SPECIAL CONDITIONS OF CONTRACT

These Special Conditions of Contract (SCC) shall be read in conjunction with General Conditions of
Contract including Contract Data and all Appendix, Instructions to Bidders (ITB) including Appendix to
ITB, Notice Inviting Tenders (NIT), Tender Drawings, Scope of Work and Technical Specifications and
other Documents as part of the Bidding Documents.

1. Procurement of materials

While procuring a particular material, the Contractor shall comply with the provisions of the following
Order(s) by the Department of Promotion of Industry and Industrial Trade (DPPIT), (Public Procurement
Section), Ministry of Commerce and Industry, Government of India:

Public Procurement (Preference to Make In India) Order 2017 (PPP-MIl) on 15th June 2017 as
amended vide DPPIT Order No. P-45021/2/2017-PP (BE-Il) dated 4th June 2020.

2. Labour:

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the
engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form
and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several
classes of labour from time to time employed by the Contractor on the Site and such other information
as the Employer may require.

3. Compliance with labour regulations:

During continuance of the contract, the Contractor shall abide at all times by all existing labour
enactments and rules made thereunder, regulations, notifications, and bye laws of the State or Central
Government or local authority and any other labour law (including rules), regulations, bye laws that may
be passed or notification that may be issued under any labour law in future either by the State or the
Central Government or the local authority. Among other things as mandated by various Acts/Rules &
Regulations/Notifications, the Contractor shall provide labour hutment with proper water supply and
sanitation system including toilet (water closet and bath) and kitchen facility. All labour records/registers
are to be maintained at site as per norms. The same shall be made available to the Employer as and
when directed. The Contractor shall keep the Employer indemnified in case any action is taken against
the Employer by the competent authority on account of contravention of any of the provisions of any
Act or rules made there under, regulations or notifications including amendments. If the Employer is
caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including
amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money
due to the Contractor including his amount of security deposit. The Employer shall also have right to
recover from the Contractor any sum required or estimated to be required for making good the loss or
damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer at any
point of time.

4. Protection of Environment:

The Contractor shall take all reasonable steps to protect the environment on and off the Site and to
avoid damage or nuisance to persons or to property of the public or others resulting from pollution,
noise or other causes arising as a consequence of his methods of operation. During continuance of the
contract, the Contractor and his sub-contractors shall abide at all times by all existing enactments on
environmental protection and rules made there under, regulations, notifications, and bye-laws of the
State or Central Government, or local authorities and any other law, bye-law, regulations that may be
passed or notification that may be issued in this respect in future by the State or Central Government
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or the local authority. The Contractor shall submit Environmental Management Plan (EMP) and its
monthly compliances.

Monitoring Requirement & Specifications

SN | Monitoring Requirements Specification Responsible agency
Monitoring at all location’s hourly
basis for 24-hour period. Once

Noise levels at the

1. | construction sites (only f th duri Contractor
during construction period) every season of the year during
construction period.
Periodic inspection at sites for
2 Disposal of construction construction debris for safe Contractor
" | debris collection and disposal to identified
land fill sites.
Measures for diverting the traffic Contractor in
3 Traffic and Transportation during construction across roads consultation with SSCL
) adjacent to the construction site (if | and Shillong Traffic
required) Police
Domestic sewage and refuse o
4. | management at the labour Check for adequacy of sanitation Contractor

arrangements at the labour camps

Check for:

Blockage of flowing water which
may lead to stagnation of water
Soil erosion due to construction
5. | Water Pollution activities leading to contamination Contractor
and siltation of water bodies.
Water contamination due to use of
fuel and lubricants at the
construction sites.

Check that procurement of
Procurement of construction construction materials should be
material only from permitted sites and
quarries.

camps and construction sites

Contractor

Location of Noise monitoring shall be wherever the Contractor decides to locate the equipment yard. In
case of noise levels causing disturbance to the sensitive receptors, management measures as
suggested in the EMP shall be carried out.

The implementation of Mitigation Measures is the responsibilities of the Contractor /Employer. However,
it may be noted that implementation of all the measures is full responsibility of Contractor. The Employer
would be responsible only for monitoring/supervision/guidance, etc.

5. Safety:

The Contractor shall be responsible for the safety of all activities on the Site. The activities shall include,
but not limited to, excavation, trenching, demolition, provision of scaffolding, ladder, steel structure
works, working platforms, gangways, mixing asphaltic materials, electric arc/ gas welding, installations
of electrical components, use of hoist and construction machinery etc. The Contractor shall be governed
by relevant provisions of safety code and as directed by the Engineer. The contract quotation shall be
deemed to include all costs of compliance with safety requirements in the Specifications. The Contract
Price shall be deemed to include all costs on account of traffic diversions (if required) and all such
hidden assessment/ items, which are not listed to entire satisfaction of Engineer.

Some of the common safety rules to be followed during working are as follows:

i. Nobody is allowed to enter at construction site without Safety Shoes.
ii. Never enter work area without Safety helmet & chin strap in place.
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iii. No climbing/working allowed without proper safety belt above 2 m. height.
iv. Do not exceed the speed limit 25 Kmph within Premises.
V. No debris obstacles allowed on the roads & passages.

Vi. Do not walk on pipelines or false ceiling.
Vii. Maintain good Housekeeping at work site.
viii. No photography/ Videography allowed without permission.

iX. All Site supervisors & engineers must be imparted structured training on construction
safety before start of the job & record to be maintained.
x.  Availability of qualified & trained Site Engineer at site during all working hours.

Xi. Site Safety training to be imparted to all workers & plan to be made to cover every
worker.
Xii. Tools box talk (5-15 minutes) by supervisor prior to commencement of any job.
Xiii. All accidents / incidents (Near Miss) to be reported & investigated (formats & procedure

should be submitted to the Engineer for approval).
Xiv. Daily Safety Checking by Each Site Engineer along with Safety engineer.
XV. Weekly co-ordination meeting of all Safety engineers with the Employer's

representative.
XVi. Monthly safety meeting with Site In-charges.
XVil. All Safety equipment must be ISI marked & checked by Safety officer before use.
xviii. ~ Tag system for erection & use of scaffoldings.

XiX. LPG cylinders not allowed for gas cutting.
XX. Separate waste bins to be used for flammable & non-flammable material.

XXi. Safety awareness programs for workers by display of boards, posters, competitions,
talks etc.
XXil. Deployment of Safety Supervisors for every 250 workers and part thereof at work site.
XXiii. Display of List of First Aid trained persons.

XXiV. Testing certificates for lifting tools & tackle.
XXV. Provision & maintenance of fire extinguishers at construction site & material stores.

XXVi. Display of emergency telephone numbers at various locations.
XXVii. For work in confined space use 24 V lamp fitting & use tools with air motors or electric
tools with max. 24 V.
XXViii. For confined space entry Gas test must be done before & at regular intervals.

XXiX. Checking & tag of equipment like grinding machine, welding machine, gas cutting set
etc. by supervisors before use.

xxx.  All portions of the site should always have sufficient level of illumination.

XXXi. Provision of DG backup at site.

6. Damages:

The work is in the urban area and underground utilities are already laid in the area of the project work.
The Contractor will ensure that no damages are caused during execution of work to any property,
government, or semi government or private. However, if during execution, any public utility services
such as cables, pipes, or property (private or government or semi government etc.) such as boundary
wall, gate, fencing, walls of building etc. are damaged by the Contractor or its representative, the same
shall be repaired or replaced or reconstructed and shall be put into use by the Contractor at his own
cost for which no extra payment shall be made by the Employer. If the Contractor does not repair or
replace the damaged utility or property, the Employer may request to the line department or owner of
the property to repair or replace at the risk and cost of the Contractor and the amount paid to the line
department or the owner of the property by the Employer or the invoice submitted by line department
or the owner of the property shall be recovered from the Contractor's RA or Final bill or from the
performance security or in combination of all, as per the amount to be recovered, as the case may be.
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7. Death of a Contractor:

In the case of death of a Contractor after executing/ commencement of the work, his legal heir, if an
eligible registered Contractor and willing can executive and complete the work at the accepted tender
rates irrespective of the cost of work.

8. Establishment of Field laboratory (Clause 32.1 of GCC):

The Contractor shall establish the field-testing laboratory (land is to be arranged by the Contractor)
within One Month from the date of Signing of Contract agreement and/or shall make an agreement as
approved by the Employer for performing the test. The tests shall be witnessed by the Employer and/or
Employer’s representative.

9. Defect Liability Period:

a. The Defects Liability Period is twelve (12) months from the date of issue of Completion
Certificate of the Construction Works.

b. The Employer shall give the Contractor a notice stating the nature of any such defect together
with all available evidence thereof, promptly following the discovery thereof. The Employer
shall afford all reasonable opportunity for the Contractor to inspect any such defect.

c. The Employer shall afford the Contractor all necessary access to the Facilities and the Site to
enable the Contractor to perform its obligations under this clause.

d. The Contractor may, with the consent of the Employer, remove from the Site any part of the
work/equipment/Facilities that are defective if the nature of the defect, and/or any damage to
the Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at
the Site.

e. Ifthe repair, replacement, or making good is of such a character that it may affect the efficiency
of the Facilities or any part thereof, the Employer may give to the Contractor a notice requiring
that tests of the defective part of the Facilities shall be made by the Contractor immediately
upon completion of such remedial work, whereupon the Contractor shall carry out such tests.

f.  If such part fails the tests, the Contractor shall carry out further repair, replacement, or making
good, as the case may be, until that part of the Facilities passes such tests. The tests shall be
agreed upon by the Employer and the Contractor. All such tests shall be carried out at the
Contractor’s own cost.

g. If the Contractor fails to commence the work necessary to remedy such defect or any damage
to the Facilities caused by such defect within a reasonable time (which shall in no event be
considered to be less than fifteen (15) days), the Employer may, following notice to the
Contractor, proceed to do such work with or from the third party, and the costs incurred by the
Employer in connection therewith shall be recovered from the Contractor or may be deducted
from any amount due to the Contractor or claimed under the Performance Security.

h. If the Facilities or any part thereof cannot be used by reason of such defect and/or making good
of such defect, the Defect Liability Period of the Facilities, or such part, as the case may be,
shall be extended by a period equal to the period during which the Facilities or such part cannot
be used by the Employer because of any of the aforesaid reasons.

i. In addition, any such component of the Facilities and during the period as may be specified in
the SCC shall be subject to an extended Defect Liability Period. Such obligation of the
Contractor shall be in addition to the Defect Liability Period specified under this SCC Sub-
Clause.
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10. Project Duration

Description of Activity Time Period
. Twelve (12) Calendar Months for construction from the date of issue of Notice
Construction Works
to Proceed.
O&M Works 5 years after completion of construction works.
12 months from the date of issue of certificate of completion for Construction

Defect Liability Period
Works

10.1  Extension of Project Duration:

Subject to successful performance of the Contractor as per the service level agreements during the contract
period, the Employer at its sole and absolute discretion can extend the O&M period for a term as mutually
decided (maximum up to 5 years) by issuing a notice to the Contractor by no later than 3 (three) months
prior to the date of expiry of the Contract Period. Provided that in the event of an extension, the provisions
of this Agreement shall apply mutatis mutandis to the extended Contract Period.

11. DETAILS OF PAYMENT SCHEDULE

The Chief Executive Officer of SSCL shall have full powers to fix interim rates within the components. In
case of any deviation/alternations/modifications of methodology leading to change in components or its
quantity or incorporation of new items of work, the Chief Executive Officer shall have full powers to revise
the breakup components keeping the contract price same as quoted by the bidder.

11.1  PAYMENT SCHEDULE FOR MULTI LEVEL CAR PARKING

Surveying, planning, investigation, sub-soil exploration, fixing layout, designing, drawing, and supply,
installation, erection, and commissioning of Mechanized multilevel Smart parking for minimum 405 Nos. of
ECS (Four-Wheeler) Parking at for a) Vivekananda Road near addl. Secretariat — 58 no. ECS, and b) Polo
Commercial Complex Phase-3 — 347 No. ECS.

Smart parking system and LED signage at different location of parking to guide visitor with other amenities,
such as construction of Ticket counters, Control Room, Male and female toilets, Firefighting system
arrangements, all electrification and plumbing work, Ventilation, Civil and finishing works.

e For payment, separate billing shall be done for each of the parking.

e For Payment purpose, the contract price for a) Vivekananda Road near addl. Secretariat, and b)
Polo Commercial Complex Phase-3 shall be determined based on the proportion of the estimated
cost for each of the MLCP as per Clause 2.2 of ITB.

e The Payment for each of the parking a) Vivekananda Road near addl. Secretariat, and b) Polo
Commercial Complex Phase-3.to the Contractor shall be worked out considering the exact no.
ECS are to be constructed/ constructed as per clause 38.2 of GCC.

e Upon receiving a report from the SSCL certifying the achievement of the below mentioned
Payment Milestones.

e The Payment Milestone given below shall be considered for making the payment to the Contractor
for each of the parking during Construction Period:

Percentage of

S.No. | Stages of Work « c
contract price

. Design Works

Approval of survey, site investigation, layout, design-drawing, etc. for
fabrication, erection, and commissioning of mechanized multilevel
Smart parking solution for minimum 405 Nos. of Four-Wheeler Parking
with smart solutions, ticket counters, control room, toilet, firefighting
system arrangements, all electrification and plumbing work, ventilation,
civil and finishing works etc. by SSCL.

2% 2.00%
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S.No.

Stages of Work

Percentage of
“contract price”

Construction Works

a)

Dismantling of existing structure and preparation of sites including
barricades and safety measures

b)

After completion of Ground Floor slab including foundation as per the
approved design and drawings

c)

After completion of Steel Structure Work at all level

38%

2.00%

15.00%

21.00%

External Development works

Completion of External Development works including along with
construction of Water Tanks, Fire Tank, Septic Tank, toilet, compound
wall, gates, internal roads/ pavement, street lighting, outside cladding,
and landscaping etc.

10%

10.00%

Electrical and mechanical works

After completion of installation of motors, Drum & Sprocket, Pulley,
Sensors, and Electrical works along with other parking related
equipment and accessories.

After Completion of all electrical and mechanical works including Water
Tanks (including RWH), STP, fire firefighting system, pumps, and
Rooftop Solar PV installations etc. as per approved design- drawing,
specifications of relevant |.S. Codes.

After completion of all electrical and mechanical works including
installation of transformer, DG sets, UPS, CCTV system, PA System,
LAN, IP BASED EPABX SYSTEM, Conference room installations,
control rooms, installations as per approved design- drawing,
specifications of relevant |.S. Codes.

35%

20.00%

10.00%

5.00%

Testing, Commissiong, and Operations

After pre-commissioning of the Car Parking along with software /
hardware components with Smart Parking solutions (CCTV system,
website/ mobile apps etc.), boom barriers, ticket counters, control
room, LED signages to make the parking system operational as per
approved design- drawing, specifications of relevant .S. Codes.

After Successfully running (operations) the entire system for three
months from start date of operations.

15%

5.00%

10.00%

Total

100%

100%

Note: 5% of the payment shall be deducted for security deposit on each payment and will be released
after one year of defective liability period which commences after completion of construction work and
issue of completion certificate by Engineer in Charge.

Provided that in case of Change of Scope, the Physical Progress shall be recalculated to account

for the changed scope.

In case, there is a delay in achieving the Milestone due to reason attributed to client, the payments

shall be made on prorate basis of the particular milestone.

12. Basic conditions to be followed by the Contractor
The earth works for excavation as per design prepared by contractor is for all leads, lifts

and filling the same, and nothing extra will be paid on account of lead and lifts.

The Contractor to arrange for emergency vehicle/staff vehicle.

The Contractor shall make his own arrangement for obtaining electric connection required
for execution of work and make necessary payments directly to the concerned departments

and nothing extra shall be payable on this account.

Shillong Smart City Limited

Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 67




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

iv.

Vi.

Vii.

Viii.

Xi.

Xii.

Xiii.

Xiv.

XV.

The Contractor shall make his own arrangement for water suitable for construction work as
well as drinking and other purpose for the labour engaged by him for the execution of the
work.

The water for construction work shall be got tested quarterly from the laboratory approved
by the Engineer to ensure its suitability for construction. The charges for these tests and
related arrangements shall be borne by the Contractor. In the event of water found
unsuitable for construction, the Contractor shall make alternative arrangement for suitable
water from any other source to the satisfaction of the Engineer.

The Contractor shall provide, at his own cost instruments for surveying, weighing, and
measuring purpose at the site of work as may be necessary for execution of the work.
The Contractor shall submit to the Engineer samples of all materials for approval. Such
samples of materials which affect aesthetics of the work shall also be got approved from
the Engineer before procuring bulk supplies. These approved samples shall be preserved
and retained in the custody of the Engineer as standards of materials till the completion of
the work. The cost of such samples shall be borne by the Contractor and nothing shall be
payable on this account over the Agreement rates.

Because of security consideration, some restrictions may be imposed by the security staff
on the working and/or movement of men and materials etc. The Contractor shall be bound
to follow all such restrictions/instructions and he shall organise his work accordingly. No
claim on this account, whatsoever, shall be payable.

The work of water supply, internal sanitary installations and drainage work etc. shall be
carried out as per the applicable Building Bye Laws of SMB or MUDA and the Contractor
shall produce necessary completion certificates, wherever required, from such authorities
after completion of work. If nothing is stipulated in the local Building Bye Laws, then
applicable CPWD Specifications, failing which, applicable IS Codes (including National
Building Code) will be applicable.

Water tanks, taps, pipes, fittings, and accessories shall conform to applicable Building Bye
Laws of SMB or MUDA. If nothing is stipulated in the local Building Bye Laws, then
applicable CPWD Specifications, failing which, applicable IS Codes (including National
Building Code) will be applicable. The Contractor should engage licensed plumbers for the
work and get the materials, fixtures and fittings tested by SMB/MUDA as applicable and
wherever required, at his own cost and nothing extra shall be payable

All the pre-construction approvals are to be obtained by the Employer. If any approvals are
pending at the time of award of work, the Contractor will assist in getting clearance done
from appropriate authorities. The fee for such clearances, if paid by the Contractor, (limited
to statutory fee levied by the concerned public authority. Administrative expenses shall not
be included in this) shall be reimbursed after production of receipt.

All approvals during construction stage and commissioning phase are to be obtained by
the Contractor at his own cost.

The Contractor shall use materials bearing IS| Certification Mark unless otherwise specified
or allowed in writing by the Engineer. Any material banned by any central/state/local public
authority shall not be used in the work.

The Contractor shall be required to get all the tests as per the specifications/IS codes,
carried out on materials/work from an approved laboratory as per the direction of the
Engineer. The testing charges and conveyance from the site shall be borne by the
Contractor.

In case any material/ work is found sub-standard the same shall be rejected by the
Engineer and the same shall be removed from the site of work within 48 hours, failing which
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the same shall be got removed by the Engineer at the risk and cost of the Contractor without
giving any further notice and time. If it is found that even after reconstruction of the
material/work (i.e., after removal and again constructing it), the same is sub-standard, the
Employer will have right to impose penalty as the Employer deems appropriate.

Even ISI marked materials may be subjected to quality test at the discretion of the Engineer.
Whenever ISI marked, materials are brought to the site of work, the Contractor shall, if
required by the Employer, furnish manufacturer’s test certificate or test certificate from
approved testing laboratory to establish that the materials procured by the Contractor,
satisfy the provisions of relevant IS codes. The testing charges shall be borne by the
Contractor. However, cement/steel will be necessarily tested before start of work and
during the execution of work as per the requirements of specifications and will not be used
till test certificates are obtained and approved by Engineer.

The Contractor shall be responsible for completing the work and for satisfying all terms and
conditions of the Contract without any extra payment over his quoted rates unless
otherwise specified. The Contractor shall quote his rates for various items of work
accordingly and no claim whatsoever shall be entertained for any incidental or extra work
involved in the execution of the work as per nomenclature of the item and the specifications
indicated in the tender documents.

The Contractor shall give a satisfactory performance test of installations individually and as
a whole to ensure their proper functioning before the work is finally declared completed and
accepted.

The Contractor shall protect the adjoining buildings or works and the work under execution
from fire and shall make adequate arrangements for fire protection and firefighting and if
any property is damaged, by fire due to the negligence of the Contractor, the same shall
be rectified by the Contractor at his own cost, to the entire satisfaction of Engineer.

The Contractor shall provide adequate lighting arrangements as approved by the Engineer
for carrying out the work during night-time, if so required and also provide all other facilities
for the labour employed to carry out the work as per direction of Engineer.

In order to achieve the targeted date of completion the Contractor may have to work in
multiple shifts, round the clock and nothing extra shall be paid on this account.

The Contractor shall be responsible for all statutory provisions and deductions towards
ESI, PF or any other, as the case may be, or any other levies and taxes shall be borne by
the Contractor. The TDS and Contract Tax or any other statutory levies/ taxes incorporated
from time to time shall be deducted progressively from the running account bills, as
applicable at the time of payment. No claim in this regard shall be entertained.

For any clarification/ doubt, the Employer may organize regular meetings with Contractor.
The Concerned representative of the Contractor who is aware of all the aspects of the
project shall attend such meetings invariably as and when required.

The Contractor shall arrange for own office space/storage space for his use and same shall
not to be provided by the Employer.

The Contractor shall prepare and produce instruction, operation, and maintenance
manuals in English for the use, operation and the maintenance of the supplied equipment
and installations and submit to the Engineer in (5) hard copies and the soft copy at the time
of handing over. The manual shall generally consist of the following:

a. Description of the project

b Operating instructions

C. Maintenance instructions including procedures for Preventive maintenance
d Manufacturers catalogues
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Spare parts list
Trouble shooting charts
Drawings
Type and routine test certificates of major items.
i. One (1) set of reproducible “as built’ drawings on polyester film.
The Contractor shall employ competent fully licensed/ qualified, plumber for the work of
PLUMBING/SANITARY installations in accordance with the drawings and specifications.
The licensed plumber shall always be available at site to receive instructions from the
Engineer in the day to day activities throughout the duration of execution of plumbing/
sanitary work.
All spaces allotted to the Contractor, as described above shall be vacated and all structures
removed from site at any time as and when required and directed by the Engineer,
unconditionally and without any reservation. The Engineer will not be obliged to give any
reason for such removal. Upon receiving instructions to vacate the space, the Contractor
shall immediately remove all his structures, materials, etc. from the sources and clear and
clean-up the site to the satisfaction of the Engineer.

It shall be the responsibility of the Contractor to safeguard the site and ensure that no illegal

encroachments are made by outside elements within the area allotted to the Contractor.

Upon completion of the work or earlier as required by Engineer, the Contractor shall vacate

the land totally without any reservation.

The Contractor will arrange to erect, at his own cost, barricading as per norms of

NGT/CLIENT around the infrastructure site, with entry/ exit gates at suitable points. The

Contractor shall, at his own cost, provide and erect suitable fencing around the spaces

allotted to him at the infrastructure sites to ensure the security of his men, materials, and

equipment within the sites and in relation to other Contractors who will also be allotted
spaces at above sites.

The security of workmen, materials, equipment stores etc, within the area allotted to the

Contractor shall be the responsibility of the Contractor.

Manufacturer's Warranties:

a. The Contractor shall ensure that all the manufacturer's warranties are made
available to the Employer and the legal documentation between the Contractor and
the Supplier must have a transparent pass through of the warranty benefits to the
Employer as the user/maintenance Body of the Asset for the entire duration of each
available warranty.

b. The Contractor shall provide a Warranty that the material is new and free from all
defects and faults in workmanship and manufacture and shall be of the highest
grade and consistent with the established and generally accepted standards for
materials of the type ordered and shall perform in full conformity with the
specifications and drawings.

C. The Contractor shall be responsible for any defects that may develop under proper
use but arising from faulty materials, design or workmanship and shall remedy such
defects at its own cost, or get them remedied from the supplier, when called upon
to do so by the Employer, who shall state in writing in what respect the material is
faulty. This warranty shall survive inspection and acceptance of material but shall
expire twenty-four months after the date of issue of Defect Liability Certificate,
except in respect of complaints notified prior to such date.

d. If it becomes necessary for the Contractor, or on its behalf by the supplier, to

replace or renew any defective portion/portions of the material/equipment supplied

Sa ™o
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in the work, the provisions above would also apply to the portion/portions of
materials so replaced or renewed until the end of the aforesaid period of twenty-
four months, whichever may be later. If any defect is not remedied within a
reasonable time, the Employer may proceed to do the work at the Contractor's risk
and cost but without prejudice to any other rights which the Employer may have
against the Contractor in respect of such defects. However, for such components,
which require immediate replacement, the Employer shall act, and the Contractor
shall be required to reimburse that cost.

Witnessing of Tests by the Engineer: The Contractor shall make under the direction and

in the presence of Engineer, such tests and inspections as have been specified or as the

Engineer shall consider necessary to determine whether or not the full intent of

requirements of the specifications and the other related contract documents have been

fulfilled. In case the work does not meet the full intent of the specifications and the other

related contract documents it shall be rectified by the Contractor at no extra cost and the

Contractor shall bear all the expenses for any further tests considered necessary.

Inspection of materials & Equipment: The Contractor before supplying of any materials/

equipment shall give an inspection notice well in advance for inspection & testing of the

same at the manufacturing units/ shop. The expenditure on account of TA/ DA of inspecting

officials of the Employer and its representatives including Consultants for the inspection of

the said items shall be borne by the Contractor. However, inspection report issued by the

inspecting officials representing the Employer should not be treated as a waiver of quality

/performance of equipment & due quality/performance & successful commissioning of

equipment is the responsibility of Contractor.

The final bill will be submitted by the Contractor within 90 days from the date of acceptance

of completion of work accompanied by the following documents:

a. Completion certificate issued by the Employer specifying the handing over of the

work.

Computerized Measurement Books.

No claim certificate by the Contractor.

‘As built’ drawings and Operation and Maintenance manual

Periodical services and measurement books.

Road Register.

Plant Record books.

History Sheet of Machines.

All operation and maintenance manuals.

S@ 0 a0 T

j. All statuary approvals from various State/Central Govt./Local Bodies /Owner if
required for completion & handover of work.

K. All test certificates of manufacturers and test conducted at site as well as outside
agencies.

I “‘FINAL REPORT” of the completed project containing all Pre & other related
details.

Handing over of project: The Contractor within 15 days from completion of Project (after
completion of O&M Period) including services shall prepare a list of all inventory including
fitting & fixture and submit to the Engineer.

The Contractor shall certify the following:

° That all payments towards labours and suppliers have been made,
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° That the site is free from all materials,
° That the site is free from all machineries and equipment; and
° That the site is clear from all debris.

Along with monthly computerized milestone bills / final bill, the Contractor shall submit a
monthly progress report showing various details, photographs of works etc. as per direction
of the Engineer in two hard copies and soft copies. The Contractor shall also submit video-
grapy of the site showing progress of work monthly. Please note that the running / final bill
payment shall only be released after submission as aforesaid.

Tender drawings/ design enclosed with the tender documents are indicatives only.
However, the work shall be executed based on the design/ prepared by the Contractor and
good for construction drawings issued at site from time to time and nothing extra shall be
paid or no claim will be entertained if any GFC drawing varies from tender drawings.
Minor details of construction: The price bid by the Contractor shall be deemed to cover
for all the minor details / requirement of construction which may not have been specifically
shown on the drawings or given in particular specifications but are required as per
established engineering practice.

Documents for supply items: For supply items as required for construction of MLCP (s), the
Contractor shall submit the following documents to the Engineer:

a) Warranty Cards.

b) Manufacturer’s test certificate.

c) Any other test certificate from an external laboratory to determine the technical
Specification.

d) Catalogues

e) Pollution Control Certificate.

f) Documents required for registration of vehicle with the local transport Authority and
other interstate movement of vehicle.

g) List of recommended spares with specification and costs thereof.

h) Operation & Maintenance manuals.

The Contractor shall be bound to carry out and complete the stipulated work.
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SECTION 5
SCOPE OF WORK & TECHNICAL SPECIFICATIONS
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1. INTRODUCTION

1.1.  The Objective:

To reduce the impact of the car on the townscape by restricting on- street parking and to encourage
pedestrian friendly roads by provision of dedicated multi-level car parking facility at two location a)
Vivekananda Road near addl. Secretariat, and b) at Polo Commercial Complex Phase-3 in Shillong.
Further this project also aims to satisfy the increase in demand in car parking space of the Shillong city.

1.2. MLCP at Vivekananda Road site

The existing parking at Vivekananda Road where currently private cars and taxis are parked along the
street reducing the effective carriageway for traffic movement and to shift the on-street parking into
MLCP to reduce the burden on the road. The project site is located near existing public toilet near
Additional Secretariate building at Vivekananda Road.

a) Site Analysis:
The site is surrounded by secretariate office building and the proposed location is along Vivekananda
Road in place of existing public toilet with a site area of 632 sqm.

N
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Figure 1: Land-use around the proposed new MLP at Vivekananda Road

b) Accessibility & Physical features:

The site is located adjacent to Additional Secretariate Building, which experience heavy footfall and
vehicular traffic. Vivekananda road is one-way road stretch as it has heavy traffic flow and on-street
parking.

The accessibility to this road is only for vehicles coming Governor's House Side and All India Radio
Office Side since it is a one way.
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SITE AND SURROUNDINGS
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Figure 2: Location of the proposed new MLCP at Vivekananda Road

A sweet.stay

The site is surrounded by Additional Secretariate building on one side, BSNL Quarters on the other
adjacent side and one side faces the main road. The project site is accessible from Vivekananda Road
and is the only access to this plot.

TARKING

PLOT AREA - 632 SQM

Figure 3: Site information of the proposed new MLCP at Vivekananda Road

Currently, there is an existing public toilet and on-street parking that takes place at the proposed site.
This area currently serves as a taxi stand and parking space for Additional Secretariat Staff. The
Construction of Mechanized Fully Automatic Multi Level Car Parking Facility is proposed on the existing
public toilet and on-street parking.
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Vivekananda Road — MLCP Site existing situation

1.3. Polo Commercial Complex Road Site

The existing parking at Polo Junction and Polo Tower where currently private cars and taxis are parked
along the street reducing the effective carriageway for traffic movement and to shift the on-street parking
into MLCP to reduce the burden on the road. This shall enhance the existing capacity of the road for
commuting. The project site is located adjacent to Polo Commercial Complex being developed under
Shillong Smart City.

a) Site Analysis:
The site is surrounded by Polo Commercial Complex on one side and other side is along Wah Umkhrah
river with a site area of 1868 sqm.

b) Accessibility & Physical features:

The site is located adjacent to Polo Commercial Complex Building being developed under Shillong
Smart City, which experience heavy footfall and vehicular traffic. The current road passing along the
side is one-way road stretch as it has heavy traffic flow and on-street parking, it also connects Polo to
Lawmali.

The accessibility to this road is only for vehicles coming Polo Tower Side as per the existing circulation
planned.

SITE AND SURROUNDINGS

Towards Lawmali
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Figure 4: Location of the proposed new MLCP adjacent to Polo Commercial Complex

The site is surrounded by Polo Commercial Complex on one side, Wah Umkhrah river & CRPF on the
other adjacent side and one side faces the main road.
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Figure 3: Site information of the proposed new MLCP adjacent to Polo Commercial Complex

Currently, there is an existing public toilet and on-street parking that takes place at the proposed site.
This area currently serves as a taxi stand and parking space for Secretariat Staff. The Construction of
Mechanized Fully Automatic Multi Level Car Parking Facility is proposed on the existing public toilet
and on-street parking.

Polo Commercial Complex Phase 3 — MLCP Site existing situation
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2. PROPOSED DEVELOPMENT
The Proposed development includes two following components:

a. Construction of Mechanized Fully Automatic Multi Level Car Parking (MLCP) Facility for 58
Nos. Car parking spaces at Vivekananda Road.

b. Construction of Mechanized Fully Automatic Multi Level Car Parking (MLCP) Facility for
347 Nos. Car parking spaces along with 50 Nos. Two-Wheeler at-grade parking at Polo
Commercial Complex Phase -3.

2.1. MLCP for 58 Car parking Spaces at Vivekananda Road
2.1.1. Preliminary Design

The proposal is to facilitate a total 58 car parking spaces across 2 automated levels with 1 entry and 1
exit point from the site. The circulation of the plot is considering the one-way road system of the road
adjoining the plot. It is to be noted that the proposed layout is tentative and only for tender purpose, the
contractor has to design it to ensure maximum utilisation of space available.

PARKING

Figure 4: Layout plan for MLCP
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2.1.2. Proposed development w.r.t the existing byelaws in Shillong is show below:

S.No. | Parameters Unit As per Building Proposed
By laws
Multi-level
1. Type of Occupancy - Car Park
2. Height of Structure Metre 21 20.0
2. No. of Floors Nos. 6 8
4. Plot Area Sg.m - 632
5. No. of Car Parking Nos. - 58

2.1.3. Requirement of the MLCP as per preliminary design

e  Number of Automated Car Spaces = 58 Car Spaces
e  Minimum Parking capacity = 24 cars/ hour.

e  Minimum Retrieval capacity = 20 cars/ hour.

e Number of floors = 8 MLCP Levels

e  Height of the Parking system = 20 Meters.

All Floors Parking Spaces should be suitable for SUV & SEDAN Cars up to weight of 2300 Kg.

An Operator room cum Security room along with requisite rooms for parking (entry and exit) are to be
constructed. The laptops/ computers, LED displays (for camera), printers, UPS, ticketing machines,
and other requisite are to be provided in these rooms.

The MLCP Shall include the following components.

S.No. Description of components of Project — MLCP Vivekanand Road

I Mechanised Parking

1 Steel Structure for Automated Car Spaces
2 Lifting/ Sliding Motor

3 Drum & Sprocket
4

5

Pulley/ Chain
Electrical Systems including
(i) | Drive/ PLC/ HMI/ Controller Unit
(i) | wires and Cables
(i) | Electrical Panel with meter
(iv) | DG Set (20 KVA) & Automatic Changeover
(v) | UPS (4 KVA)
(vi) | Lightings — As per design
6 Fire System inc_Iuding Sprinklers System, OH Tank, Fire Stair & Walkway and required
nos. Pumps for fire system, sensors/ detector.

7 Weather proof trifold sheet cladding (Glass/fibre) — As per design
I Information Management and Surveillance

1 Sensors

2 Boom Barriers (2 Nos.)

3 ANPR Cameras (2 sets)

4 CCTVs for Surveillance
5

6

7

PA System
Network Video Recorder (NVR) & Hard disk
Digital Sign Board (Visual Messaging Display) — As per design
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Description of components of Project — MLCP Vivekanand Road
8 Parking Management System with Mobile App and Website (With Backend System)

9 Network connectivity from at least two Telecom Service Providers
n Parking Operator Room (1 Nos.)

1 Video Wall/ LED Display (Diagonal) 55" (inches)

2 Workstation (Core i7 / 16 GB RAM / 1000 GB HDD) — As per design
3 Printer(s)

4 Other Misc. (Furniture etc.)

2.2. MLCP for 347 Car parking Spaces at Polo Commercial Complex Phase — 3
2.2.1. Preliminary Design

The proposal is to facilitate a total 347 car parking spaces across multiple automated levels with 1 entry
and 1 exit point from the site. The circulation of the plot is considering the one-way road system of the

road adjoining the plot. The tentative location is also provided with 50 Nos. of two-wheeler parking.

Figure 5: Layout plan for MLCP

2.2.2. Proposed development w.r.t the existing byelaws in Shillong is show below:

S.No. | Parameters Unit As per Building Proposed
By laws
1. Type of Occupancy - Multi-level Car Park
2. Height of Structure Metre 21 20.0
2. No. of Floors Nos. 6 8
4. Plot Area Sg.m - 1868
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S.No. | Parameters Unit As per Building Proposed
By laws
5. No. of Car Parking Nos. - 347
6. No. of Two-wheelers Parking at grade | Nos. - 50

2.2.3. Requirement of the MLCP as per preliminary design

e  Number of Automated Car Spaces = 347 Car Spaces
e  Minimum Parking capacity = 24 cars/ hour.

e  Minimum Retrieval capacity = 20 cars/ hour.

o Number of floors = 8 MLCP Levels

e  Height of the Parking system = 20 Meters.

All Floors Parking Spaces should be suitable for SUV & SEDAN Cars up to weight of 2300 Kg.

An Operator room cum Security room along with requisite rooms for parking (entry and exit) are to be
constructed. The laptops/ computers, LED displays (for camera), printers, UPS, ticketing machines,
and other requisite are to be provided in these rooms.

The MLCP Shall include the following components.

Description of components of Project — MLCP at Polo Commercial Complex ph3

I Mechanised Parking

1 Steel Structure for Automated Car Spaces
2 Lifting/ Sliding Motor

3 Drum & Sprocket
4

5

Pulley/ Chain

Electrical Systems including

Drive/ PLC/ HMI/ Controller Unit

Wires and Cables

) | HT and LT - Electrical Panel with meter

(iv) | 2 Nos. DG Set of 40 & 20 KVA with Automatic Changeover

(v) [ UPS (20 KVA)

(vi) | Lightings — As per design

Fire System including Sprinklers System, OH Tank, Fire Stair & Walkway and required
nos. Pumps for fire system, sensors/ detector.

7 Weather proof trifold sheet cladding (Glass/fibre) — As per design
1 Information Management and Surveillance

Sensors

Boom Barriers (4 Nos.)

ANPR Cameras (2 sets)

CCTVs for Surveillance — As per design

PA System

Network Video Recorder (NVR) & Hard disk

Digital Sign Board (Visual Messaging Display) — 4 Nos.

Parking Management System with Mobile App and Website (With Backend System)

O O |N|O[O||W|IN|—-

Network connectivity from at least two Telecom Service Providers
Parking Operator Room (1 Nos.)

Video Wall/ LED Display (Diagonal) 55" (inches) — 2 Nos.
Workstation (Core i7 / 16 GB RAM / 1000 GB HDD) — As per design

—_

N
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S.No. Description of components of Project — MLCP at Polo Commercial Complex ph3

3 Printer(s) — As per design
4 Other Misc. (Furniture etc.)

2.3. Civil and other Site Development works

The site development works summarised in this section shall be applicable (to be constructed) for both
the MLCP project sites. The exact requirements shall be finalised during the design stage.

2.3.1. Construction at sub-surface level:

1. The foundation works considering the load of Mechanised parking is to be constructed along with
all the required facilities such as Water Tank, Fire Tank, STP, Operator/ Service Rooms etc.

2. ltis proposed to construct the Water Tank, Fire Tank and STP below the foundation level.

3. The construction will include Retaining Wall around the plot under consideration as per site
requirements.

2.3.2. Construction at Ground Level:

1. RCC/PCC slab as a bed for MLCP units;

2. Toilet facilities (Ladies/Gents/ persons with disabilities) as per design;

3. Drainage network as per design;

4. Finishing, painting, ventilation, false ceiling, and other fittings cost — As per design;

5. Electrical (Transformer, Panel Board, Lighting fixtures and wires cables) — As per design;

6. Compound wall (2m ht with fencing, length) — As per design;

7. RWH, Roof Top Solar PV, Water Supply, Sanitary & STP fixtures;

8. Internal Roads and Pathways;

9. Construction of channeliser island for entry and exit of the parking — as per design;

10. Compound wall around the periphery of plot with Gates for exit & entry as per design;

11. Site Development/ Landscaping, street lighting and Visual Messaging Display as per design;

12. Two control/ security rooms, ANPR Cameras, boom barriers, along with ticketing infrastructure are
to be provided to monitor the regular operations of MLCP functioning; and

13. An Operator room cum Security room along with requisite rooms for parking (entry and exit) are to

be constructed. The laptops/ computers, LED displays (for camera), printers, UPS, ticketing
machines, and other requisite are to be provided in these rooms.

2.3.3. Operation and Maintenance of MLCP Facilities:

After the completion of construction works the contractor shall be responsible for carrying out Operation
and Maintenance of the constructed facility for a period of 5 years as per the scope of work. Accordingly,
the Contractor shall run the parking facility and generate revenue as per the agreed terms and condition
of the contract.

3. OTHER REQUIREMENTS

e  SSCL shall provide the preliminary design of the MLCP with the bidder based on which the
bidder will prepare the final detailed architectural and structural design and drawings

e The Contractor shall have to undertake Site surveys as per requirements, Geotechnical
investigations/ Engineering Surveys, hydrological investigations, Underground Utility
Surveying of the site for shifting and creating new, obtaining all required approvals from the
relevant authorities.

e  The monitoring system of the MLCP will be connected to the integrated Command and control
centre to be set up under SSCL.
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41.

e  The successful applicant shall be solely and exclusively responsible to Design, Engineering,
Construct, Operate, Maintain & Transfer the proposed project on a DBOT model and to
provide the services which would be defined in the RFP.

e  The maintenance period will be of 5 years after the construction and commission of the MLCP.

e No CHINA make/ product will be allowed in this project. The bidder shall submit an
undertaking in this aspect

e  The successful applicant shall have right to use the specified area (which is specified in the
RFP document) in Shillong Municipal area to create infrastructure for multi-level car parking
in line with the preliminary design.

e Land free of encumbrance shall be provided to the Developer for developing the Project
components.

SCOPE OF WORK
Construction of MLCP (Ground Floor & above)

Supply, installation, erection, testing & commissioning & five-year Comprehensive Operation and
maintenance contract of Mechanized Fully Automatic Multi Level Car Parking Facilities at two
locations i.e., a) Vivekananda Road near addl. Secretariat, and b) at Polo Commercial Complex
Phase-3 in Shillong for four-wheelers with suitable steel structure frame work, Independent
motorized pallet having up/down movement with electro-mechanical technology complete with
PLC and electrical installation etc. as per specification and direction of SSCL.

Provide required electrical, mechanical and automation for MLCPs.

Provide all software and hardware required for automation and commissioning the MLCP.

Other amenities Civil work, Civil foundations and Finished Flooring over the system, necessary
Power back up, Firefighting System as per NBC norms, Electrical Cabling including Main, four-
Wheeler Parking Panel with Earth-leakage circuit breaker (ELCB), Earthing, Lighting arrester as
per approved plans will be in the scope of Contractor.

Facade development work for MLCP shall be in the scope of the contractor. The drawing of the
facade development shall be approved by SSCL.

Parking sensors, Digital display signage boards and CCTV surveillance has to be provided at site.
The bidder shall install brand new equipment and the same shall be free from all defects and faults
in material, workmanship, and manufacture and shall be of the highest grade and consistent with
the established and generally accepted standards for materials of the type ordered and shall
perform in full conformity with the specifications and drawings. The Contractor shall be responsible
for execution of work without any defects that may develop under the conditions provided by the
Contractor and under use, arising from faulty materials, design, or workmanship such as corrosion
of the equipment, inadequate contact protection, deficiencies in circuit design and or otherwise
and shall rectify if any defects occur at his own cost when called upon to do so by the SSCL.
Contractor shall submit Structure stability certificate for 10 years for all the components of electro
Mechanized Parking system from any Government Engineering Institution / College recommended
by SSCL.

Third party inspection: SSCL may appoint any approved government agency/Authority or any
person for third party inspection of the work, on contractor’s cost.

All labour, materials, tools plants, machinery, equipment, and any other things required for
execution for work shall be arranged by the CONTRACTOR at his own cost.

All arrangements for establishment, watch & ward of stores and security of sites, appropriate
vehicles for transportation etc. shall have to be made by the CONTRACTOR at his own cost and
nothing extra on this account shall be paid.
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)  Testing and Commissioning shall include furnishing all labour, materials, instruments etc. and
incidentals necessary for complete testing of each component as per the IS / NBC specifications
and manufacturer’s recommendations.

m) On the completion of the work, the CONTRACTOR shall clear away and remove from the site all
construction plants, temporary works, surplus material, and rubbish of every kind and leave the
site and works clean to the satisfaction of the Engineer-in- charge.

n) In view of the site location and their prevailing condition, it is mandatory on the Contractor to visit
the site and make himself thoroughly familiar with the site conditions, access and account for all
possible difficulties and other requirements mentioned elsewhere in his bid prior to submission.
When a contractor submits his bid for this work, it will be considered that he has quoted for this
work with full and complete knowledge of the site and prevailing conditions, and no claim for
additional compensation shall be entertained on this account.

o) All necessary statutory clearances / permissions such as approval from authorities in Meghalaya
etc has to be obtained by bidder. However, the actual fees (if any) incurred will be paid by SSCL.

p) The contractor shall submit the as-built drawing, other specifications & additional maintenance,
and Operation standard other than mentioned in the RFP.

gq) The successful bidder will be expected to complete the construction works in 12 months from the
date of signing of the agreement as per the GCC.

4.2, Comprehensive Operation and Maintenance:

The successful bidder/ CONTRACTOR will be required to undertake Operation & maintenance of the
Parking System which commences after completion of construction work as per the following terms:

a) The CONTRACTOR shall at all times maintain, keep in good operating condition, repair, and
renew, replace, and upgrade to the extent reasonably necessary, the equipment, systems, and
facilities. All maintenance and repair works shall be carried out in such a way as to minimize
inconvenience to users of the Parking Systems.

b) Maintenance shall generally be allowed at nonpeak hours only.

c) The complete Mechanized system shall have the provision of emergency evacuation of vehicles
manually also.

d) Contractor should maintain all the necessary INVENTORY of electro-mechanical parts of the
system during Comprehensive Operation and maintenance period and also provide a list part
prone to wear and tear during regular operation to SSCL authorities at the time of handing over
after five years of Comprehensive Operation and maintenance.

e) All the electric usage charges incurred on operation of the parking system will be borne by the
CONTRACTOR.

f)  During the Operation and Maintenance period, the successful bidder shall replace the
damaged/defective/worn out parts at his own cost to ensure smooth functioning of MLCP.

g) The CONTRACTOR shall maintain a complaint register, duly paged, at site and shall make it
available to the users of the parking to note down the complaints. SSCL will have the right to check
the complaint book as and when required. The complaint register will be kept properly, and it shall
be mentioned on the display signboard about its availability.

h) The Contractor shall ensure compliance of the operational requirements of the proposed ICT
system as per the requirements mentioned in this document. Also, integration of data transfer with
the proposed city data centre being developed under ICCC project of Shillong Smart City Limited.

i)  The entire project will be financed by SSCL. SSCL will authorise the bidder to collect the user
charge during the O&M period. The bidder shall have to pay an Annual Guaranteed License fee
to SSCL as per the provision of the contract and bidding condition.
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Jj)  The bidder shall be authorised to collect the user charge as defined in under User charge Fees
during Operation and Maintenance of the Parking Facility in the subsequent section. The
Contractor shall have no right to generate any revenue from the basement commercial area
development nor will be entitled for any revenue generated by the client from this basement
commercial area development.

k) The CONTRACTOR shall transfer the parking facility to SSCL, free and clear of any encumbrances
on completion of or termination of contract, whichever is earlier.

I)  During the Comprehensive Operation and maintenance period prior to anticipate transfer of the
Facility the CONTRACTOR shall provide such training services to the representatives and
employees of SSCL, or its nominated agency to operate and maintain the Facilities efficiently and
safely following such transfer.

5. TECHNICAL SPECIFICATIONS

5.1. FOR MULTI-LEVEL PARKING SYSTEM

System Specifications of Multi-Level Parking System with Electro Mechanical Technology:

Sl.no | Item Detail Description
1 Model Proposed Fully automated Mechanized Parking
2 No. of Levels Max. permissible height 20 mtr, height ofparking as
per bidder design
3 Minimum Number of 4-Wheeler 405 Nos. ECS (58 Nos. at Vivekananda Road and

347 Nos. at Polo Commercial Complex phase 3)
As Per Design

As Per Design

As per requirement & specification for SUV &
Sedan vehicles

(LxWxH) =5M x22Mx215M

As per design

Requirement

4 Clear Length of the System

5 Clear Width of the System

6 Allowable Car Dimensions (Length
X Height X Width)

7 Total Allowable Clear Height of the

System
8 Type of System Electromechanical System
9 No. of Front Columns As Per Design

As Per Design
As Per Design
As Per Design

10 No. of Rear Columns
11 Load on each Front Column
12 Load on each Rear Column

13 Power rating of the Lifting Motor

As per Design requirement

14 Power rating for Horizontal
movement

As per Design requirement

15 Type of Motor

As per Design requirement

16 Type of Pallet

Galvanized Corrugated sheet

17 Type of System

As per Design requirement

18 Wheel Stopper

As per Design requirement

19 Type of Operation

As per Design requirement

20 Safety Devices

a) Photo sensors

As per Design requirement

As per Design requirement

(
(b) Antenna Type Limit Switch
(c) Cam limit Switch

As per Design requirement

Geared Motor with Brake

As per Design requirement

(e) Emergency Stop

As per Design requirement

Shillong Smart City Limited
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Sl.no | Item Detail Description

21 Average Retrieval Time per Approx. 120 Sec
operation

22 Operating Panel Touch screen type
23 Control Panel PLC
24 Standby power arrangement Generators
25 Life of system 25 years
26 Noise level 6-75 decibel

NOTE: - The above technical specifications described are minimum tender conditions. No
deviation will be accepted below the specified specification.

a) Material Specifications

Structure Industrial Grade MS

Guide rail for lifting unit EN8

Gear boxes & drives EN24

Delivery unit components | EN Grades

Facade Aluminum Composite Panel (3 to 4mm tick) + Structural
glazing work

Nuts and Bolts High tensile strength grade

Steel Special Grade Industrial steel

Motors Reputed make as per IS Specifications

Lifts Automatic

Access control Automatic

b) STEEL STRUCTURE

S@ 0 a0 0o

n.

Design shall consider that the site is in earthquake zone 5. Seismic load applied as per IS-800 2007
Wind loads shall be in accordance with 1S-875-2015

Steel Frame is Multi span as per the design

Steel columns and beams as per detailed structural design.

End frames shall be rigid frames; Bracing in walls is diagonal;

Suitable arrangement for rainwater down pipe.

Anchor Bolt- Hot Dip Galvanized

Primary Bolts- Hot Dip Galvanized

Secondary Bots- Electro plated

Hot rolled sections- tubes, I-sections, channels, angles, pipes

All primary steel members will be cleaned and to be Powder coated with 80-90microns.

Decking panel with pre-galvanized finish.

Additional items- end wall columns & framed wall openings, all necessary flashing & trims, Filler
blocks / foam closures, Sheet tape for roof panel end-lap, Connection bolts, and Sheeting fasteners.
Corrosion Protection

The structure shall be designed in accordance with the latest Indian Standard Codes and

e Shall be designed to resist wind and seismic forces.

e Steel Structures shall be designed in accordance with the provision of IS 800-1984.
e  Structural steel shall conform to IS 842. Tubular section shall conform to IS 4923.

e Architectural design norms as per NBC (National Building Code —2005).

e Structural Design norms as per NBC and BIS (Bureau of Indian Standards)
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CONTRACTOR shall provide permanent bench marks, flag tops and other reference points for the proper
execution of work and these shall be preserved till the end of work. All such reference points shall be in
relation to the levels and locations, given in the Architectural drawings.

The CONTRACTOR shall give performance test of the entire installation(s) as per the standing
specifications before the work is finally accepted and nothing extra whatsoever shall be payable to the
CONTRACTOR for the test,

The work shall be carried out in accordance with the Architectural drawings and structural drawings. Before
commencement of any item of work, the CONTRACTOR shall correlate all the relevant architectural and
structural drawing issued for the work, nomenclature of items, specifications etc. and satisfy himself that
the information available there from is complete and unambiguous. The figures & the written dimensions of
the drawing shall supersede the measurement by scale. The discrepancy, if any, shall be brought to the
notice of the Engineer-in-charge for immediate decision before execution of the work. The CONTRACTOR
alone shall be responsible for any loss or damage occurring by the commencement of work on the basis
of any erroneous and or incomplete information and no claim, whatsoever shall be entertained on this
account.

The CONTRACTOR shall conduct his work, so as not to interfere with or hinder the progress or completion
of the work being performed by other CONTRACTOR's) or by the Engineer-in-charge and shall as far as
possible arrange his work and shall place and dispose ofthe materials being used or removed so as not to
interfere with the operations of other CONTRACTOR or he shall arrange his work with that of the others in
an acceptable and coordinated manner and shall perform it in proper sequence to the complete satisfaction
of others.

Welding and Cutting Gas cylinders in use should be kept upright on a custom-built stand or trolley fitted with
a bracket to accommodate the hoses and equipment or otherwise secured. The metal cap should be kept
in place to protect the valve when the cylinder is not connected for use. Non-return value and Flashback
arrester shall be fixed at both end of cylinder and torch Domestic LPG cylinders shall not be used for Gas
welding and cutting purpose. DCP or CO2 type Fire Extinguisher not less than 5 kg shall be fixed at or near
to welding process zone in an easily accessible location. Fire Extinguisher should confirm to IS 2190: 1992.
Welding grounds and returns should be securely attached to the work by cable lugs, by clamps in the case
of stranded conductors, or by bolts for strip conductors. The ground cable will not be attached to equipment
or existing installations or apparatus.

c¢) STEEL

All finished steel shall be well and cleanly rolled to the dimensions and weight specified by BIS subject to
permissible to tolerances as per IS: 1852. The finished materials shall be reasonable free from cracks,
surface flaws laminations, rough and imperfect edges and all other harmful defects and shall be painted with
anti-corrosive paint

Steel Sections, shall be free from excessive rust, scaling and pitting and shall be well protected. The decision
of the Engineer-in-Charge regarding rejecting any steel section on account of any of the above defects shall
be final and binding and shall be painted with anti-corrosive paint.

d) FABRICATION

Fabrication shall generally be done as specified in 1S:800.

In major works or where so specified, drawings giving complete information for the fabrication of the
component parts of the structure including the location, type, size, length and details or fivers, bolts or welds,
shall be prepared in advance of the actual fabrication and approved by the Engineer-in-Charge. The
drawings shall indicate the shop and field rivets, bolts and welds. The steel members shall be distinctly
marked or stenciled with paint with the identification marks as given in the shop drawings.
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Great accuracy shall be observed in the fabrication of various members, so that these can be assembled
without being unduly packed, strained or forced into position and when built up, shall be true and free from
twist, kinks, buckles or open joints.

Wooden or metal sheet templates shall be made to correspond to each member, and position of rivet holes
shall be marked accurately on them and holes drilled. The templates shall then be laid on the steel members,
and holes for riveting and bolting marked on them. The ends of the steel members shall also be marked for
cutting as per required dimensions. The base of steel columns and the positions of anchor bolts shall be
carefully set out at the required location.

e) ERECTION

Steel work shall be hoisted and erected in position carefully, without any damage to itself other structures
and equipment and injury to workmen. The method of hoisting and erection proposed to be adopted by the
CONTRACTOR shall be got approved form the Engineer-in- charge in advance. The CONTRACTOR
however shall be fully responsible for the work being carried out in a safe and proper manner without unduly
stressing the various members and proper equipment such as derricks, lifting tackles, winches, ropes etc.
shall be used.

f) ELECTRICAL WORKS:

The scope of work includes Planning, Design & preparation of drawings, obtaining all type of approvals,
including supply, Installation, testing and commissioning of the following:

Internal electrical installations, Transformer, Distribution Board, DG set, Starters, Pumps, power wiring and
plugs, lightning protection, telephone and data networking conduits, LAN cabling, telephone wiring, exit
signages, LT cabling works, emergency lighting, earthing, LT main panel board, telephone and data
networking, LED light fittings, modular plate type Switch boards with switches, plugs and accessories, MCB
DBs with all required switch gears and accessories, sub main wiring, termination and allied works,
automated car parking system, CCTV, access control system with HMI interface and door locks etc. as
detailed in additional particular specifications of this document.

Bringing and laying as per specifications of the already laid LT power cable inside the MLCP building
including termination of LT cable to the main LT distribution panel board of the MLCP building shall be made
by the agency.

Site Electricians / Other Electrical Personnel: The CONTRACTOR shall engage qualified and competent
electricians and other electrical personnel while working for safe execution of contract. The electricians and
other electrical personnel must possess requisite certificate issued from competent authority. Using exposed
naked loose joints, inserting of bare wire into socket, improper grounding for appliances, exposed circuits on
work place etc. shall not be permitted. Rating of fuses and circuit breakers used for protection of circuit
should be coordinated. Flexible cords with the conductor cross sectional area smaller than 1.5 mm should
not be used. Socket outlets, plugs and cable coupler should be of the water splash proof type, so minimum
IP rated panel boards are required in construction sites. Overhead cabling should provide for a minimum
ground clearance of at least 3.0 meters. The CONTRACTOR shall employ qualified, full time Electricians /
Electrical Supervisors to maintain his temporary electrical installation. Use approved perimeter markings to
isolate restricted areas from designated work areas and entryways. Erect them before work begins and
maintain them for the duration of work. Approved perimeter marking must be Install red barrier tape printed
with the words 'DANGER-HIGH VOLTAGE' approximately 1 to 1.5 meter above the floor or work surface or
install a barrier of yellow or orange synthetic rope 1 to 1.5 meter from the floor with standard danger signs.
Any steps suggested by Engineer-in-charge should be- complied with by the CONTRACTOR.

g) FIRE FIGHTING SYSTEMA AND FIRE EXTINGUISHERS:

Planning, design & preparation of drawings, obtaining all type of approvals, supply, Installation, testing and
commissioning of firefighting with sprinkler system, internal and external hydrants, Fire brigade inlets, terrace
pump sets, all allied plumbing works etc. all as per the particular specifications, fire extinguishers complete
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with obtaining of all type of statutory approvals from Meghalaya State Fire & Rescue Services and Municipal
body as required as per the additional particular specifications of this document. A separate DG set is
envisaged for firefighting system.

h) AUTOMATIC FIRE ALARM SYSTEM:

Planning, Design & preparation of Drawings for automatic fire alarm control panel capable of controlling
sufficient number of zones as per requirement, manual call points having ABS body, fire alarm sounder
having ABS body, wiring using FRLS wires in steel conduits and terminations etc. obtaining of all type of
statutory approvals from Meghalaya State Fire & Rescue Services and Municipal body as per additional
particular specifications of this document.

i) EQUIPMENT

a. All labour, materials, tools and tackles, machinery, equipment and any other things required for
execution for work shall be arranged by the CONTRACTOR at his own cost.

b. All arrangements for establishment, watch & ward of stores and security of sites, appropriate
vehicles for transportation etc. shall have to be made by the CONTRACTOR at his own cost and
nothing extra on this account shall be paid.

c. Maintenance for the electro mechanical car parking shall be provided by the CONTRACTOR during
the defect liability period.

d. On the completion of the work, the CONTRACTOR shall clear away and remove from the site all
construction plants, temporary works, surplus material, and rubbish of every kind and leave the site
and works clean to the satisfaction of the Engineer-in-charge.

5.2. TECHNICAL SPECIFICATIONS FOR CIVIL WORKS

5.2.1. Specification as per CPWD

The technical specification as per the plinth area rates by CPWD to be followed are summarised below:

Item Description Specifications
No.
1.0 FOUNDATION As per Structural design & drawings to be approved.
AND PLINTH Structural design shall be carried out in accordance with
relevant Indian Standard Codes.
1.1 Foundation & Building shall be earthquake resistant RCC framed structure
Superstructure with suitable foundation system as per the details and

recommendations of the soil investigation report & design
conforming to relevant Indian Standard Codes.

Super structure shall be as per specifications of New and
Emerging Technology issued vide circular No.
17/SE(TAS)/BMTPC/2022/105-H dated 24.03.2022 as
amended time to time.

1.2 Plinth Filling Earth:

Excavated earth required for back filling is to be stacked at site
however, if required, then additional earth suitable for back
filling has to be procured from outside of site including all lead

and lifts.
a) Sandfilling Sand:
under floor 150mm thick layer of local sand of grading zone IV or V.
Grade slab:
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Item Description Specifications
No.
b) Concrete under | 100mm thick M20 mix RCC with 8 mm dia. reinforcement @
floor 300mm c/c both ways shall be laid under flooring work directly
resting over stone soling filled up material.
2.0 Internal Partitions | As per availability and requirements following to be used for
Office internal partitions:
e AAC Blocks
e Fly Ash Bricks
e Burnt Clay Bricks
e Dry Wall partition system
e 12mm thick toughened glass partitions with translucent
film.
3.0 WOOD AND PVC
WORK
3.1 Frame Work
3.1.1 Door frames Officer’s Chamber, Conference rooms: 2"¢ Class teakwood
or equivalent hardwood / Engineered wood.
Other Areas: Polyester Powder Coated or anodized
Aluminium/ uPVC frame in decorative finish and colours.
3.1.2 | Window frame uPVC extruded sections of window frame/ Aluminium extruded
tubular sections/ Engineered wood of density between 750 to
1000 kg per cum.
3.2 Door Shutter
3.2.1 Office Officer’s Chamber, Conference rooms:
Paneled type in 2" class Teak wood/ 35mm thick factory-made
flush door shutter with teak ply veneering or 1mm thick
decorative laminate.
Other Areas: aluminium/ uPVC shutters (decorative colours)
with toughened glass glazing min 4mm thick).
3.23 Frame and shutters | uPVC frame with 25mm thick exterior grade uPVC flush/ panel
in wet area door shutter in Bath/WC as per CPWD specification.
3.3 Window shutters Sliding System Type: Two track uPVC frame/ factory
fabricated aluminium window system.
Casement Type: uPVC/ Aluminium extruded frame sections
with wall thickness min. 1.7 mm. Shutters to be air tight and be
provided with dust eliminators. 3-point locking arrangement to
be provided.
Extruded frames sections with minimum wall thickness 2mm.
Double glazed unit with low Emission value, heat, reflecting
glass tempered outside and plain tempered glass inside for Air-
Conditioned areas.
Minimum 4 mm thick glazing with toughened glass in non-air-
conditioned areas.
Opening of windows should be sufficient as per ECBC norms
for day light.
3.4 Fittings 25 mm dia. SS 316 tubular pull handle of 450mm length of

approved make shall be provided in shutter of all main entrance/
corridor/ lift lobbies/ staircase/ seminar or conference hall doors.
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Item Description Specifications
No.
19 mm dia. SS 316 tubular pull handle of 250mm length of
approved make shall be provided in shutter of all doors of
chambers / rooms.
Stainless steel 316 grade fittings e.g., Hinges, Tower bolts, door
stopper etc. Mortise lock with stainless steel 316 grade latch
lever handle to be provided.
All door fittings to be provided in accordance to the Schedule of
Fittings for Doors and Windows provided in the CPWD
Specifications.
3.5 Fire check door Glazed Fire Doors in Lift Lobbies.
Wooden/ Metallic Fire Doors in Stair Cases and Basement area
4.0 FLOORING
4.1 Main entrance hall Italian Marble / Pre-Polished Granite in decorative pattern
4.2 Corridors Full Body Vitrified Tiles / Granite
4.3 Rooms Officer’s Chamber and Conference Rooms:
Engineered Wooden Flooring/Double Charged/ Full Body
Vitrified Tiles Other Rooms: Double Charged/ Full Body
Vitrified Tiles
4.4 Lavatory Blocks Full Body Anti-Skid Vitrified Tiles
4.5 Flooring in Vacuum dewatered concrete.
basement
4.6 Rest of the area Kota stone flooring.
5.0
51 Internal staircases Single piece granite or marble flooring in treads & risers with
dado of matching permanent finish specifications
5.2 Fire escape Flame finished granite in single piece.
staircase
6.0 Railing SS grade 304, 50 mm dia. hand rail with SS 304 Balustrade
provided at no more than 900 mm spacing. All railings to be
designed in accordance to NBC 2016 and other relevant IS
codes.
7.0 Toilets Dado: Glazed/ digital/ coloured ceramic tiles—300 x 450mm up
to ceiling height.
Counters: Granite Top with counter sunk basins, full counter
width mirrors with moulded WPC frame.
8.0
8.1 Expansion Joint Expansion Joint systems with arrangements for movements
and EPDM sheet water barrier to be provided in floors, corridors
etc.
For Vertical Joints 1mm thick SS 304 grade plate with slotted
holes on one side and with EPDM membrane water barrier to
be provided on external face.
Expansion Joint on roof should be as per the CPWD
Specifications.
8.2 Water proofing On Roof:
treatment Primer + 2 coat of single component UV resistant flexible acrylic

elastomeric coating + coba Integral cement-based water
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Item Description Specifications
No.

proofing treatment including preparation of surface as required
for treatment of roofs, uncovered balconies, terraces etc. to be
provided.

Heat reflective paint to be applied on roof.

To be laid in proper slope of 1.5 %.

In Sunken part of Bathroom, kitchen:

Water proofing treatment to vertical and horizontal surfaces of
depressed portions of W.C., kitchen with slope of 2 %. Shall be
provided as defined in corresponding DSR Item.

Under raft of basement of lift pit:

Waterproofing membrane with adequate puncture resistance
and elongation as specified. + Sprinkling of crystalline
waterproofing admixture before pouring of raft concrete.

Basement/lift pit retaining wall/lUG water tank:
Waterproofing treatment of all construction joints, tie rod holes
and any other cracks / honeycomb areas using crystalline
waterproofing slurry /mortar.

Wall water proofing treatment using either (i) Primer + 2 coats
of single component UV resistant flexible acrylic elastomeric
coating or coating of cement slurry with crystalline
waterproofing admixture.

20mm protection plaster in cement mortar 1:3 with integral
crystalline water proofing compound.

After waterproofing treatment, the water tanks to be lined with
ceramic tiles on floor and walls.

Podium Terrace (for Grassing & Plantation, on top of basement
slab, planters or any other structure required in water proofing):
Primer + 2 coats of non-modified, non-bituminous, high solid,
liquid applied, polyurethane costing at 1.5 kg per sqm dosages
for average thickness of 1.5mm without fibre cloth
reinforcement + Geotextile Layer + M-15 screed concrete as
per design.

Proper drainage layer and drainage arrangement to be
provided under green areas.

8.3 Rain Water Pipes All the RWP pipes including gutter/ fittings shall be 150 mm dia.
Hubless centrifugally cast-iron pipe as per IS: 15905 /uPVC
exposed on walls/ in the shafts to be fixed using Gl rod clamps
with all fitting/ bends (PVC) complete, executed as CPWD
specifications.

8.4 False ceiling False ceiling of appropriate Type in office area/ corridors/
entrance lobby etc.

Water resistant/ metallic false ceiling in toilets to cover the
services as per design requirements.

9.0 FINISHING
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Item Description Specifications

No.

9.1 External Dry stone cladding with silicone coating/ washed stone grit
plaster/ water proof weather coat paints (plain or textured)/
structural glazing/ ACP cladding or any other finish as per
architectural requirements.

9.2 INTERNAL

Office Acrylic emulsion paint/ textured paint (low V.0.C) over POP.
Wall paneling as per approved architectural design up to sill
level/ 1200 mm height or ceiling height

9.3 Painting Doors & windows — painting/ polishing on wood work as per
design requirement.

10.0 PROVISION FOR As per Codal Requirements

BARRIER FREE

BUILDING

11.0 Internal Sanitary All water supply pipes shall be GI/ CVPC. The water supply

Water Supply pipes to be laid in ground or exposed conditions shall be Gl /

Installations DI/ CPVC.
Drainage pipes to be Hubless Centrifugally Cast-iron pipe as
per I1S: 15905/ uPVC in vertical stacks.
HDPE Pipes for horizontal discharge of sewage at ground level
Dual Piping system for recycled water and normal water supply
to be provided where recycled water is available.

11.1 Sanitary Fittings Sanitary ware/ WC or Wall mounted EWC with dual flushing
cistern. At least one toilet to be provided with IWC
Health faucet with EWC. CP Brass bib cock for IWC.

Wash basin with CP brass bib cock of single lever quarter turns
type with ceramic cartridges.
CP brass bib cock with quarter turn type ceramic cartridges bib
cock in kitchen sink with swivel type faucet arm.
Shower with CP brass diverter/ mixture single liver type for
hot & cold water with ceramic cartridges
SS towel rack with towel rail.
SS 304 grade Grab Bar of 450 mm length for IWC/ EWC and
shower area for hospitals and accessible toilets.
SS 304 grade toilet paper holder.
Soap rack / niche as per architectural design and specification.
Plumbing for water purifier and geyser.
Water meter of appropriate bore size, as per approval of the
local municipal body to be provided for each individual house
hold.

11.1.4 | Wash basin Counter sunk oval shape wash basin of size 550 x 445 x 200 to
be provided in counter/ platform of 18mm thick granite over
RCC slab in all rooms and common toilet. Stainless steel Bottle
trap must be provided in each wash basin

11.1.5 | Urinals Sensor operated water saving half stalls urinals with sand

blasted toughened glass partitions fixed with SS patch fittings.
Sensors to be provided with necessary wiring.
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Item Description Specifications
No.

11.1.6 | Mirror 5.5 mm thick full size/ length mirror over wash basin slab has
to be provided with PVC base and WPC frame as per the CPWD
specification shall be provided.

11.1.7 | Soil & waste pipes All the sanitary pipes including fittings shall be Hubless

fittings centrifugally cast (spun) iron pipe epoxy coated inside &
outside as per IS: 15905/ uPVC/ PVC exposed on walls/ in
the shafts to be executed as per CPWD specification.

11.1.8 | House Manhole Brick masonry with brick of class designation 75 of size
90x80x45cm with cast iron light duty cover and frame.

11.1.10 | Pipe between HDPE pipes of PN-8 shall be provided for smooth/ healthy
house manhole & drainage system with proper slope as per approved design.
service manhole

11.1.11 | Water supply line:

External pipe line GI/CPVC pipes as per approved plumbing drawing. Gun metal
up to 50mm gate valve with Cl wheel/ CPVC gate Valve of approved quality.
Internal piping— GI/CPVC pipes as per approved plumbing drawing. Gunmetal
Exposed on wall gate valve with Cl wheel/ CPVC gate Valve of approved quality.
Internal piping & Stainless steel grade 304 as per DSR18.85 to 18.102
fittings—Concealed

work

11.1.12 | Painting of ClI Synthetic enamel paint
Pipes:

a) Exposed on
buildings

11.1.13 | Terrace Tank® Supplying and placing plastic cylindrical vertical closed top (PCVC)
tank of Sintex/ Polycon/ Patton make over the staging with
manhole cover with locking and cleaning arrangement including
providing pads of size as required for inlet and outlet pipes.

11.1.14 | EXTERNAL
DEVELOPMENT
(WATER SUPPLY)

Pipe GI/CPVC pipes as per approved drawings

Fittings Standard fittings (Heavy class)

Pig Lead Pig lead of approved quality/ Epoxy Jointing

Sluice Valve C.l. sluice valve (with cap) complete with bolts & nuts, rubber
insertion etc./ CPVC Gate Valve as directed.

11.1.15 | Chambers for Brick masonry chambers of appropriate size with C.l. surface
Sluice Valve box complete as per specification.

Fire Hydrant
Thrust Blocks CC 1:2:4 (1Cement:2 Coarse sand:4 graded stone agg. 20 mm
nominal size)

11.1.16 | SEWERAGE /

DRAINAGE
Rectangular Brick masonry manhole with CI covers & frame light duty as per
Manhole: CPWD specification.

9 Plint Area of CPWD provides for RCC Water Tanks. However, in this project PCVC Water tanks are

considered.
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Item Description Specifications
No.
Inside size Brick masonry manhole with Cl covers & frame heavy duty as
90cmx80cm per CPWD specification.
with depth up to
45cm. Manholes of required dia. as per depth with brick wall (with
Sewer Bricks) as per CPWD specification and corresponding
Inside 120cmx90cm | DSR 2021 items with SFRC frame and cover HD-20. In sub soil
with depth 45cm to | or adverse soil conditions, manholes & encasing pipes shall be
90cm. as per approved credible structural design to avoid sinking and
settlement of lines/ manholes.
Circular Manholes Note: Orange colour safety foot rest of minimum 16mm thick
exceeding 0.90m plastic encapsulated complete as per IS: 10910.
depth
12.0 Numbering of
Rooms etc.
12.1 Numbering of On SS plate (grade 316) 250X150mm with teak wood backing
rooms in ornamental edges fixed on top of entrance door, in front
verandah, balcony and also on block ends showing the houses
in each row and blocks.
13.0 Internal Road/ Car Machine moulded M-30 kerb stone shall be provided along the
edge of internal road constructed under this contract.
Approach road from main road will be C.C. pavement 200mm
thick M-30 PCC laid over 150mm thick GSB with dowel bars as
per MORTH specifications (fifth edition).
Drawings for open paved parking shall be prepared by the
agency as per the requirement of local byelaws and as per
NBC 2016 and accordingly shall be provided during
execution.
14.0 Rain water Appropriate Rain water harvesting system suitable for the
harvesting buildings shall be provided.
Notes:
1) The following green measures are to be followed for civil works-
a) Over deck insulation and application of high SRI reflective paint on thereof.
b) E/Igskonry work in super structure with autoclave aerated concrete (AAC) blocks/ fly ash
ricks
c) Window with reflective glass coating/ high performance coatings/double glazed unit.
d) Paints with low VOC options
Provision of pillar cock having infrared sensor and foam flow technology along with
e) provisions of online water filter for sediment free water from terrace tank outlet or the
distribution line.
f) Dual Plumbing system

5.2.2. ADDITIONAL TECHNICAL SPECIFICATIONS FOR CIVIL WORKS

GENERAL SPECIFICATIONS FOR CIVIL WORKS

a) Barricading of site-Contractor has provided surrounding the building Proper temporary
barricading by fencing with colour coated G.I. sheets, shall be carried out by the contractor at the
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start of work as per direction of Engineer-in charge in order to physically define the boundaries of
the plot for restricted entry to only those involved in the work and also to prevent any accidents.
Dismantling or Demolition work- of existing structures which comprising of masonry, cement
concrete, wood work, steel work, including T&P and scaffolding wherever necessary, sorting the
dismantled material, disposal of unserviceable material and stacking the serviceable material with
all lifts and outside the municipal limit as per direction of Engineer in Charge including all leads and
lifts.

The contractor shall have to carry out the following additional activities at his own cost.

i Demolition of existing RCC/ Brick work/ stone masonry structure including platform,
foundation etc., i.e., complete in all respects.

ii. The dismantling, levelling and demolition of all structures, including, buildings,
belowground, foundations, parking areas, driveways, utility installations located on or
under the Site; removal and proper disposal of all debris resulting from such Work; and
proper compaction and grading of the Site following the removal of all structures and debris
therefrom up to a limit of 15 KM from the construction site.

The demolition works shall also include but not limited to the following.

c)

i Barricading the plot to ensure safe working conditions.
ii. Demolition of buildings with Hydraulic Breakers/ manually or as may be required.
iii. All dismantled material will be property of the contractor. The contractor will quote the rates
accordingly.
iv. Removal of Foundations below ground level.
V. Excavation of Soil to the required depth.

Earth Work in Excavation- The earthwork shall be classified under the following categories and
measured separately for each category:

i All kind of soils: Generally, any strata, such as sand, gravel, loam, clay, mud, black cotton
moorum, shingle, which for excavation yields to application of picks, shovels, jumper,
scarifies, ripper and other manual digging implements.

ii. Ordinary rock: Generally, any rock which can be excavated by splitting with crow bars or
picks and does not require blasting, wedging or similar means for excavation such as lime
stone, sand stone, hard laterite, hard conglomerate.

iii. Hard rock: Generally, any rock or boulder for the excavation of which blasting is required
such as quartzite, granite, basalt, reinforced cement concrete (reinforcement to be cut
through but not separated from concrete) below ground level and the like.

iv. Hard rock (blasting prohibited): Hard rock requiring blasting as described under (c) but
where the blasting is prohibited for any reason and excavation has to be carried out by
chiseling, wedging, use of rock hammers and cutters or any other agreed method.

Shoring - Earthwork in cutting shall be retained by designed Steel Shoring as per relevant code. If
slips, slides, over-breaks or subsidence occur in cuttings during the process of construction, they
shall be removed at the cost of the Contractor as ordered by the Engineer.

Back filling Work- Back filling shall be done in layers with consolidation in layers as per CPWD
specifications and with power/vibratory rolling. Shall be done in layers with consolidation in layers
as per CPWD specifications and with power/vibratory rolling.

Plain concrete work: Providing and laying in position cement concrete of specified grade excluding
the cost of centering and shuttering - all work up to plinth level - 1:5:10 (1 cement: 5 coarse sand:
10 graded stone aggregate 40mm nominal size)
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9)

Reinforcement Steel -The contractor shall procure IS marked TMT bars of various grades from
the primary steel Manufacturers such as SAIL, TATA steel Ltd., RINL, JINDAL steel & power Ltd,
and JSW steel Ltd or their authorised dealers having valid BIS license for IS: 1786-2008
(Amendment-1 November 2012).

The contractor shall have to obtain and furnish test certificates to the Engineer-in charge in respect
of all supplies of steel brought by him to the site of work.

Form Work- The work shall be done in general, as per CPWD Specifications.

For RCC retaining wall satisfactory shutter finish shall be ensured without honey combing and
without bulging-out exceeding 5 mm. No bulging- in is allowed for shutter finish.

Reinforcement Concrete Work: Providing and laying in position specified grade of reinforced
cement concrete, including the cost of centering, shuttering, finishing and reinforcement 1:1.5:3.
Plastering :12mm cement plaster of mix -1:4 (1cement: 4 fine sand)

Cement: The contractor shall procure cement (conforming to 1S:1489-part-l & 1S:8112 (1989) as
required in the work, from reputed manufacturers of cement such as ACC, Ultratech, India cement,
Ramco, Dalmia Brand cement.

CONDITIONS AND PARTICULAR SPECIFICATION FOR R.C.C. WORK

Ready Mix Concrete/ Design Mix Concrete)- (Before start of RCC work concrete Mix Design
shall be got done by the contractor from a NABL accredited laboratory/ [IT/ NIT laboratory with the
approval of Engineer-in-Charge. The RCC Work shall be carried out as per the Mix Design approved
by the Engineer-in-charge). For the nominal mix in RCC, CPWD specification shall be followed. The
Design Mix Concrete will be designed based on the principles given in IS: 456, 10262 and SP 23.

ADDITIONAL SPECIFICATION (AS APPLICABLE)-

a)

b)

e)

Conditions for water: The contractor shall make his own arrangement for providing water for
construction and drinking purpose. Water charges shall not be recovered on account of it.

Water Proofing - Slabs of all the Buildings and Water Tanks shall be finished with proper treatment
of Water Proofing of approved specifications with either of the brands namely FOSROC/ CICO/
TEXAS through their authorized applicators only.

Brick work: Brick work with common burnt clay F.P.S. (non-modular) bricks of class designation
35 in foundation and plinth in - cement mortar 1:6 (1 cement: 6 coarse sand).

Exterior Finishes - The exposed columns in the entire area — if any, shall be provided with ACP
sheets of approved shade fixed over the steel frame capable of tacking the impact of vehicle. The
Exterior of Control Room, Server Room, D.G. Set/ Battery Room, etc. shall plastered with Cement
Mortar Mix 1:4. The exterior walls shall be finished with exterior Weather Coat Paint of approved
Shade & Make over exterior cement primer as per relevant specifications.

Concrete Admixtures —Admixtures are materials added to the concrete before or during mixing
with a view to modify one or more of the properties of concrete in the plastic or hardened state.
Concrete admixtures are proprietary items of manufacture and shall be obtained only from
established manufacturers such as CHOKSEY CHEMICALS/ BASF/ DR. SEALKIT
(ASIANCHEMICALS)/ SIKA, quality assurance and full-fledged laboratory facilities for the
manufacture and testing of concrete.

Primer/ Epoxy Paint-The structural steel shall be painted with two coats of Epoxy paint over an
under coat of epoxy primer and or Fire retarding paints.
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g) Painting work: Finishing with deluxe multi surface paint system for interiors and exteriors
using primer as per manufacture's specification - Two or more coats applied on walls @ 1.25 lItr/
10 sgm over and including one coat of special primer applied @ 0.75 Itr / 10 sgm.

h) Pipes - The pipes shall be transported and handled as per IS: 12288. All precaution set out shall
be taken out to prevent damage to the protective coating, damage of the jointing surfaces or the
ends of the pipes.

The pipes shall be stacked in layers on dry surface preferably on the projected bench/ surface.

All the pipe specials, rubber rings / joints, nut, bolts including valves etc. shall be stored in closed
room or shed. Water pipe lines with clamps and specials etc. shall be described by their diameter
and length measured in running m inclusive of joints. If the joints, special and fittings etc. are
required to be separated, it shall be so stated and enumerated. Transporting of useful material such
as pipes, valves, steel items to the Stores of respective departments or as directed by the Engineer/
Employer.

i) Boundary/ Compound Wall- Boundary wall and Gate constructed as per design or directed by the
Engineer in Charge.

SPECIFICATION FOR RAIN WATER HARVESTING TANK

The scope covers the Construction of Rainwater harvesting system with proper inflow, filtering & outflow
arrangements including de-silting chamber and allied Civil Works for the same. The scope briefly
includes:

e Construction of Underground Storage Tank

e Pumping of the collected water to Overhead Tank

e Channelizing water from Overhead Tanks to the washrooms for flushing

Underground Storage Tanks (UGST): This shall include excavation, filling, RCC, and other necessary
construction works as per CPWD specifications.

Terrace Tanks: Supplying and placing plastic cylindrical vertical closed top (PCVC) tank of Sintex /
Polycon / Patton make over the staging with manhole cover with locking and cleaning arrangement
including providing pads of size as required for inlet and outlet pipes.

Filtering units: The RWH system by Shillong Smart City includes providing and fixing of CGWB/GRIHA
approved Pure Rain or equivalent Rain Filter 700 mm dia with 300 mm dia inlet and outlet to accumulate
storm water having desilting suspended solid catcher made out of FRP with strainers steel 304 grade
strainers, having steel bucket of 600 micron capable of eliminating finer particulate matter upto160 m
micron filtration made of SS net with long fiber foam of 25 mm thickness, green colour, filtration capacity
40-80 kiloliters/hour complete in accordance to the design, drawing and specification complete as per
entire satisfaction of Engineer-in-Charge. Total depth of filter shall be 2000 mm including two filter
extensions. Vendors in market include Pure Rain, Triveni, SGB or equivalent.

Submersible Pump: supplying fixing testing and commissioning of 2 HP Single phase Open well
submersible pump set including direct on line and all necessary accessories. (GEC, Crompton, Bajaj,
Kirloskar, Siemens, L&T make only).

Other materials: all other items like pipes, manhole covers, sanitary fittings to be provided as per
CPWD specifications/ specifications approved from Engineer.

CODES AND STANDARDS APPLICABLE:

Building Works and Electrical System Road / Pedestrian Path Works

I. Central public works (CPWD) I.  Indian Road Congress (IRC) codes and standards
II. Bureau of Indian Standards (BIS) II.  Relevant Building Byelaws (on Parking spaces)
I1l. National Building Codes (NBC); and
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Building Works and Electrical System Road / Pedestrian Path Works

iv. MPWD Standards

IS 456-2000 Plain and reinforced concrete-code of practice

IS 875 Code Of practice for design loads for buildings and
structures

Part 1: 1987 dead loads- unit weights of building material and
stored material

Part 2: 1987 Imposed loads

Part 3: 1987 Wind loads

IS 1893: 2002 Criteria for earthquake resistant design of structures

IS 13920: 1993 Code of practice for ductile detailing of reinforced
concrete Structures subjected to seismic forces

IS 800:1984 & 2007 Code of practice for general construction in steel

IS 3370 Part1 TO 4 Code of practice for liquid retaining structures

IS2911 Part1 TO 4 Design &Construction of Pile Foundation

SP-24-2000 Explanatory Hand Book on Indian Standard
Code of Practice for Plain and Reinforced Concrete

BS 8110: 1997 Plain and reinforced concrete-code of practice (British
standard)

SP-16-2000(Design Aids for Reinforced Design Aids for Reinforced Concrete to IS 456.

Concrete)

SP-34-1987 Hand Book on Concrete Reinforcement and Detailing.

IS 1343:2012 Code of practice for pre-stressed concrete (First
Revision)

Soil Report

5.3.  TECHNICAL SPECIFICATIONS FOR ELECTRICAL & MECHANICAL WORKS

5.3.1. Specification as per CPWD

The technical specification for Electrical & Mechanical works to be followed as per the plinth area rates
by CPWD to be followed are summarised below:

S.No. | Description of Work | Specifications

Note:

All Electrical & Mechanical works shall be as per the specifications mentioned herein,
which shall represent the minimum requirement compliant to the related CPWD
specifications and relevant Indian standards/ International standards as applicable
including installation, testing and commissioning.

The requirement of the energy efficiency measures shall be complied as per the
provisions of the local body and provisions as per minimum “Green rating” as per Green
Rating Manual 2021 and ECBC 2017 (as applicable for individual service/ item).

The scale of amenities and the provisions for different services shall be as per the
client’s requirement/ approved yardstick if any/ local body /statutory requirements as
applicable.

Equipment’s capacity/selection and design shall also be made as per good engineering
practices, based on site, Client requirements, CPWD Specifications, Relevant BIS
standards, NBC -2016, Local by-laws, Local Fire authority Rules as modified up to date.
Clearances from local authorities as per norms shall be with the scope of work.
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S.No. | Description of Work | Specifications
For the purpose of the interpretation of the specifications, the order of preference shall
be:
e Preliminary Estimate items description & Additional conditions as per site
requirements.
e CPWD specifications
e IS standards
e Manufacturer’s standard practice/ specifications
e International Standards
1 Internal Electrical As per CPWD General Specification for Electrical Works Part |
Installations (Internal) — 2013 amended upto date.
1.1 Conduits & Cable The work will be carried out in recessed/surface PVC/ MS
Trays conduit wiring system in accordance of CPWD General
Specifications for Electrical Works Part-I (Internal)-2013
amended upto date; Hot Dip Galvanized Gl Cable trays
(perforated or ladder type) for cable laying. Data and
communication cables shall be laid in the recessed/surface
PVC/ MS conduit or laid in the metallic raceways/ channels with
cover and matching junction boxes.

1.2 | Wires & Cables FRLS PVC insulated Copper conductor cables will be used for
points, circuit & sub-main wiring; Power & light point wiring shall
be with copper conductor of size as per CPWD specifications &
relevant BIS standards; RG-6 Cable TV wiring; Cat-6 Cabling /
telephone wiring as required for EPABX / Data networking
requirements;

1.3 | Switches & Sockets | All switches, sockets, stepped type electronic fan regulators, bell
push and accessories along with matching mounting boxes shall
be of modular type.

1.4 | MCBDBs & LT Meter Boards & Main Distribution Boards as per CPWD

Panels specification / requirement; Size of distribution board shall be as
per number of light / power circuits. All distribution boards shall
be MS powder coated MCB based, Single phase/ 3 phase and
suitable incomer as per individual DB requirement, double door
type with RCCB of required capacity and MCCB/MCB of suitable
rating.

LT panels shall be as per CPWD specifications with
MCB/MCCB/ACB as required.
1.5 | Fittings Lighting fixtures, LED type, in all spaces, common areas on all

floors, staircases, corridors, lobbies, services rooms, basement,
terrace etc shall be provided. For basement and wet areas, the
degree of protection for the fittings shall be minimum IP 65.
The minimum illumination requirement and other parameters
shall be as per the NBC 2016 amended upto date.

All LED Indoor lighting fixtures should be following parameters

Description Parameters

CRI >80

THD _<10%

System efficacy minimum 100 Im/W at temp O to
+45deg. C and humidity 10% to 9
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S.No. | Description of Work | Specifications

System life time | 50000 hours @ L70 as per LM 70
(Burning Hour with report
driver)
Driver voltage 220-240V
power factor >0.9
efficiency > 85%
Surge protection (L-N) 1KV, (E-L/N) 2 KV
Color Temperature As per site requirement

1.6 | Fans/ Exhaust fans Ceiling fans (min 3-star rating as per Bureau of Energy
Efficiency) & exhaust fans/ fresh air fans in all residential units,
services rooms, bathrooms/ toilets and in common areas shall
be provided as per CPWD
specifications and related BIS.

1.7 | Earthing Copper/Gl plate earth pits and complete earthing system as
required as per CPWD specifications.

1.8 | Lightening Arrestor Lightning Protection System as per IS/IEC 62305 standard &
National Building Code (NBC 2016).

2 External Lighting & As per CPWD General Specification for Electrical Works Part I

Power distribution (External) — 1995 and relevant BIS, amended upto date

2.1 Cables XLPE armoured cable copper/ aluminum between outdoor
feeder pillar to termination box of pole etc. and wiring of suitable
size between termination box to fitting i/c their termination.
The power cabling should be sized to ensure that the
distribution losses do not exceed 3% of total power usage.

2.2 Feeder Pillars Outdoor type Feeder Pillars shall be suitable for 3 phase, 50Hz,
415 volts,
A.C. system. Rating and size of Feeder pillar shall be as per
designed load and requirement;
The feeder pillars shall be as per CPWD specifications
with MCB/MCCB/ACB as required.
To be provided with astronomical timer/ photo sensor-based
switching for outdoor and street lighting, to save energy.

2.3 | Fittings LED outdoor light fixtures (IP-66) of suitable lumen output /

wattage for compound lighting; street lighting, Security light
fittings at perimeter on boundary wall as required.

The minimum illumination requirement shall be as per the NBC
2016 amended upto date.

All LED Indoor lighting fixtures should be following parameters

Description Parameters
CRI > 80
THD _<10%

System efficacy minimum 100 Im/W at temp 0 todeg. C

and humidity 10% to 90%

System life time | 50000 hours @ L70 as per LM
(Burning Hour with report

driver)

Driver voltage 220-240V

power factor >0.9
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S.No. | Description of Work | Specifications

efficiency > 85%
Surge protection (L-N) 1KV, (E-L/N) 2 KV
Color Temperature As per site requirement
2.4 | Street Light Poles Octagonal Gl poles with sliding door, single / double bracketed

arm along the road as per IS standards.

Ornamental/ Decorative poles and bollards with LED fittings
may also be provided as per the site/client requirements.

2.5 | Earthing Copper/Gl plate earth pits and complete earthing system as
required as per CPWD specifications.

3 Electrical Sub-station | As per CPWD General Specification for Electrical Works Part IV
Substation — 2013 and relevant BIS amended upto date
covering 33kV/0.433 kV or 11 kV/0.433 kV substation
equipment comprising HT panel, dry type/ Oil type transformers,
HT cables, bus trunking from transformer to LT panel, LT
panels, automatic power factor correction panel, active
harmonic filters, TVSS (transient voltage suppression system),
SPD (Surge protection system), essential panel, earthing,
required inter- connections, substation safety equipment
including LT cabling from substation to the buildings fed by the
substation.

3.1 HT Panel 33KV or 11KV HT panel board; With required nos. of incomer
(preferable to have atleast 2 incomers to have standby), bus
coupler/s and required no of outgoing HT outgoings with VCBs,
metering (in all panels and suitable for net metering) and
protection equipment/ accessories and compatible for SCADA/
BMS as required.

3.2 | Transformer Dry type/ oil type Transformer, complete with online tap changer,
and other accessories and safeties, cable end box etc. as per IS
and having maximum losses as per table of ECBC 2017 code
(as per ECBC building or better) with amendments, if any. The
entire work shall comply with the latest CPWD specifications
for substation and electrical works.

3.3 | LT Panel Main LT panel (normal supply) for receiving supply from
Transformers and having ACB’s/ MCCBs as outgoings; Main LT
panel (Essential supply) for receiving supply from
Transformers and DG sets and ACB’s/MCCBs as outgoings;
Main Sub LT Panel for supplying power to smaller loads having
MCCB'’s as outgoings;

The incomers rating of LT breakers of Main Panel shall match
with transformer rating or next available standard ratings of ACB
with requisite breaking capacity of for all the incoming and
outgoing switchgears as per applicable fault level.

3.4 | APFC Panels APFC panel shall be provided on separate sections of main LT
panel and having switching off arrangement in case of DG
supply in the main panel; Designed capacity to maintain overall
P.F. as applicable for ECBC building category or better
(presently 0.97 or better)

3.5 | Bus trunking All Bus trunking and rising mains shall be compact air insulated/
Sandwich type, of required breaking capacity, complete with
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S.No.

Description of Work

Specifications

joints, fire barriers, tap off boxes, mounting arrangement etc.
and of required degree of protection. Shall be used for the
connections between the Transformer and main LT panel, LT
panel to the rising mains, or as per specific site requirements.

3.6

Cables

HT Panel and transformers will be connected through three core
11/33 KV HT XLPE(E) of requisite capacity based on the current
carrying and breaking (fault level) capacity; HT cable end
terminations shall be Heat shrinkable type; These cables shall
have individually screened cores and be manufactured and
tested according to IS: 7098 (Part Il) - 1973 amended up to date;

3.7

Earthing

Earthing sets, connections etc. shall be as per CPWD
Specifications and relevant BIS

Diesel Generating
Set

As per CPWD General Specification for Electrical Works Part VII
DG Sets — 2013, relevant code, CPCB norms and local body
norms covering DG sets, AMF panel, bus ducting/ cables from
DG sets to essential panel, DG set enclosure room sound
insulation/ ventilation/ smoke exhaust as required, earthing of
DG set system, control cabling, fuel tank/ piping, DG set exhaust
piping/ exhaust chimney as per CPCB norms, civil works
connected with DG sets including foundation as required.

DG sets shall be silent type, minimum rating/ capacity specified
is nominal capacity at standard test conditions;

The DG set capacity shall be suitable for the load covering
common area lighting, outdoor lighting, lifts, water supply
pumps, sewerage and drainage pumps, firefighting essentials
and other essential power supply requirements as per site
requirements.

4.1

Engine

The engine shall be capable of driving the alternator
continuously at its rated full load and rated speed without
getting over loaded under the prevailing operating conditions

4.2

Alternator

Generator Sets shall be 415V, 3 Phase, 4 wire, 50Hz, 0.8 PF with
acoustic enclosure

4.3

AMF Panel

Generator sets shall start automatically in the event of a power
failure and shall transfer power to emergency / critical loads
automatically and shall switch off after some time delay in case
of restoration of power supply. Synchronisation arrangement to
be provided in case of parallel operations, where more than 1
DG set is installed and such arrangement is required as per site
requirement.

4.4

Exhaust Pipe

As per CPWD General Specification for Electrical Works Part VII
DG Sets — 2013, relevant codes and CPCB/ local body norms

4.5

Cables

Complete Electrical and control wiring for various accessories
etc.

4.6

Earthing

Earthing sets as per CPWD Specs and relevant BIS

4.7

Fuel tank

As per OEM standard/ site requirement.

Fire Fighting and
Wet Riser System

Fire Protection System including Sprinkler System, wet-risers,
down comer, Yard-hydrants, internal-hydrants, first aid hose
reels, electrical and diesel engine driven pumps etc. designed
and provided as per provision given in NBC 2016, relevant BIS
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Codes, local Fire Bye Laws & CPWD Specification Part V-2020,
all with up-to-date amendments; Pipe materials and other
fixtures for Fire Fighting, plumbing work shall be as per CPWD
specifications.

6 Fire Alarm System As per CPWD’s General specification for Electrical Works, Part
-VI Fire detection and Alarm system-2018, NBC 2016, IE Rules,
BIS/IEC, Indian Standards amended upto date; covering
Manual/ Automatic Fire Alarm System complete with items like
detectors, manual call boxes, cabling/ wiring, fire panels, etc.
including Integration of FAS panel with Smoke Ventilation &
pressurization fans, AHUs, Lifts, sprinkler monitoring panel,
water curtain system, water levels of Fire water tanks and as
required for any other service.

6.1 Cables Either copper conductor Armoured Fire survival cables of
suitable size or copper wire in heavy duty MS conduit of
suitable size shall be used compliant to the relevant IS

6.2 | PA System Public Address System with Audio Amplifiers, speakers &
required wiring shall be provided to cover all the areas as per
the requirement of CPWD specifications, NBC 2016 and local

body.
7 IP BASED EPABX IP based EPBAX System comprising of core switches & L2
System switches with 10 G, 10 giga SFP modules, industry standard

appliance server, cloud-based, enterprise-grade UC solution,
MID/Entry level IP/SIP phone with, dual 1 gig ports, racks, CAT-
6A cable, patch panels, OFC etc.

8 CCTV Surveillance As per good Engineering practice or as required under the
System codes or by local/statutory authorities compliant to relevant
Indian standard 13252;

IP based CCTYV system for building security comprising of PTZ/
fixed camera, cabling, digital recording, HD display system with
minimum display of 5” x 8” per camera and hardware & software
support both for indoor and external surveillance

IP based Closed Circuit Surveillance system is proposed to
monitor the activities at critical areas. The video is continuously
transported to existing server, using IP cameras;

The items supplied by the contractor should have specifications
compatible with each other required for satisfactory operation of

the system
9 Mechanical The system shall be provided as per National Building Code of
Ventilation System India- 2016 and requirement of the local body, CPWD General

Specifications for Heating, Ventilation and air conditioning work-
2017 and relevant I.S Codes;

The system shall be designed and provided to achieve rate of
air change in various ventilated areas as prescribed in NBC-
2016 and local building bye- laws/ requirements.

9.1 Fans All the fan motors which will operate in normal mode shall
have |E-3 efficiency. The fan motors required to be operated
during fire mode shall be minimum IE-2 efficiency
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9.2 | Ducting The Staircase, Lift Lobby & Lift Well pressurisation shall be
designed and provided as per provisions given in NBC 2016 and
Local by laws. Scope of works include GSS ducting, grills,
louvers and all associated works and shall be executed as per
CPWD specifications;
The pressurization system shall be integrated with fire alarm
system for automatic operation on command from fire detection
system
10 Lifts The lifts shall be with power operated centre opening doors and
AC variable voltage & variable frequency controls, Car safety &
Governor, Guides, guide rails, ropes, car platform, cabin finishes
(stainless steel), car & landing doors (stainless steel), hoist
motors, braking system, Automatic Rescue Device (ARD) etc
complete as per the CPWD Specifications and related IS
standards upto date.

Provision of lifts will be made as per National Building Code-
2016 /relevant BIS amended upto date) considering no of
floors, height of the building and speed of elevators;
At least one lift in each block be made compliant to barrier free
and accessibility requirements as per CPWD specifications &
capacity to be minimum 13 passengers for barrier free lift;
One lift in each tower should be goods / bed lift, with size and
capacity of lift car to be designed accordingly. Provision of
fire lifts shall also be ensured as per local fire authorities
requirements/ bye laws.
11 Sewage/Effluent STP/ETP shall be based on suitable technology to meet the
Treatment Plant requisite norms of treatment of sewage to achieve required
quality of output water as per local body/ CPCB/ local pollution
board, MoE&F, NBC 2016 norms;
The work shall be inclusive of interconnecting piping between all
units, valves, gates and all other accessories and devices as
required, all mechanical equipment duly protected against
corrosion, all electric drives, pumps, motors control centers,
power and control cables (except main incoming feeder and
yard lighting), all instrumentation, control cabling, panels
complete in all respects.
Water meter on outgoing treated effluent for measuring the
outflow should be provided;

Dewatering pumps (with automation) as required with 100%
standby pumps.

It shall be complete with required civil works (except) plant
room, storage chambers, tertiary treatment etc for the building/

campus.
12 Hydro pneumatic Shall be complete with pumps, pneumatic tank, microprocessor-
Water Supply based control panel, VFD, interconnecting pipes, valves, cabling
System and switchgears. Water supply pumping stations with auto

control panels shall be provided for filling terrace tanks of water
supply system/ direct pumping for building/s /residential unit/s
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as required. It shall be designed and provided to meet water
demand as per provisions given in NBC-2016.

Each pump of pump set shall be with variable frequency drive
and each set shall have one standby pump;

All pump motors shall be of minimum IE3 efficiency rated
(except dewatering pumps, where IE2 is acceptable). Each
pump shall have an efficiency of more than 70% at selection
point;

Type, Pressure, Head and discharge of the pumps, sizes and
type of valve shall be designed for proper service

Pumps may be required to be monitored, controlled and
operated through BMS in normal case, hence the pumps panels
starter should have potential free contacts for integration in
auto mode. However, a local manual

override facility shall be provided

13 Roof Top Solar PV Roof top grid interactive solar photo voltaic plant system shall
Power Plant be inclusive of the Solar panels of prescribed efficiency,
mounting structure, cabling, inverter, panel, metering devices,
earthing, lightning protection complete as per state-of-the-art
technology as per good engineering practice compliant to
relevant Indian standards/ local/statutory authoritiessMNRE
guidelines.;

The capacity of plant shall be derived as per available space on
terrace of the buildings;

High efficiency PV cells with high efficiency invertors shall be
used. Minimum power output guarantee offered for the SPV
Module shall not be less than 25 years;

Invertors/Power conditioning unit (PCU suitable for mains as
well as DG supply) as required. However, capacity of each
invertor should not be more than 30 Kwp;

The inverter output shall always follow the grid in terms of
voltage and frequency;

AC collection Panel with metering to monitor generation at the
terrace and AC cabling from Panel to receiving switch;
Measuring devices i/c net metering, indication devices,
protection devices, switching devices, all necessary wiring, DC
and AC cabling including feeding power to essential supply by
providing necessary tap off boxes; Mounting structure of Gl on
terrace of the building, protection of system for external / internal
causes and from all kind of surges etc.;

Earthing and Lightning protection of Solar system

14 Solar Water Heating | As per good engineering practice; As per capacity
System requirement of individual house, meeting the minimum local
body requirements for each house.

Solar water heating system with heat exchanger type including
electrical heater backup, make up water tank but without
external piping.
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Solar water heating system shall be compliant to 1S:12976:1990
with latest amendment with Solar Flat Plate shall be BIS
marked and as per IS

:12933/2003 with amendment 1 to 3 and Hot water storage tank
shall be of SS 316 grade. Tank shall be insulated with 100 mm
thick glass wool insulation not less than 80 kg/m2 density &
wrapping by 24g aluminum sheet.

15 Access Control As per good engineering practice or as required under the codes
System or by local/statutory authorities;

Access control system with Controller, E&M Locks, Biometric
INFC/Card reader and smart cards, cabling, display system,
hardware and software. The system includes cards for required
number of persons (as per site requirement) and a visitor
management system, attendance monitoring system.

16 Boom Barrier Electromechanical boom barrier with all accessories upto 6
meter length; consisting of a fixed housing and a movable arm;
in two pieces without central support, electrically operated from
security/guard- room through push buttons;

Barrier Housing Unit: Powder Coated; Boom: Powder Coated
White RAL 9010m or approved color with Red reflective strips
having IP 44 (Barrier Body) & IP 67 (Control Card Box); All
Aluminum Housing with Base frame in SS-304 for high
protection against corrosion; Operator console, necessary
hardware, software, Power, and control cabling etc. as required
It should have anti-crush safety mechanism to suspend the
motion of barrier when met with any obstruction;

Quick opening and closing of barrier with soft landing;

Speed of barrier should be programmable while installing as per
frequency of traffic;

Provision to integrate with other peripheral devices like Access
Control System, Beam sensors;

It should be activated by a single push button and with an option
to operate wirelessly through remote. In addition, it must have
provision to operate on electronic signals from Access Control
System;

Safety device like beam sensor should be provided with the
barrier; Barrier should have clamping mechanism in open and
closed positions;

Control system (gear unit, crank drive and control unit etc)
should be housed inside a stainless-steel pole stand casing;

It should have distinct visible marking/ paint work. The barrier
body should be treated with 100 micro epoxy zinc plating anti
corrosion paint.

17 Driver face and Driver face and automatic number plate recording system/
automatic number recognition system including high resolution camera and
plate recording software set for the driver face capture and automatic number
system/ recognition plate recording;
system/ ANPR system shall be complete with all required hardware,

software, license, 2 HD cameras of requisite specifications (
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Minimum 2 MP, progressive scan with Day/Night function WDR
or better, lens, with resolution 1280 X 1024 or better), for
capturing number plate and driver's face, minimum 30 days
recording capacity in HD, archive of vehicle entry and exit data
base, recording of vehicle plate photo, heavy duty central
monitoring console (Server) 32" display with required operating
system, LAN switches, cabling in surface/ underground , ANPR
server, operating system and spare hard disks. The system shall
be able to process and read number plates of vehicle with speed
upto 80 KM per hour and have feature for alert generation,
vehicle log, central management module with system accuracy
of minimum 90% + vehicle plate detection.
18 Integrated Building Integrated Building Management System for digital/ electronic
Management System | display, monitoring and control of specified E&M systems like
substation, DG sets, UPS, Solar PV system, lifts, AC plants,
ventilation systems, fire protection systems, water supply pumps
etc. to include cabling, monitors, recording, display system,
hardware, software support as per good Engineering practice or
as required under the related codes;
The IBMS would comprise the integration of various
independent systems on a common system;
The BMS shall use a series of Dedicated Controllers, located in
different parts of the building to Control and Monitor following
(based on availability of services in the building/project):

e HVAC and Ventilation equipment

e Water supply and drainage pumps

o Facade lighting/ Street lighting/ area lighting Monitoring/

Status only for

e Lifts

e UPS

e Fire Fighting pumps status

e Fire Alarm System

e HT Panel & main LT Panel

e DG Set/s
e Access Control System
e STP

All required hardware (server. DDC. Network switch, path,
panel, 10 devices, LAN cabling, wiring, software, field devices,
control and sensor cables, integration etc complete as required
for successful commissioning and operation of the system.

19 HVAC System The work shall be executed as per CPWD General
Specifications for Heating, Ventilation & Air Conditioning
Works-2017, relevant IE rules, relevant IS amended upto date.

20 UPS System The UPS system shall be online 3 phase with 30 min backup
or more including batteries, inter connecting cable, battery
racks.
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Each UPS module must have the following built in parts/features:
IGBT PWM Rectifier based input charger (float cum equalizing)
IGBT /technology based Inverter.

Automatic Bi-directional Static switch; Inbuilt Manual Bypass
Switch;

K 13 Copper Wound Galvanic Isolation transformer at UPS
Output after the static Galvanic inverter output isolation
transformer (inbuilt). switch as per IEEE 1100-2005 in a
separate cabinet (inbuilt);

Fully Microprocessor Controlled Circuitry;

Inverter with stipulated Switching Frequency:with PWM
controlled using DSP logic. Analog control shall not be
acceptable;

A UPS shall be tested against EMC (Electromagnetic
compatibility) category C2;

Inbuilt/External Back Feed protection shall be provided

Input phase reversal protection & Correction (The system
should run in mains operation in spite of phase sequence
reversal) & same should be shown is SLD.

Provision for separate Input for rectifier and for Bypass

Event Monitoring & Diagnostics Last 100 events with exact date
& time should be monitored from the front LCD panel of the UPS
& upto 900 events from UPS system memory using Laptop.
The input voltage window must be from 340 V to 460 V at full
load

The UPS system shall be continuous duty, highly reliable and
solid state. The system shall be modular in design so that any
individual unit can be easily isolated/taken out for repair or any
additional added in future for increasing the capacity;

The UPS shall be fully microprocessor controlled till the level of
rectifier/inverter;

UPS system output must be independently brought out to the
UPS and synchronized (voltage, phase angle and frequency
must be equal). The provision of parallel operation and
automatic bypass shall be provided as per the site-specific
requirements.

The design manufacture, inspection, testing and installation of
the UPS System covered under this specification shall conform
to the latest international standards such as:

EN 62040-1 - General Safety Regulations. EN 62040-2 - EMC
Regulations

21 Battery Battery should be designed to provide 30 minutes back up or
more as required. Battery should be 12V lead acid type
maintenance free batteries sealed maintenance free type. The
UPS module shall have the Battery Circuit breaker mounted in
the battery Rack. When this breaker is opened no battery
voltage should be present in the UPS enclosure. The UPS
module should be disconnected automatically when the battery
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reaches to the minimum discharge voltage level or when
signalled by other control functions.

22 LAN System High speed Data Networking system is to be provided. Work
shall include all passive and active components excluding
server;

LAN System shall comprise of core switches & L2 switches with
10G, 10 giga SFP modules, Wi-Fi access points, Wi-Fi
controller, network management software, racks, CAT-6A
cable, patch panels, OFC etc complete as required.

23 Emergency Light & Exit signs shall not exceed 5 W per phase as per ECBC-2017;
llluminated Signage | Self-contained rechargeable emergency exit light with minimum
6 hours battery backup; IP 20 rated; Confirms to IS : 10322 (
part-5 / sec1) : 2012, Single side / Double side facia as per
requirement of location installed.

Notes:
1) Concealed wiring shall be used in all electrical works
2) The following green measures are to be followed for electrical works-
a) LED light fixtures
b) BEE certified 5 star rated fixtures.

5.3.2. ADDITIONAL TECHNICAL SPECIFICATIONS FOR ELECTRICAL AND
MECHNAICAL WORKS

). CONDITIONS FOR ELECTRICAL WORKS:

Activities to be performed for Electrical system:

1. The scope of work includes Planning, Design & preparation of drawings, obtaining all type of
approvals, including supply, Installation, testing and commissioning of the following:

2. Internal electrical installations, Distribution Board, DG set, Starters, Pumps, power wiring and
plugs, lightning protection, telephone and data networking conduits, LAN cabling, telephone wiring,
exit signages, LT cabling works, emergency lighting, earthing, LT main panel board, telephone
and data networking, LED light fittings, modular plate type Switch boards with switches, plugs and
accessories, MCB DBs with all required switch gears and accessories, sub main wiring,
termination and allied works, automated car parking system, CCTV, access control system with
HMI interface and door locks etc. as detailed in additional particular specifications of this document.

3. Bringing and laying as per specifications of the already laid LT power cable inside the MLCP
building including termination of LT cable to the main LT distribution panel board of the MLCP
building shall be made by the agency.

Electrical system shall be provided as per the following applicable codes:

S. | Code No. Application Details
No.
1 | 1S-10118 (Part 1), 1982 Code of practice for selection, installation and
maintenance of switch gear & control gear.
2 | 18-732, 1989 Rev.3 Electrical wiring system
3 | 1S-3043, 1987 Code of practice for ear thing
4 | 1S-13032, 1992(Rev.2) MCB distribution boards for voltage upto and including 1000V AC
5 | 1S-12640, 1988 Residual current operated circuit breakers
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6 | 1S-649, 1990 (Rev.-3) PVC insulated cabled for working voltage upto and including
1100 V AC
7 | 1S-9537 (Part-1), 1980 Conduits for electrical installation general requirements
8 | 1S-13118, 1991 Circuit breakers- general requirements
9 | 1S-13947 (Part-Ill), 1993 | Air brake switches for voltage not exceeding 1000V AC or 1800
VvV DC
10 | 1S-1248 (All parts), 1983, | Electrical direct acting instruments
1984,1993
11 | 1S-2147, 1962 Degree of protection provided by enclosures for LV switches
gear and control gear.
12 | National Electrical Code | Recommended values of illumination and limitingvalues of glare
Part-4Appendix index-Industrial Building (parking space Indoor and outdoor)

SPECIAL CONDITIONS FOR ELECTRICAL WORKS

I.LE. Rule and Approval of Electrical Safety Dpt. And Meghalaya Energy Corporation Limited
(MeECL): The complete electrical work shall be done as per the Indian Electricity Rules amended till
date and as per relevant |.S. specifications amended till date. The Electrical Installation and all Related
Drawings shall be got approved from Electrical safety dept. at no extra cost. The amount deposited by
the contractor in Govt. Treasury for inspection of Electrical Safety Dept. shall not be reimburse to the
contractor. The approved Drawings and Inspection Report of Electrical Safety Dept. shall be submitted
to Engineering Incharge in original.

The Electrical Contractor /Sub Contractor caring out all Electrical Work Must possess a Valid ‘A’ Class
Electrical Contractors License Issued by Electrical Safety Dept. Govt. of Meghalaya.

The contractor shall make his own arrangements for supply of water and electricity at his expense
required for execution of work. The SSCL shall neither make any such arrangements nor shall make
any payments in this regard.

The contractor shall not be entitled to any compensation for any loss suffered by him on account of
delay in commencement or execution for work whatever the cause of delay may be including delay
arising out of other materials, supply of materials, transportation for any matter related with Meghalaya
Energy Corporation Limited (MeECL) & Electrical Safety Department or any other reasons whatsoever,
the SSCL shall not be liable for any claim in respect thereof.

Safety, security of the items installed by the contractor at site shall be responsibility of contractor at his
risk and cost for the entire execution period and during the Defect liability period. The contractor shall
have to get insured all material installed by him against any damage, accident or theft.

The contractor shall be responsible for the safety of his labour and other engineers, staff deputed by
him and any citizen at site at his cost and risk. The contractor shall have to get insured all of his labour,
engineers and other staff, third party against any accident, injury or death. SSCL shall not be
responsible for any accident, loss, injury or death of any contractor’s or third-party person whatsoever.

General Arrangement (GA) and Electrical drawing of the various panels should be approved by the
Engineer in Charge of SSCL.

Final decision will be taken by SSCL Engineering In-charge.
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The contractor shall design the illumination scheme with LED type fixtures, brackets, smart controls,
software, panels and circuits offered by his company to achieve the lux levels and smart controls as per
tender guidelines for each get it approved by Engineer in Charge.

The contractor shall give the inspection notice before or at least 10 days prior to the last date of supply
of any batch of material. The material will be dispatched by the supplier after inspection by the
representatives of SSCL if required by Engineer in Charge.

SSCL's representatives will visit the manufacturer's work and witness the tests as per specifications on
each type of lighting fixtures as per the samples selected by SSCL's representatives. The sample of
the material may also be sent to the government approved NABL laboratory at the cost of contractor
for any kind of specific test required by SSCL. Supplier shall submit the schedule with date, time &
venue of the inspection to SSCL in writing for the inspection of material. SSCL is authorized to get the
material tested from the approved laboratory at the contractor’s cost for any kind of specific test if
required. The contractor needs to make arrangements for Factory Inspection at his own cost for
Luminaires, Pole, Brackets etc. Inspection will be carried out at manufacturer’s premises only.

LED luminaires and Poles should conform to the various National / International standards for safety &
performance. Luminaires shall conform to Performance Requirements as defined in IS 16107 Part
2/Sec 1. Manufacturer should provide test reports as per LM 79 & LM80. Luminaires should conform to
the IS standards for Safety & Performance and test certificates as per IS 16107 or as required should
be provided by the manufacturer.

It shall be the duty of the contractor to arrange all clearances, NOCs from Electrical Inspector
Meghalaya Electrical Board, to coordinate and peruse the officers of Meghalaya Energy Corporation
Limited (MeECL). For periodical inspections during the currency of contract and final inspection of the
work and get the complete installation electrically charged and also contractor shall be responsible for
arranging such clearances No extra payment shall be made to the contractor in above account.

Post installation and commissioning, the contractor shall be responsible for maintenance of entire
electrical installation and lighting system installed by him for the period of 5 years on his own risk and
cost basis. The responsibilities of contractor shall be as mentioned below:

e To ensure timely automatic switching on/Off as per programme.

e To ensure that all lighting fixture and associated panels, controls, automation, software
etc. are in working condition all time.

e To ensure that if any lighting fixture or component develops any fault, it has to be rectified
promptly to escape the penalties mentioned in the tender.

e To carry out preventive maintenance of the system as required.

e To coordinate with Meghalaya Energy Corporation Limited (MeECL) / power distribution
company to ensure the smooth operations.

e To ensure the insurance of entire lighting system, Engineers, staff, labour, workmen all
which are involved in the work on his own cost.

e To replace the damaged component in the lighting system if the same is damaged due to
accident. The contractor has to replace the damaged Poles, Light Fixture. For this Extra
payment shall be made as per quoted Tenders Rates.

e The contractor shall ensure to provide proper tools, tackles, hydraulic trolley vehicles,
ladders, vehicles, instruments etc. to ensure smooth running of lighting system and safety
measures.

e The contractor shall establish store and testing facility to ensure proper stock of spares
and facilitate testing of all components of lighting system.
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e All workmen, staff and engineers of contractor shall ensure that all installation,
maintenance activities are carried out with full safety and by using all safety aids like
helmets, gloves, earthing devices, testing gadgets.

e The contractor must ensure that electrical earthing shall be provided as per rules and IS
codes in entire lighting system to ensure human and equipment safety.

e Coordination with SSCL engineers and staff during work execution shall be in contractor’s
scope.

¢ Infive-year, operation and maintenance period all the expenditure including electrical bills
etc. shall be borne by contractor.

APPROVED MAKES:

e LED fixtures Make Phillips /Bajaj / Wipro / Havells or Any other national or multinational &
internationally reputed brand with good presence in India, upon prior approval by SSCL
Engineer in Charge.

(Models of these makes which conforms to the technical specifications of this tender upon prior

submission of sample for approval of SSCL Engineer in Charge).

e Wire / Cables Finolex / Havells / Polycab / RR

e Switchgear, timer, contactor etc L&T/ ABB/Siemens / Hager/ Legrand

e Smart control hardware: reputed make with five years warranty.

e Transformer/ CSS 11KV/.440Volt Make Should be Siemens, Schneider electric, ABB.

e DG Set Make Should be Cummins, Kirloskar, Sterling Wilson.

e UPS/Inverter: EXIDE, Luminous, Zebronics, V-Guard.

). CONDITIONS FOR FIRE WORKS:

Activities to be performed for Firefighting System:

1. The Contractor shall provide the fire safety arrangement as per National Building Codes/ DIS codes
or any widely accepted international codes.

2. The Contractor shall design the system to provide the required firefighting equipment and facilities
conforming to relevant standards and the applicable rules and regulations.

3. Fire safety measures as recommended in applicable codes (Indian as well as International) listed
in Point 3 shall be implemented. Specifically, the firefighting system shall be adequate to control
petroleum fires.

4. Planning designing and providing required firefighting system for the proposed MLCP building shall
be as detailed in particular specifications under relevant sub head including the provision of
overhead tank for static storage of fire services, terrace / Ground Mount pump sets, hydrants,
extinguishers, sprinklers, provision of refuge area, fire stair case, other architectural aspects,
manual fire alarm system, etc. and shall all to the entire satisfaction of local municipal & Fire
Authorities.

5. Construct the Parking Facilities’ structure with non-combustible material without a specified fire
resistance. In addition, those portions of the facility used for the transport and / or storage shall
have a finish of non-absorbent, non-combustible material.

6. Specifically, the firefighting system shall be adequate to control petroleum fires. Provisions shall be
made in an Automated Parking Facility that leakage of gasoline tanks or other flammable fluids are
collected during transportation and storage of the vehicle. Where the Automated Parking Facility is
located below a building, a 2-hour fire resistance rated separation shall be provided between the
Automated Parking Facility and the adjacent space use.
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7. As the nature of an Automated Parking Facility provides the means to transport a vehicle without
human interference, provisions shall be provided to detect a vehicle on fire and to transport it to a
fire extinguishing cell at a space on ground- floor, easily accessible for fire-fighters.

8. Provide measure to prevent fire. Fire extinguisher and buckets of sand to be provided in fire-prone
area and elsewhere.

9. Comply with the safety procedure, norms and guidelines (as applicable) as outlined in NBC 2016
(BIS 2005).

10. The contractor shall obtain all mandatory approvals including prior NOC and post installation
approvals and No-Objection Certificate/ Consent for Establishment from local body authorities like
local Fire department, local town planning authority, local ground water authority, local electricity
supply authority, local pollution control board, Forest department, Environmental clearance,
Meghalaya State Electrical inspectorate/ Central Electricity Authority, Airport Authority of India (AAI)
etc at his own cost.

11. After completion of the installation, the same shall be offered for inspection by the representatives
of the Meghalaya Energy Corporation Limited (MeECL), Meghalaya State Fire & Rescue Services,
Pollution control board and other statutory body(s) as required. The contractor will extend all help
including test facilities to the representatives of statutory body(s). The observations of the statutory
body(s) shall be attended by the contractor at his cost. The installation will be commissioned and
deemed to be completed only after getting clearance/NOC as above.

12. The contractor shall have to produce all the relevant records to certify that the genuine equipment's
from the manufacturers has been supplied and erected.

Fire Fighting system shall be provided as per the following applicable codes:

2190 1992 Code of practice for selection, installation, and maintenance of portable first aid fire
extinguishers (third revision)'
NFPA 72 National Fire Alarm and Signalling Code
2189 2008 Selection, installation, and maintenance of automatic fire: detection and alarm
system code of practice
11360: 1985 Specification for smoke detectors for use in automatic electrical tire alarm system
2175: 1988 Specification for heat sensitive fire detectors for use in automatic fire alarm system
Portable Fire extinguisher, water type (gas cartridge)—Specification (fourth
940 : 1989 p
revision)
Code of practice for fire safety of buildings (general): General principles of fire
1641 : 1988 . I ) .
grading and classification (first revision)
2171 - 1999 Specification for portable fire extinguishers, dry powder (cartridge type) (fourth
' revision)
2878 - 2004 Fire 'gxtlr?gmsh'er, ca'rt')on dioxide type (portable and trolley mounted)—
Specification (third revision)
4308 - 2003 Dry chemical powder for fighting B and C class fires—Specification (second

revision)
4862 (Part | Specification for portable fire extinguishers for air craft: Part 1 Halon 1211 type (first
1):1986 revision)

4947 : 2006 Gas cartridges for use in fire extinguishers—Specification (third revision)
6234 - 2003 rPeoVr;t;ZI;a) fire extinguishers, water type (stored pressure)—Specification (first

7673 : 2004 Firefighting equipment—Glossary of terms (first revision)

Functional requirements for twin CO: fire extinguishers (trolley mounted) (first
revision)

10204: 2001 Specification for portable fire extinguisher, mechanical foam type (first revision)

8149 : 1994
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10658: 1999 Spe'c'|f|cat|on for higher capacity dry powder fire extinguisher (trolley mounted) (first
revision)

15397: 2003 Portable fire extinguisher mechanical foam type (stored pressure)—Specification

15683: 2006 Portable fire extinguisher—Performance and construction

Where the aforesaid are silent on any aspect, the following standards in order of preference shallbe
adopted in consultation with the Engineer-in-charge, unless otherwise specified in this schedule:

(i) Euro norm standards En: 14010: 2003 for parking structure safety.

(i) American National Standard Institute (ANSI)

(iii) International standards organization (1ISO)

(iv) British Standards (BS)

(v) National Fire Protection Association of America (NFPAA)

(vi) Safety code of Mechanized Parking (Vertical rotary/Puzzle) garage equipment ofAmerica
(ASA.A113.1)

(vii)  American Society of testing materials (ASTM)

(viii)  International Society for Measurement and Control (ISA)

(ix) ISO 9000

(x) KIS & JIS Standards

(xi) Americans with Disability Act Accessibility Guidelines

(xii)  American Association of State Highway and Transport officials (AASHTO)

(xiii)  American Society of Mechanical Engineers code on storage retrieval (S/R) machines and
associated Equipment (ASME B30.13)

(xiv)  National Mechanical code of America (NMC)

(xv) Any other standard proposed by the Bidder and approved by the Owner /Architect.

lll). SPECIFICATION FOR ROOF TOP SOLAR

Supply, Installation Testing and Commissioning of on grid Solar Photovoltaic Power Plant conforming
to MNRE specifications as amended, consisting of Mono/Poly Crystallin) silicon solar cells, net metering
facility, necessary protections, earthing, mounted on Aluminium/Gl structure of suitable strength with
following components complete as required: -

e Solar Photovoltaic Module of capacity 330 Wp or above, manufactured in India, conforming to
IS 14286/IEC 61215, IS/IEC 61730-(Part-l), IS/IEC 61730-(Part-2). Solar Photovoltaic Module
conversion efficiency shall not be less than 16.5%0. PV modules used in solar power plants/
systems must be warranted for their output peak watt capacity, which should not be less than
90% at the end of 10 years and 80% at the end of 25 years."

e Power Conditioning Unit (PCU) of 350-800 V DC Input voltage range and 400 V AC, three
phase, 4 wire, 50Hz +-2.5Hz, output voltage suitable to generate AC Power with efficiency not
less than 97%, total harmonic distortion less than 3 % and suitable for ambient temperature
from 0 to 50-degree C. The PCU shall adjust the voltage and frequency level to suit the Grid
Voltage Frequency.

e Data Monitoring System complete with accessories.

e Fixing of Array junction box & Main junction box with IP 65 protection and termination
arrangement for incoming and outgoing cable along with glands, lugs and other accessories
etc. as required.

e Lightning and surge voltage protection.

e Connections & Interconnections by supplying & fixing required size XLPE insulated copper
conductor 1.1 kV grade armoured power and control cables between solar modules, main
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power cable to grid supply PCU unit along with supplying & fixing of necessary channel / conduit
lugs and other accessories etc. as required."
¢ Including Comprehensive Maintenance as per CPWD/ MPWD specifications.

Visual Message Display (VMD):

VMDs shall be installed at identified strategic locations (suitable for public viewing). The VMD
software application will allow the operator to publish specific messages informing about Availability
of Slots within the Parking Lot (and also other relevant information like - Live traffic congestion).
Height of smart billboard should be approved and appropriate. It should be able to support RF
Network, 2G, 3G, LTE, WiFi and 5G connectivity. The VMD shall have the facility to use as
advertisements board.

Light:

Adequate lighting system in parking facility area will have to be provided to achieve a minimum lux
level for parking and pedestrian movement area, stairways, toilets, entrance and exit areas of
parking.

The Entry Areas for Parking shall be provided with auxiliary emergency lighting system such that
in the event of failure in general power supply the auxiliary emergency lighting system is activated
immediately.

Power back-up adequate for 100% of the designed power load of the Parking Facility (except
Walkways) and Office Space shall be provided. The generator shall be equipped to have a switch-
over mechanism to be activated automatically in the event of power failure. The generator shall be
installed in a separate soundproof enclosure.

Function of Entry / Exit Areas

The Entry Area is the exchange point between drivers and machine or authorized operators as the
case may be, as applicable, based on the technology provided and therefore special attention shall
be paid to the smooth functioning of this exchange centre.

Each of the entry locations to the parking facility shall be provided with electronically controlled real
time bay availability positions

Inside and outside Entry and Exit doors shall be provided to prevent drivers and animals from
coming into contact with any moving elements of the system.

Means for catching of debris and drippings from the incoming cars shall be applied to avoid such
drippings to cars and machinery inside the complex, during transportation and storage inside the
system.

If the system has installed a radio frequency access system, the readers shall have enough range
to detect approaching vehicles from at least 9 Meter outside of the Entry and Exit Areas.

The Automated Facility where authorized parking operators/assistants are utilized to park and
retrieve the vehicles from the parking bays, shall be equipped with sufficient lobby space to hold
the expected peak accumulation of drivers waiting for retrieval of their cars. The pay stations or
other access readers shall also be located inside the Lobby. Also, sufficient electronic message
centres shall be provided to guide the drivers to the respective location to meet their car.

The operator room shall be located near the lobby to enable the operator to assist drivers and to
oversee the operation of the Parking Structure.

CCTV/ Surveillance System:

CCTYV system shall be provided with network-based recording for car entry and exit events as follows.
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1. CCTV Camera are to be installed at every floor including Parking as required for surveillance
purpose and are expected to cover the floor for basic level of surveillance. These cameras will not
necessary be near the staff area and therefore should have features of protection from
vandalization.

2. Strategic Camera to do all time recording (24 by 7); Camera should be capable of operate during
night time without lighting.

3. Spare network port /Facility for integration of the same to the other related locations shall be made
available.

4. The system shall be suitable for operation at 0 Deg.C to +40 Deg.C.

5. High Resolution Camera at entry point and exit point (supported with ANPR — Automatic Number
Plate Recognition System software)

6. Minimum two number of camera units (one at entry and other at exit shall be provided for
surveillance with the above accessories including NVR unit, rack for mounting of NVR unit, control
wiring, all support systems, and accessories for successful functioning of the same. Networking
devices shall also be provided, if required.

7. Automatic Number Plate Recognition (ANPR) system automatically captures the license plates of
any vehicle(s) in the field of view (FOV) of a camera and stores them in database, so that details
of the vehicles are available at any later point in time along with related video footage.

8. At entry and at exit two ANPR camera each at each end is proposed to capture vehicle number
plates. ANPR recognition requires high resolution cameras with minimum specifications as per
approved design.

9. CCTV Surveillance Software: The Feed from the all the cameras be captured and made available
on computer screens in the operator room (s). A VMS (Video Management System) software be
responsible for intelligent processing and meaningful display of data captured at all the cameras.
VMS Client be installed at the Parking Lot and VMS Server be hosted on cloud. There should be a
provision to buffer video data in the Operator Room of the Parking Lot. The buffered data should
be compressed, encrypted and sent to VMS Database server hosted on cloud and must be stored
at-least for 90 days. ICT Infrastructure only from those Cloud Service providers be purchased,
which are empaneled by the DelTY (Department of Electronics and Information Technology), Gol
(Government of India).

ANPR software to process the license plate image using OCR software for getting the registration
number of the vehicle with highest possible accuracy be integrated with the VMS for the use of
ANPR enabled cameras. Suitable cyber security software be used to ensure safe and secure
information exchange.

User Account:

The Contractor will provide the option of User Accounts for frequent System users. The User Accounts
will have the following features:
a. Ability to open an account online, through a smart phone app, or at a customer service kiosk
b. Required data to open an account include the user's name, address, mobile number and
vehicle license plate number(s)
c. Ability to recharge the account using cash/cashless payment system.

1. Fee Payment System

The Contractor will create a fee payment system by which users can pay parking fees using a mobile
phone or smart phone application. The payment system will:
a. Register the beginning end of a Parking Event through a text message or through a Smart
phone application.
b. Send an alert when the duration of the Parking Event is about to exceed the user’s balance.
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c. Send a response/confirmation message for all user actions
d. Handle transactions by users with User Accounts
e. Have the ability to differentiate charges based on the duration of the Parking Event

2. Cashless Payment System

With a view to reduce cash handling and provide further options for payment, SSCL is committed to
deploy end-to-end smart parking management system in support of the cashless parking payment
mechanism in multi-level parking. It allows Users to pay to park their vehicle using a mobile phone
(payby- phone mobile app), bank card through a smart parking card instead of using physical currency
in a parking.

Cashless parking provides a different way to pay for parking, especially if you don’t have any change
or you want to extend your parking session without having to return to your vehicle.

The system offers a wide range of benefits to customers, including choice of payment method,
reminders that their parking session is due to end and the flexibility to extend their parking session using
their mobile phone, thereby eliminating the need to over-book initially.

The software should process cashless payment transactions. Transaction can either be initiated via
attendant or self-service POS or via the Internet or mobiles devices. The net-centric software should
take care of processes such as transaction capturing, identification, authorization, forwarding of data to
the target systems, including routing and switching, even across parking.

The below mentioned are the major components for cashless parking, which should be deployed at all
the parking sites.

a. Automatic Fare Collection (POS Terminals) - A reader modules will be integrated in entry & exit
barriers of parking that enable payment through bank card (credit & debit card, J Card, third
party mobile wallets).

b. Pay-By-Phone (Mobile App) - Cashless parking is a quick secure way to pay for parking if you

do not have to use the cash. A Pay-By-Phone mobile application will be developed, so that

User will use their mobile phone instead of paying in cash the payment is made using their

registered credit or debit card by registering on Pay-By-Phone mobile application or even

without registering on Pay-By-Phone app by using guest check-out directly by paying the
parking charges.

Third Party Mobile Wallets (Free Charge, Paytm, Mobi-Quick, Phone-pe, Google Pay etc.)

CARD (Citizen’s payment card specific to Shillong)

Vehicle Mounted Transponder (Electronic Tags)

E-Parking Permits - In practice the car registration plate becomes the permit ANPR (automatic

number plate recognition) systems. Once the car registration plate is registered with application

the vehicle can be parked within the rules at that parking location the parking charges will be
deducted from User e-wallet.

g. Contactless Payment Technology - Reader modules should be integrated at the entry & exit
barriers of parking that enable vending machine equipment component manufacturers to
integrate contactless technology.

=0 a0

IX). IT System Control Centre

The Bidder will create an API to integrate with city Command and Control Centre with the capability to
provide summary reports, real-time information to Shillong Smart City Ltd. including but not limited to
the following:
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Number of vehicles parked on each parking bay

Details for each Parking Event

Vehicle license plate number

Vehicle type

User ID

Start time

End time

Location

9. Applicable Fees

10. Payment status

11. Applicable Fines

12. Details on enforcement for the activities of all enforcement staff
13. Assigned itinerary

14. Details of vehicles checked

15. Details of vehicles immobilized by the enforcement authorities.

N R WD

Website
The Operator will create a website with the following functionality:

1. Displays real-time occupancy at multi-level locations covered under the System.

2. Provide a user account section with the ability to create a user account, modify the user profile,
recharge the user’s prepaid account, or pay fines

3. Displays real-time fines issued collected.

4. Have an English, Hindi and local language selection option.

Smartphone Application

The Operator will create smart phone applications for Android and iOS Smartphone operating systems,
the features of the application should be as below:

1. Displays real-time occupancy multi-level parking locations covered under the System specific
parking areas near the user’s location

2. Provides a user account section with the ability to create a user account, modify the user profile,
recharge the user’s prepaid account, or pay fines

3. Available in English and Hindi languages

4. Displays real-time fines issued and collected to the enforcement authorities and link the same data
to the ICCC

5. Responsive interface to facilitate use on a wide range of devices and supporting both iOS and
Android devices with different display sizes.

RFID Entry/ Exit Device: (Long-Term User /Seasonal User)

The Long-Term User entry/exit device is designed for the automatic processing of Long-Term User
media like Staffs, Residents, employee, etc., at the entry or exit lane of a car park.

Real time operating system (reduced risk of virus infection
Usage of robust flash cards as memory for operating system
Stainless steel housing pillar with IP 65

Temperature Range 0°C to +40°C, Air Humidity 0% — to 100%
Terminal is designed for indoor outdoor use

Tropicalized PCB’s (PCB’s is protected against humidity)

-0 o0 o
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Free choice of housing colour (RAL)

RFID (Contactless) Long-Term User (Seasonal User) media, fully integrated into Car Park
Management System.

Presence checks for Long-Term User (Seasonal User) media

Half-Duplex Intercom sub-station

Industrial embedded PC for the self-sufficient control of the device

1,00,000 stored transactions — offline redundancy.

Auto Gate/ Barrier

The barrier is designed for the automatic access control of vehicles, triggered by a control terminal (e.g.
entry device, exit device, or Express exit).

T T@ "o a0 oy

Temperature Range 0°C to +40°C, Air Humidity 0% — to 100%

Terminal is designed for indoor/ outdoor use

Tropicalized PCB’s (PCB’s is protected against humidity)

Free choice of housing colour (RAL)

Maintenance-free barrier drive

Useable as right-hand & left-hand drive, easily changeable on-site

Fast opening closing times within 1.5 sec

Barrier arm is equipped with a rubber edge on the bottom to prevent damage
No parts needed (screw etc.) for replacement of run-off barrier arm

Automatic Pay Station (Cash/ Credit Card/ Debit Card/ Mobile Wallet/ Card)

The automatic pay station should be designed for the automatic processing of all payment transactions
of Short-Term User media and Long-Term User (Seasonal User) media.

Se@ "0 a0 oo

Real time operating system (reduced risk of virus infection)

Usage of robust flash cards as memory for operating system

International standard proven network technology (Ethernet)

LED full graphic colour touch screen display

Stainless steel construction with structure effect painting

Temperature Range 0°C to +40°C, Air Humidity 0% — to 100%

Terminal is designed for outdoor use

Tropicalized PCB’s

Free choice of housing colour (RAL)

Customized inscription on front plate (e.g., “PAY PARKING HERE”)

llluminated Top with customized inscription (e.g., “PAY PARKING HERE”)

llluminated user guidance of all entry slots dispensing slots

Multi-rod security cabinet locking facilities with nine (9) locking points at the door
Protective 4-Lock-System with high level security quality, high level key copy protection, highest
level of drilling & core pulling protection highest manipulation protection

Receipt printer

Deactivation of the customer display after a pre-set switch-off time following last payment
Unit can be set into “standby” mode with reduced energy consumption, based on a freely
definable time profile.

Remote or manual wake-up command (wake-up by motion detection via radar)

Payment of Short-Term User (Hourly User) media.

RFID (Contactless) Short-Term User (Hourly User) media processing calculation of tariff.
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<

y.
Z.

aa.
bb.
cc.

dd.

Payment of over stay fees for Long-Term User (Seasonal User) media.

Extension of validity of Long-Term User (Seasonal User) media with pre-payment contract.
RFID (Contactless) Long-Term User (Seasonal User) media, fully integrated into Car Park
Management System.

Automatic production of parking media as substitute for a lost Short-Term User media at a fixed
rate by pressing a button

Remote handling of substitute parking media for processing of lost Short-Term User media.
Half-Duplex Intercom sub-station

Interface to Integrate CCTV Camera

Industrial embedded PC for the self-sufficient control of the device

Barcode/ QR-Code Scanner for processing of third-party barcodes as means of payment or
discount

Software evaluation of third-party Barcodes/QR-Codes as vouchers.

HARDWARE, SOFTWARE, FACILITIES

a.

To provide install necessary complete hardware and software solutions, such as but not limited
to boom barriers, auto pay station, devices, port-cabins, switches, gateway, guidance system,
for multi-level parking system.

Provide Parking Management and Parking Guidance System to direct drivers to available
parking slots through LED signage also through Smart Parking Mobile Application.

Provide and install necessary LED signage which also includes variable massages sign board
for guidance to public regarding availability of parking spaces other necessary information.
Create API that can be integrated to the city Integrated Central Control & Command Centre
(ICCC) for viewing, analysing, storing and retrieval of the data to manage the Smart Parking;
Install, operate and maintain an IT system, for parking fee payments, monitoring, and
enforcement. Procure software hardware for the processing of customer payments via credit
card, net banking, mobile-based banking systems, other media; the impetus is on cashless
payment system at all the parking lots.

Smart Parking Mobile Application for parking services: App shall show the available slot on real
time basis, booking of parking space, payment mechanism through various modes of payment,
reservation for specially-able citizens, facility for extension of pre-booked parking space.
Comprehensive operation maintenance of all hardware software installed for this project
throughout Operation & maintenance period.

Procure hardware software to aid in the planning monitoring of enforcement activities.

To provide install thermal cum optical/IR sensors at each of the parking slot for cars for all
surface parking lots. All parking slots should be individually clearly marked, mapped with
parking sensors and have appropriate camera coverage. All sensors, devices equipment
should have the capability to communicate back and forth with the ICCC for information
feedback through a RF/ Wi-Fi/GPS or any combination of them in the enabled system
Establish the required facilities, equipment, information systems for the operations of the
Parking System.

The equipment shall not have been put to commercial use anywhere previous to the
Commencement of Operations.

Create and operate an illegal parking management system to inform the concerned authorities.

SITE DEVELOPMENT RELATED SPECIFICATIONS
1. Car Park Management System

a.

Supporting 64-bit Microsoft Windows® Operating Systems
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Open software architecture (APl / Universal Interfaces)
Management of authorization levels internal user groups (e.g., admin or service personnel)

d. Usage of modern software technology for all GUI applications (operation modules) on the car
park management server

e. Multi-tasking/multi-application capability allowing to open several operation modules at the
same time

f.  Workstations allowing multiple users managing the car park simultaneously.

2. Business Intelligence: The Business intelligence to be applied in the smart parking system should
consist of the following functionalities:

Ad-hoc reporting with drill down capability

Modern multi-dimensional data platform

Separate reporting data base for high-performance data analysis (data warehouse)

Interactive user interface flexible formatting capabilities

Storage of user specific reports

Import/export existing reports

Supporting report analysis via Microsoft Excel® (*.xls file) (i) Export in *.xls,*.csv,*.pdf *.png

files

h. Flexible “Top 10” filters criteria

@ "0 a0 oo

3. User Logging Audit
a. Continuously logging user application activity
b. Information on which user has signed on what occurred during the session (i.e., used which
application / performed which function) the associated timestamps to be provided

4. Difference Counting Module
a. Integrated software module for the management of the occupancy counters in the car park
b. Detecting the occupancy of each slot of the complete car park, categorised by reserved Spaces
(Long-Term Users / Seasonal Users), non-reserved spaces (Short-Term Users / Hourly Users),
booked spaces (Short-Term Users / Hourly Users who pre-booked via internet) total spaces.
c. Use of threshold values to control signs, car park levels.
d. Automatic sign control (free/full) depending on the number of cars in the car park.

5. Alarm Management Module

a. Integrated software module for the management of alarms or events generated by the field
devices or the users of the car park management system

b. Alarm prioritization for efficient action clear instructions to staff

c. Configuration of costumer specific alarm messages

d. Configuration of alarm messages that require a comment by the operator (e.g., manual barrier
opening requires a reason to be typed in)

e. Alarm logbook (history function)

f.  Alarm counter for displaying alarms with multiple occurrences

g. Alarm forwarding via email

6. User Administration Module
a. Integrated software module for the management of Long-Term User (Seasonal User) data (e.g.,
address, invoice details, card numbers).
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b. Extended Long-Term User (Seasonal User) access profiles (depending on Day/Time parking
area or integrated parking area)

c. Flexible list generator allowing for definition of views queries/ reports on Seasonal User data
details

d. Automated invoicing
Invoicing date cycles definable

7. Tariff Module

a. Software module for the management of parking fees allowing to modify or create a customised
tariff structure
“Lost ticket at exit” feature (fixed or variable tariff)
Separate accounting on validation schemes

d. Define complex highly differentiated tariffs (e.g., special tariffs for determined use-cases or user
patterns, daily, hourly on events)

e. Tariff tester for tariff verification prior to tariff activation

8. Power Management Module
a. Software module for the configuration of device profiles defining “stand by” periods per unit or
group of units for scheduled shutdown of the devices.
b. Control option for "temporary wake-up" of devices out of "stand by" mode.

9. Site Development Related Specifications Smart Parking
a. All the project components/facilities shall be as per the design approved by Shillong Smart City
Ltd.
b. Recommended practices for road signs as per IRC 67:2001 for pedestrian facilities as per IRC
103:1988 shall be followed.

Xll).  OPERATIONS:

a. The Contractor will develop modify, from time to time, a detailed operating plan (“Operating
Plan”) for the Parking System. The Operating Plan will detail all aspects of operations including
but not Limited to bring, signage, geometric design (i.e., delineation of free parking, paid
parking, no-parking areas), fee collection, enforcement, facility maintenance, customer service
procedures. The Contractor also will prepare detailed Parking Management Plans for multi-
level sites. The Operating Plan Parking Management Plans, any modifications to them, must
be approved by Shillong Smart City Ltd (SSCL). The Contractor will incorporate suggestions
from Shillong Smart City Ltd (SSCL). on the Operating Plan Parking Management Plans
operate the Parking System in accordance with the approved Operating Plan Parking
Management Plans.

b. A Contractor will be responsible for complete operations and maintenance of all the parking
spaces post parking site handover from Shillong Smart City Ltd (SSCL).

c. Collect applicable Parking Fees using an IT-based system (Cash/Cashless Payment System)
from all users who park their vehicles in multilevel parking sites assigned to the Contractor. The
Contractor will not collect cash or other forms of direct payment on the street.

d. Unique identification of each vehicle entering any of the parking lots through bar-coded tickets,
RFID/Smart Cards/QR Coded entry NFC enabled, Mobile wallets such as PayTM, Google Pay
or PhonePe etc. as applicable.

e. Support the enforcement authorities by creating an information system via SMS and mobile
application to report illegal parking to the concerned authorities.
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f.  Enlist trained professionals to operate the Parking System.

g. Bear all expenses towards operation of the Parking System through the entire period and not
claim any additional expenses. The Contractor shall not carry out any other commercial
activities other than those mentioned in the RFP on or near Parking System facilities unless
explicitly approved by Shillong Smart City Ltd (SSCL).

h. To provide single space identification with LED indicators for all parking slots showing
availability of parking lots.

i. Using the data generated through the parking solution software for analytics purposes, such as
time based (hourly/daily/weekly/monthly/annually) trends, area specific trends, vehicle (car—
SUV/sedan/hatchback, scooter, etc.) specific trends, usage vacancy periods, premium parking
demand and, etc., for the purpose of better management of parking.

The above-mentioned specification / codes are indicative only; any other code / specification required
for development for parking facility will be applicable even though not mentioned above.

5.4. LIST OF APPROVED MAKES / BRANDS

The contractor is required to use the following list of approved makes for the items during the
construction works. It is requested to read the following list along with the approved make given under
technical specifications.

In case, the item from listed makes in not available during execution, the item can be changed after
taking approval from Engineer — In Charge.

S.N | Material Approved Makes/Brands
CIVIL/INTERIOR WORKS
1 Ordinary Portland Cement / ACC Ultratech J. K Cement
Portland Pozzolona Cement | Lafarge Ambuja Cement
2 White Cement Birla Cement J. K White Lafarge
3 Ready Mixed Concrete ACC L&T JK Cement
Unitech Grasim
4 Reinforcement Steel (TMT — | SAIL Tata Steel Ltd RINL
Fe500/Fe 500D)
5 Structural Steel/M.S. Tube TATA RINL SAIL
TISCO
6 Plasticizer, Super Plasticizer, | CICO Fosroc BASF
Admixtures, Other
construction chemicals
WATERPROOFING
7 Integral Waterproofing Sunanda Chemical | Xypex Chemical | Penetron
Crystalline Admixture
8 Waterproofing Self Adhesive | Sunanda Chemical | STP FOSROC
(HDPE) Membrane BASF
9 SBS Membrane BASF Sunanda FOSROC
Chemical
SIKKA
PAINTS AND COATING
10 Akzonobal BASF MAPEI
Sunanda Chemical
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Anti-Corrosive Paint for
Structural Steel Intumescent
Coating
11 Phenolic Epoxy Paint Akzonobal - HILTI
12 Exterior Wall Heat Insulation, | Sunanda Chemical | BASF FOSROC
UV Resistance Paint
13 Texture Paint FOSROC Sunanda Akzonobal
Chemical
Jotun Asian
FLOORING AND EPOXY COATING
14 Anti-Static Flooring Sunanda Chemical STP FOSROC
MAPEI BASF
GROUTS
15 Shrinkage Compensating FOSROC MAPEI Sunanda Chemical
Grout Admixture BASF
16 Cementitious Grout FOSROC ARDEXENDURA | Sunanda Chemical
SIKKA
17 Epoxy Grout Sunanda Chemical | FOSROC STP
BASF
18 Rebarring Chemical Hilti 3M India
19 Fire Sealant Hilti 3M India Fischer
20 Flush door shutters Duro Greenpanel Merino
Century Archidply
21 Hardware for Fire Check Dorma Becker Fire | Dorset
Door Solution
22 Expansion Joint — Modular C.S Herculus Z-Tech
Vexcolt Fischer
23 Aluminium Bldg. Expansion Vexcolt Z-Tech India C/S Expansion
Joint Joint
24 Polyster Powder Coating Nerolac Berger Akzonobel
Paints
25 Wall Putty Birla Wall Care JK White Asian Paints
26 Oil Bound Washable Asian Paints Nerolac Berger
Distemper Ultratech Dulux
27 Acrylic Distemper Asian Paints Nerolac Berger
Ultratech Dulux
28 Premium Acrylic Emulsion Asian Paints Nerolac Berger
paints Ultratech Dulux
29 Cement Primer BP White | Decoprime  WT | Akzonobel
(Berger) (Asian) (Dulux)
Nerolac
30 Cement Paint Snowcem Plus Berger (Durocem | Nerolac (Nerocem
Extra) With Titanium)
Asian Ultratech
31 Steel /Wood Primer Akzonobel Nerolac Asian Paints
(Dulux)
Berger - First quality of ICI
32 Textured Exterior Paint Spectrum Asian (Apex | Nerolac Kansai
Ultima) (Excel)
Berger - Unilite heritage
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33 Synthetic Enamel Paint Akzonobel Asian (Apcolite) | -
(Dulux)
Berger First quality of ICI | Johnson
&Nicholsan
34 Epoxy Paint Pidilite - FOSROC
Sikka Berger Cico
35 Welding Electrodes Advani Oerlikon Modi
L&T Ici
36 Stainless Steel Hardware Dorma Kich Ozone
Godrej Dorset
India Gypsum Lafarge
37 Curtain Rod/Drapery Rod Vista work Mac Décor Hunter Douglas
38 Fabric Blinds Hunter Douglas Mac Vista
FLOORINGS
39 Mosaic / chequered Tiles Unistone NITCO Unitile
40 Ceramic tiles / Glazed Tiles Kajaria Somany NITCO
41 Vitrified Tiles (Antiskid / Matt | Somany Kajaria NITCO
/ Glazed)
42 Terrazzo Tiles NITCO Unistone Hindustan
43 Paver Block & Kerb Stone NITCO Unitile Ultra
KK Manholes Unistone
44 Dash / Anchoring Fasteners | Hilti Fisher Bosch
- Anchor
45 Floor hardener Ironite Fosroc Hardonite
46 Composite Marble / Granite / | Asian Johnson Kalinga
Engineered Stone
47 Water Based Melamine Asian Pidilite ICI Dulux
Polish Berger
48 Fire Retradant Paint Asian Berger Shalimar
Viper FRS 881 Nullifire
49 Polysulphide Sealant Fosroc Wacker BASF
Dow Corning
50 Adhesive for Wood Work Dunlop Fevicol Vamicol
Araldite Pidilite
51 Rolling Shutter Rama/ Prakash
52 Venetian Blinds Mac Décor Vista Hunter Douglas
53 Built In Furniture Wipro Blowplast Godrej
Featherlite Geeken
54 Maintenance Equipment, Shri Modi (Gujrat) M/S. Natraj | L& T
(Ladders, Fagade Tolleys (Pune)
Etc.)
55 Building Signage/ Fire Hindustan Signage | Signsutra WRS Enterprises
Signages
GLAZINGS
56 Anodised Aluminum Hardima Alualpha LGF Sysmac
Hardware (Heavy Duty) Everite Godrej
57 Aluminum Structural Jindal Indalco Hindalco
Members — Windows, Nalco Bhoruka

Glazing and Partitions
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58 Aluminum Sheet roofing Top | KalZip Tata BlueScope
0.9mm thick AA 3004
aluminium alloy and 2nd
layer Bare Galvalume sheet,
0.5mm TCT
59 Pre-coated Galvanised Steel | Tata BlueScope Llyod Insulations | / S.R.Metals
Sheet India Ltd
Interarch
60 Glazing Structural / Saint Gobain Pilkington Glaverbal
Suspanded /Skylight
61 Clear / Float / Frosted Glass | Saint Gobain AIS Pilkington
/ Mirror MODI Guard Atul
62 Fire Rated Glass Saint Gobin Schott
63 Stainless Steel Railing, Dorma D-line Geze
Accessories etc in Grade SS | Ozone Q-railing
OR 316
64 Fire rated vision Panels Pilkington SCHOTT FERILITE
Saint Gobain Glaverbel
65 Friction Stay Hinges Dorma LG Sysmac Dorset
66 EPDM Gasket Hanu Anand Osaka / Alps
Anand Reddiplex Enviro Seals
67 Mirror Glass Asahi India Safety | Modi Guard Saint Gobain
Glass Ltd
68 UPVC Doors & Windows Fenesta Veka Aluplast
LG Hausys
69 Nuts / Bolts & Screws GKwW Atul Hilti
70 Door / Window Fittings Godrej Ozone Doorset
Dorma
71 Door Closer Godrej Ozone Doorset
Dorma
72 Fire rated doors &it's Navair Shakti Promat
hardwares Harmann Shakti Sukriti
73 Floor Springs Godrej Ozone Doorset
Dorma
74 SS Mortise lock with one Godrej Ozone Doorset
dead bolt and pair of SS Dorma
handles steel grade — SS304
75 Grab bars and Disabled Dorma Ozone D-line
Hardware
76 SS Mortise latch & lock with | Godrej Ozone Doorset
six levers and pair off SS Dorma
handles steel grade — SS304
77 SS Tower bolt Godrej Ozone Doorset
Dorma
78 SS Butt hinges with ball Godrej Ozone Doorset
bearing grade — SS304 Dorma
79 Stainless Steel sliding door Godrej Ozone Doorset
blots Dorma
80 Godrej Ozone Doorset
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Pull handle back-to-back of Dorma
length 150mm of steel
Grade-SS304
81 Pull handle, single side of Godrej Ozone Doorset
length150mm of steel Garde | Dorma
— SS304
82 Lever handle in SS 304 Godrej Ozone Doorset
finish Dorma
83 PVC Water Stops BASF Supreme Oriplast
84 Rolling shutter Rama Prakash
PLUMBING WORKS
SANITARY FIXTURES & CP BRASS FITTINGS
1 Sanitary Fixtures KOHLER Hindware Jaquar
2 CP Brass Fittings & KOHLER Hindware Jaquar
Accessories
3 Kitchen Sinks Neelkanth Jayna Hindware
Nirali
4 Water Cooler Blue Star Usha Voltas
Eureka Forbes
5 Electric Storage Type Venus AO Smith Racold
Geyser
6 Hand Drier Euronics Jaquar Utec
7 RO Purifier Units Kent ION Exchange AO Smith
3M
SOIL, WASTE, VENT & RAIN WATER PIPES
1 Hubless Centrifugally cast Neco Kapilansh Hepco
(spun) Iron pipes & Fittings
SS 304 grade coupling with
EPDM rubber gasket
2 Gl Pipes Jindal Hissar Prakash Surya Tata
3 Gl Pipe Fittings Zoloto M DRP New
Unik
4 Gl clamps with EPDM rubber | Intellotech Indotech Hilti
CAMRY
5 Brass Clean Out Plugs Neer Vijay GMGR
6 Stainless Steel Gratings Chilly Camry Kamal
7 uPVC Pipes & Fittings Ashirvad Finolex Astral
AKG Prince Supreme
8 PVC Fittings Ashirvad Finolex Astral
AKG Prince Supreme
WATER SUPPLY SYSTEM
1 CPVC Pipes & Fittings Ashirvad Finolex Astral
AKG Prince Supreme
2 Gl Pipes Jindal Hissar Prakash Surya Tata
3 Gl Pipe Fittings Zoloto M DRP New
Unik
4 Water Meter Kranti Toshaniwal Capstan
Anand
5 Forged Brass Ball Valves Giacomini Zoloto Sant
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DRP New
6 Cl Butterfly Valves Zolato Audco Sant
DRP
7 Pipe Insulation Armaflex K-Flex Thermaflex
Kaiflex
DRP
Eureka Forbes
8 Polyethylene Storage Tank Sintex Supreme Sheetal
HOT WATER SYSTEM (HEAT PUMP)
1 Heat Pumps AO Smith Cristopia Bluebox
Climaveneta Klima
2 Hot Water Recirculation & Willo Grundfoss KSB
Return Pumps Xyllum
SEWERAGE & DRAINAGE SYSTEM
1 HDPE Double Wall Finolex Astral Ashrivad
Corrugated (DWC) Supreme
2 SFRC Manhole Cover & KK Manholes SK Precast | Advent
Frame Concrete concreteovision
3 Foot Rests KJM Deesawala Surya
Sinecos
4 Grease Separator ACO Kessel Klaro
WATER SUPPLY, DRAINAGE PUMPS & WATER TREATMENT EQUIPMENTS
1 Water Supply Pumps Willo/ Grundfoss KSB
Xyllum
2 Water Filters lon Exchange Thermax Pentair
3 Water Softeners lon Exchange Thermax Pentair
4 Chemical Dosers Asia LMI Toshcon Chloromax
(Chlorinators’)
5 Electrical Panels As per Electrical
Make List
6 Gl Pipes Jindal Hissar Prakash Surya Tata
7 Gl Fittings Zoloto M DRP New
Unik
8 ClI Butterfly Valves Zolato Audco Sant
DRP
9 Cl Dual Plate Check Valves | Zolato Audco Sant
DRP
10 ClI Strainers Zolato Audco Sant
DRP
11 Vibration Eliminators/ Resistoflex D’'wren Kanwal
Rubber Bellow
FIRE FIGHTING SYSTEM
1 Gas Based Fire Suppression | Safegaurd Ceasfire Pyrogaurd
System Industries Engineers
2 Deluge valve/ Solenoid Victaulic Smith Copper Anvil
valve/ Spray nozzle/
Installation Control Valve
3 Fire Pumps Mather&Platt(WILO) | Grundfos Kirloskar

KSB
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4 Fire Buckets Safegaurd Lifegaurd Swastik
Minimax
5 Fire Extinguishers Safegaurd Lifegaurd Swastik
Minimax
6 Fire Hydrant Valves/ Fire Safegaurd Lifegaurd Swastik
RRL Hose Pipes / Fire Hose
Reels/ Fire Man’s Axe/ short
branch pipe/ 2/ 3/4 FB inlet/
draw Out connection/Hose
Box/ Hose reel drum
/Nozzle/ blank Caps &
Chains / Coupling
Minimax
7 Flow switch Potter Rapid flow Danfoss
Viking Belimo Honeywell
8 Pipe coat material (pipe Pypcoat Makphalt
protection)
9 Pipe Hangers/ Chilly GMGR CAMRY
Clamps/Supports
Hilti
10 Mild Steel Pipes Jindal Hissar Prakash Surya Tata
SAIL
11 Weld Electrodes Advani ESAB L&T
Victor
12 Pressure Gauge Fiebig H.GURU HD
BRC
13 Push Buttons/ Indicating As per respective
lamps LED electrical make list
14 Single Phase Preventer As per respective
electrical make list
15 Solenoid valve/ Spray nozzle | HD Tyco Danfoss
Honeywell
16 Sprinkler Heads (Sidewall/ Grinnel- Tyco Viking HD
Upright/ Pendant)
17 Sprinkler Flexible Drops Victaulic Smith Copper Anvil
18 MS Forged Fittings New DRP VS
SS
19 Pop up Connecting Rain Bird Dura Lasco
Assembly
20 Popup Spray Head Rain Bird Toro, USA Nelson,
21 Powder Coating Material Jotun Berger Goodlass Nerolac
Pure Polyester
22 RQRC Hydrant Harvel Alprene Rain Bird, USA
23 RQRC Key Harvel Aqua Drip& Drip
24 ClI Butterfly Valves/Sluice Zolato Audco Sant
Valves DRP
25 Cl Dual Plate Check Valves | Zolato Audco Sant
DRP
26 ClI Strainers Zolato Audco Sant
DRP
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27 Vibration Eleminators/ Resistoflex D’'wren Kanwal
Rubber Bellow
ELECTRICAL WORKS
1 Electric Wires & Cables As per Electrical Make List of MPWD Specifications
2 AIR CIRCUIT BREAKER SCHNEIDER (MVS) | L&T (U Power) ABB (E-Max)
(MODEL SHALL BE AS PER | SIEMENS (3WL)
TENDER SPECIFICATION)
3 MCCBS BREAKER (MODEL | SCHNEIDER (CVS) | L&T (D-Sine) ABB (T-Max)
SHALL BE AS PER SIEMENS (3VA)
TENDER SPECIFICATION)
4 SFU/FSU/HRC/ HBC L&T SIEMENS SCHNEIDER
FUSES & BASES ABB
5 MCB/ ELCB/ RCCB/ LEGRAND HAGER SIEMENS (BETA
RCBOS/ DISTRIBUTION EKINOXE3 NOVELLO GUARD)
BOARDS (DOUBLE DOOR | SCHNEIDER ACTI- | ABB
IP43 DBs) 9
6 AUTOMATIC TRANSFER HPL SOCOMEC ASCO
SWITCH/ CHANGE OVER HAVELLS ABB
SWITCH (OFF LOAD/ ON
LOAD)
7 METAL CLAD SHEET L&T SCHNEIDER SIEMENS
STEEL ENCLOUSER ABB LEGRAND
SOCKET/ PLUG BOX
8 LOAD BREAK SWITCHES L&T SIEMENS SCHNEIDER
9 FR/ FRLS/ XLPE LT POLYCAB FINOLEX BONTON
CABLES & WIRES — ROHS | HAVELLS
COMPLIANCE
(ARMOURED OR
OTHERWISE)
10 MODULAR PLATE LEGRAND (Arteor) | SCHNEIDER MK (Blenz)
SWITCHES AND SOCKETS (OPAL)
WIPRO (North
west)
11 TRIVECTOR METER/ AMP | NEPTUNE SECURE CONZERV
METER/ VOLT METER / TRINITY SOCOMEC
ENERGY METER/ MFM
12 TELECOMMUNICATION / FINOLEX POLYCAB BONTON
TV CABLE HAVELLS
13 MAIN LT PANEL/ APFC TRICOLITE L&T CONQUERENT
PANELS (TTA [S:8623-1) SCHNEIDER
SIEMENS ABB
14 BUSBAR GINDAL HINDALCO CENTURY
15 PVC CONDUIT/ FLEXIBLE BEC AKG POLYCAB
CONDUIT &
ACCESSORIES (ISl
MARKED)
16 STEEL CONDUIT/ RM CON BEC NIC
FLEXIBLE &
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ACCESSORIES (ERW) (ISl
MARKED)
MKAY
17 LT PANEL/ PCC/ MCC/ TRICOLITE CONQUERENT | ADLEC
MCBS/ DG SPC
SYNCHRONIZING PANELS/ | ELECTROTECH
PANELS/ CONTROL
PANELS/ FEEDER
PILLARS/ SERVICE PILLAR
/ H.T. PANEL
1) PANEL MANUFACTURER MAKE APPROVAL SHALL BE
TAKEN BY ARCHITECT / CONSULTANT/UNIT INCHARGE
BEFORE ORDER THE PANEL.
2) FABRICATION FACILITY UP TO IP 54/55.
3) 9 TANK PRE TREATMENT FACILITIES FOR SHEET.
4) EQUIPPED WITH LATEST CNC BENDING, POWDER
COATING, BUS BAR BENDING & PUNCHING MACHINE,
AND COMPRESSOR ETC.
18 SANDWITCH BUSDUCT (F | SCHNEIDER L&T FEDERAL &
CLASS) GERSAN
EAE Turkey SUPERBAR
19 FR/ FRLS/ XLPE HT POLYCAB FINOLEX HAVELLS
CABLES — ROHS
COMPLIANCE
(ARMOURED OR
OTHERWISE)
20 BAKELITE SHEET HYLAM FORMICA GREENLAM
21 VOLTAGE SIEMENS L&T KAPPA
TRANSFORMERS PEPL ABB
22 CURRENT TRANSFORMER | SIEMENS L&T KAPPA
PEPL ABB
23 CEILING FAN/ EXHAUST CROMPTON BAJAJ USHA
FAN (BLDC) HAVELS ORIENT
24 TAG BLOCK KRONE ERICSON TVAR&M
25 TRANSFORMERS VOLTAMP T™MC CROMPTON
TRANSFORMER
KIRLOSKAR ABB SCHNEIDER
26 AUTOMATION POWER L&T SIEMENS SCHNEIDER
FACTOR CONTROL RELAY | ABB
27 CAPACITORS L&T SIEMENS SCHNEIDER
&REACTORS ABB
28 CABLE GLANDS (DOUBLE | DOWELLS COMET GRIPWELL
COMPRESSION WITH
EARTHING LINKS)
29 BI-METALLIC CABLES DOWELLS ACTION JAINSONS
LUGS/ PVC GLANDS KABEL
30 CABLE JOINTING KITS RAYCHEM JAINSONS 3M
DENSONS
31 INDIANA CT™ MEM
ENGINEERS
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CABLE TRAYS (FACTORY KAMBOJ
FABRICATED) / ELECTRO
RACEWAYS (G.l.) CONTROL
32 BATTERY (SEALED AMCO EXIDE AMARA RAJA
MAINTENANCE FREE)
33 BATTERY CHARGER AMARA RAJA CHHABI CROMPTON
ELECTRIC GREAVES
34 DG SET CATERPILLAR CUMMINS MTU
MITSUBISHI VOLVO PENTA | PERKINS
35 DG SET ALTERNATOR STAMFORD LERROY KIRLOSKAR
SOMMER
36 CONTROL GEAR L&T SIEMENS SCHNEIDER
(CONTRACTORS ETC.) ABB
37 PROTECTION RELAYS AREVA L&T ABB
MICROPROCESSER SIEMENS SCHNEIDER
BASED
38 EARTH LEAKAGE RELAY L&T PIC MINILEC
EATON
39 SINGLE PHASING DEVICE | L&T SIEMENS MINILEC
40 PUSH BUTTONS L&T SIEMENS SCHNEIDER
ABB
41 TIME RELAY DEVICE L&T SIEMENS SCHNEIDER
ABB
42 SELECTOR SWITCHES & L&T SIEMENS SCHNEIDER
ROTARY SWITCHES ABB
43 INDICATING LIGHTS L&T SIEMENS SCHNEIDER
ABB
44 TERMINALS ELMEX ESSEN DEINKI
WAGO
45 TELEPHONE OUTLETS AS PER SWITCH / SOCKET MAKE.
46 MOTORS ABB CROMPTON SIEMENS
KIRLOSKAR BHARAT BIJLI
47 IPBAX & TELEPHONE SIEMENS ERICSSON ALCATEL-
SYSTEM LUCENT
MITEL
48 MULTI-METER & ESCROP MOTWANI OR
MEGGARS EQUIVALENT
49 PROGRAMMABLE LOGIC SIEMENS WOODWARD ALLEN BRADLEY
CONTROLLER
50 EARTHING / LIGHTNING JMV ERICO LPI
PROTECTION UNIT
51 UPS APC SCHNEIDER | EMERSON TATA LIBERT
3EM EATON POWER | AUTOMETERS
ALLIANCE LTD.
52 FIRE ALARM SYSTEM (All NOTIFIER IFC NOHMI
COMPONENTS SHALL BE
UL LISTED & CONFIRM TO
NFPA STANDARD)
BOSCH ADVANCED
53 PA SYSTEM NOTIFIER IFC NOHMI
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BOSCH
54 PUMPS WILLO KIRLOSKAR KSB
XYLLUM
55 LT SERVO AUTOMATIC AE LOGICSTAT LD POWER
VOLTAGE STABILIZER TRANSFORMERS
(PVT.)LTD.
56 D.G. SET ACCOUSTIC AS PER D.G. SUPPLIER AND APPROVED BY OEM AND
ENCLOSURE CONSULTANT / ARCHITECT.
57 M.S. PIPE TATA JINDAL HISSAR | SAIL
PRAKSH SURYA
58 BUTTERFLY / BALANCING | ZOLOTO AUDCO SANT
VALVE DRP
59 POT STRAINER /Y ZOLOTO EMERALD SANT
STRAINER DRP
60 CCTV CAMERA /DVR/ HONEYWELL SONY BOSCH
NVR
61 ACCESS CONTROL BOSCH TYCO LENEL
62 CAT 6A CIsco D-LINK NETGEAR
63 MINERAL INSULATED TYCO ROCKBESTOS MICC
COPPER CABLE CAVICEL
64 FIRE SUPPRESSION MINIMAX uTcC FIRETRACE
SYSTEM
65 VIBRATOR ELIMINATOR KANWAL RESISTROFLEX | DWREN
66 INSULATION UP TWIGA KIMCO LLYOD
67 WELD ELECTRODES ADVANI ESAB L&T
VICTOR
68 BOOM BARRIER FAAC GODREJ SOMFY
VIGIGUARD
GUNNEBO
69 DWC HDPE PIPE FINOLEX ASTRAL ASHIRVAD
SUPREME
70 INVERTER MICROTEK LUMINOUS SU-KAM
71 SEMI ROTARY TYPE HAND | ROTODEL KITTY GROZ
FUEL FILLING PUMP
72 SOLAR PV MODULE ADANI VIKRAM TATA
73 SOLAR INVERTER DELTA NEOWATT SCHNEIDER
74 DC CABLE POLYCAB HAVELLS FINOLEX
75 LIGHT FIXTURES (LED) LEGERO WIPRO HAVELLS
INSTA POWER
76 EXTERNAL LIGHTING VALMONT NERI GLOWMAG
POLE
77 LANDSCAPE / FACADE LVELA ES SYSTEM LITOLUX
AREA LIGHT
78 STREET LIGHT CARIBONI EWO HEPER
INSTA POWER
79 HENSEL BOX HEPER ES SYSTEM LITOLUX
80 MC4 CONNECTOR SYNERGY SETLLAR SCHNEIDER
81 ALL POWER AMPLIFIERS BOSE POWERSOFT ELECTRO VOICE
BOSCH
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82 ALL LOUDSPEAKERS, BOSE MARTIN AUDIO | D&B
LINE ARRAYS AND AUDIOTECHNIC
SUBWOOFERS IN CLASS BOSCH ELECTRO
ROOMS AND VOICE
AUDITORIUMS
83 CEILING SPEAKER BOSE MARTIN AUDIO | D&B
(AUDIO/ VIDEO) AUDIOTECHNIC
BOSCH ELECTRO
VOICE
84 STAGE LIGHTING CANARA MARTIN LIGHTS | ROBE
LIGHTING
85 NETWORK SWITCH CISCO D-LINK NETGEAR
86 ALL SWITCHING & BOSCH CRESTRON EXTRON
CONTORLS, RECEIVERS,
TRANSMITTERS, SCALER
EXTENDER
87 PROJECTOR BARCO CHRISTIE DIGITAL
PROJECTION
88 ELEVATORS TOSHIBA oTIS MITSUBISHI
SCHINDLER KONE
89 MOTORIIZED SCREEN IN DALITE DRAPER SUVIRA
CLASS ROOMS AND
AUDITORIUMS
90 FLAT PANAL DISPLAY CHRISTIE NEC PLANAR
91 DOCUMENT CAMERA ELMO LUMENS WOLF VISION
92 HIGH-DEFINITION VIDEO CIscoO POLYCOM SONY
CONFERENCING
93 CAMERA SECONDARY LUMENS POLYCOM SONY
94 MULTI FORMAT AMX CRESTRON EXTRON
PRESENTATION BOSCH
SWITCHER WITH
CONTROL PROCESSOR IN
CLASS ROOMS AND
AUDITORIUMS
95 WIRELESS TOUCH PANEL | AMX CRESTRON EXTRON
WITH ACCESSORIES IN BOSCH
CLASS ROOMS AND
AUDITORIUMS
96 CONFERENCE SYSTEM IN | BEYERDYANMIC BRAHLER MARCONI
CLASS ROOMS AND TECHNOLOGIES
AUDITORIUMS BOSCH SCHINDLER
97 DELEGATE AND BEYERDYANMIC BRAHLER MARCONI
CHAIRMAN TECHNOLOGIES
MICROPHONES BOSCH
98 HANDHELD AND LAPEL BEYERDYANMIC BRAHLER MARCONI
MICROPHONES TECHNOLOGIES
BOSCH
99 DIGITAL SIGNAL CRESTON BOSE BIAMP
PROCESSOR
BOSCH BRAHLER
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100 | VGA WITH AUDIO PATCH AMX CRESTRON EXTRON
CABLE
KREMER
101 HDMI PATCH CABLES AMX CRESTRON EXTRON
KREMER
102 | DIGITAL VIDEO CABLE AMX CRESTRON EXTRON
NON-PLENUM
KREMER
103 | CONTROL CABLE BELDEN CRESTRON EXTRON
104 | MICROPHONE CABLE AMX CRESTRON EXTRON
KRYSTAL BELDEN
105 | AUDIO AND STEREO BELDEN CRESTRON EXTRON
CONTROL CABLE KRYSTAL
106 | SHIELED CHIELDED CAT CISCO D-LINK NETGEAR
6A / FIBRE CABLE
107 | BULK CONNECTORS NEUTRIK SWITCHCRAFT | AMPHENOL
108 | EQUIPMENT RACH CHIEF MIDDLE VALRACK
ATLANTICA
109 | LIGHTING CONTROLLER/ LUTRON ZUMTOBEL HONEYWELL
MANAGEMENT SYSTEM
110 | SMART PODIUM UNI AHA TECOMM
LUMIN PEOPLE LINK
111 INTERATIVE WHITE PROMETHEAN HITE VISION SMART
BOARD
112 | COUNTDOWN CLOCK BIGTIME CLOCKS | ULTRAK BANGGOOD
113 | COMPUTER HP DELL IBM
114 | MONITOR SAMSUNG PANASONIC LG
DELTA CRISTLE
115 | 12 BAY NAS NETGEAR/CISCO | DELL HP
116 | 10 G CORE SWITCH NETGEAR/CISCO | DELL HP
117 | L3 POE PLUS SWITCH NETGEAR/CISCO | DELL HP
118 | DUAL BAND 11 AC NETGEAR/CISCO | DELL HP
ACCESS POINT
119 | 10G SINGLE MODE SFP+ NETGEAR/CISCO | DELL HP
MODULE
120 | SECURE NETWORK CISCO DELL HP
SERVER

* For any missing item, the Contractor shall take prior approval from Engineer in Charge.

NOTE: All makes shall further confirm to standard specifications of each item as mentioned in technical
specifications of tender documents.

6. SERVICE LEVELS

6.1.  Service Level Agreement:

a) The purpose of this Service Level Agreement (hereinafter called SLA) is to clearly define
the levels of service which shall be provided by the Bidder to End Customer SSCL for the

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 136




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

duration of the contract. The SLA is intended to establish a clear set of measurable
parameters against which the performance of the Bidder can be measured.

b) The Bidder shall maintain a monthly contact to monitor the performance of the services
being provided by the Bidder.

c) The SLAs shall be monitored periodically by SSCL or any person/ body appointed by SSCL
and non-adherence of these SLAs is bound to attract penalties as described in the following
Clauses.

d) These SLAs shall be used to evaluate the performance of the services on weekly basis but
penalties would be levied for cumulative performance for the quarter basis.

e) No offline billing of parking charges will be allowed. The Bidder has to make standby
arrangement of the internet/network connectivity in case the online system is down at any
time. The Bidder has to keep spare hand-held devices, computers, network equipment and
other equipment so that the system will be operational all times.

f) It is expected that the Bidder should comply with all the Policy/ Procedural/ Regulatory
Guidelines enforced by Government of India, Government of Meghalaya and other statutory
related bodies, as amended from time to time. The Bidder should also safeguard the
Application Security and Application Integrity.

6.2. Penalty:
S. No. | Condition of Delay Penalty During Comprehensive Operations &
Maintenance Period

1 If any complaint of over-charging or | A penalty of minimum amount of Rs.2,000/-for
collecting parking charges defined in RFP | each such incident shall be imposed on the
document is received from the complainant | Contractor for repeated violation, action shall be
or any violation is noticed. The same shall be | taken against the Contractor as per clause of this
levied after investigation carried out by the | RFP to terminate the Agreement.

SSCL and confirmation that complainant
was overcharged than the actual fee.

2 For non-operation and non-submission of | Rs. 1,000/- (Rs. one Thousand) per day. If
database as per the requirement mentioned | database found to be non-operational for more
in RFP on any of the day. than 3 (three) continuous days the fine levied will

be Rs. 5000 per day after first 3 days.

3 The uptime commitment of all the parking | A penalty of Rs. 1000/- Per parking lot per day of
sensors, LED display, CCTV or any other | downtime beyond the specified percentages in
equipment/ communication devices used for | the adjoining column to be levied from the
real-time availability of parking spaces is | Contractor.
less than 97%

4 If uptime of online parking space booking | A penalty of Rs. 500/- per day of downtime
system through mobile & website | beyond the specified percentages in the adjoining
applications is less than 97% column to be levied from the Contractor.

5 If the online information of parked vehicles/ | A penalty of Rs.1000/- (Rupees One Thousand)
availability of parking is not matching with | per parking lot per day will be imposed.
the actual position (99% accuracy)

6 Delay in retrieval Rs. 100/- per instance per vehicle for four-
wheeler. The Retrieval time should be less than
maximum allowed retrieval time as per system
requirements.

1. Nothing in this clause shall operate to restrict any other rights and remedies available to Authority
at law or under this Agreement.
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2. The Contractor shall not be considered in breach of its obligations under this Clause on account of
any of the following, for the duration thereof:
a. Compliance with a request from SSCL;
b. the directions of any Government Agency;
3. In case the contractor after signing the agreement, fails to mobilise or perform the scope of work
agreed through SLAs or this agreement, the contractor shall not only be terminated but blacklisted.
4. Penalty would be applicable for non-compliance of relevant security certifications. There would be

Zero Tolerance policy against such breaches. The penalties across various breaches could be
categorized as follows (this includes but not limited to the following):
a. Information Security Breach: Any data leakage, information sharing, reports sharing
without the consent of SSCL.
b. Network & System Security Breach: Any instance of hacking, information / data
compromise, unauthorized access to public Wi-Fi.
c. Guidelines Breach: Non-compliance to guidelines shared by various government
agencies such as complying with Standards for website/mobile app development, etc.

For any of the breach for above-mentioned category, a penalty would be levied on the Bidder for every
instance of occurrence if not responded as per the timelines mentioned in the table below:

6.3.

Type Measurement | Response Time PReer::)I:)ﬁ::
(Unit) (In Unit) w.r.t. Delay/Unit
Information Security Breach Day 01 1,000
Network & System Security Breach Day 01 1,000
Guidelines Breach Days 07 3,000

The response time refers to immediate remedial action taken preventive measures updated by the
Contractor on occurrence of the event. In case the breaches are not responded to in the time frame
as specified, penalties would be levied as per the table above failing to address the breach in desired
timeline, recurring penalties would be levied w.r.t. to delay in units as mentioned. For example, in
case of an Information Security Breach, the Bidder has to respond within one (1) day of the event
occurrence.

Guidelines Breach includes non-compliance to certain guidelines as set by various agencies like
Ministry of Communications Information Technology, Department of Science Technology, or other
statutory Authorities, etc. In such cases, resolution of the issue is mandatory. The Bidder would be
required to respond with the action plan / change request, as applicable, in order to resolve the
guidelines breach within the specified response time.

Penalties shall not be levied on the Bidder in the following cases;

a) In case of a force majeure event affecting the SLA, which is beyond the control of the Bidder.
Force Majeure events shall be considered in line with the Force Majeure clause mentioned in
this RFP document.

b) Theft cases by default/'vandalism would not be considered as “beyond the control of Bidder”.
Hence, the Bidder should be taking adequate anti-theft measures, and Insurance as required
to maintain the required SLA.

Review of SLA Parameters:

The SLA design is based on the scope of services to be delivered by Bidder. Due to evolving nature of
the proposed project, a review of SLAs will be conducted at the end of three months from the date of
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Commencement of the operations. The purpose of this review is to reassess the SLAs based on the
first three months" operations. SSCL, after thorough analysis of the monthly statistics monitored as per
the above-mentioned SLA parameters, may consider revision of the SLA parameters and update the
terms. If the revision occurs, then the revised SLAs would be final binding for the rest of the term of the
operation & maintenance Agreement.

7. User charge Fees during Operation and Maintenance

7.1. Parking Fee

Parking Fee | Fee per Hour Night Parking Monthly* Parking
(10 pm - 8 am)
For MLCP Rs. 20 per Hour 100 2000
(Maximum — Rs. 150 per day)

*Monthly Passes shall be valid for 10 hours in a day/night.

The Parking fee is allowed to be escalated by 5% per annum, after approval of the same from Employer
in writing.

7.2. Advertisement Fee

The Contractor shall be allowed for outdoor advertisement at building fagade (up to maximum 50% of
the area). The rights of advertisement at the building fagade shall be with the Contractor. The Contractor
can levy the advertisement charges as per the market rates.

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 139




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

SECTION 6
PRELIMINARY DRAWINGS

(For tender Purpose Only)
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Plot Area Layout: Site for MLCP at Vivekananda Road (For Tender Purpose Only)
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Plot Area Layout: Site for MLCP at Polo Commercial Complex Phase 3 (For Tender Purpose Only)
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Proposed Layout Plan for MLCP at Vivekananda Road (For Tender Purpose Only)
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SECTION 7
FORM OF BID
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TECH FORM - 1: LETTER OF TECHNICAL BID

Location (date)
To
[Name of the employer and address]
Dear sir

We, the undersigned, offer to provide the consulting Assignment/job [insert title of the assignment/job] in
accordance with your Request for Proposal dated [dated] and our proposal. We are hereby submitting our
Proposal, which includes the Technical Proposal, and a Financial Proposal sealed under a separate

envelope and requisite EMD and the Bid Processing Fees.
We are submitting our proposal in association with [insert name of the associated Bidder]

We hereby declare that all the information and statements made in this proposal are true and accept that
(i) any misinterpretation contained in it, and (ii) non-disclosure of required information may lead to our

disqualification.

If negotiations are held during the period of validity of the proposal, i.e., before the date indicated in the
Part -Il data Sheet, we undertake to negotiate on the basis of the proposed staff. Our Proposal is binding

upon us and subject to the modifications resulting from Contract negotiations.
We understand you are not bound to accept any Proposal you receive

We remain

Yours sincerely

Authorizes signature [in full and initials]
Name and title of signatory

Name of Firm

Address
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TECH FORM - 2: BIDDERS INFORMATION SHEET

Name of the Bidder

Name of the JV/Association partner if any

Address of Registered Office of Lead Bidder

Year of Establishment:

Contact Person with Contact Details:

(Name, address, telephone numbers, fax numbers,
e-mail address)

Annual Turnover* in last three years (" in Lakhs)
FY 2022-23:
FY 2021-22:
FY 2020-21:

Average Annual Turnover for above three
Financial Years:

*Financial Statements to be enclosed

PAN Number

GST Number

Any Other Relevant Details:

*Enclose the copies of the following original documents.

U 1. In case of single entity, articles of incorporation or constitution of the legal entity named above.
U 2. Authorization to represent the firm or JV named in above.

1 3. Incase of JV or Consortium or Association, relevant Agreement.

1 4. In case of a government-owned entity, any additional documents not covered under 1 above.

(Signature of Authorized Person)
Date:

Seal:
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Each member of a JV or Consortium or Association must fill in this form

For brevity, only JV is mentioned below

JV /| Specialist Sub-Contractor Information

Bidder’s legal name

JV Partner’s or Specialist Sub-Contractor’s legal
name

JV Partner's or Specialist Sub-Contractor’s
country of constitution

JV Partner’s or Specialist Sub-Contractor’s year
of constitution

JV Partner’s or Specialist Sub-Contractor’s legal
address in country of constitution

JV Partner's or Specialist Sub-Contractor's
authorized representative information

(name, address, telephone numbers, fax
numbers, e-mail address)

*Enclose the copies of the following original documents.

O 1. Articles of incorporation/constitution or Partnership Deed (as applicable) of the legal entity named
above

O 2. Authorization to represent the firm named above.

U 3. Inthe case of government-owned entity, documents establishing legal and financial autonomy and
compliance with commercial law.
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TECH FORM - 2A: JV AGREEMENT

Joint Venture Agreement (*Similar Consortium Agreement/ Association Agreement to be
signed in case of a Consortium/ Association)
(On Rs 200/- Non-judicial Stamp Paper)

Memorandum of Understanding for

JOINT VENTURE

This Memorandum of Understanding (hereinafter referred to as "MOU") is made and entered into this
———————————————————— ("Effective Date"™).

BETWEEN

M/s.
incorporated, and having its registered office at
(Hereinafter referred to as the "First Party"/ "One Partner"”).

, a company

M/s. ) a company incorporated, and
having Registered office at . (Hereinafter referred to as the
“Second Party”/ “Each Partner”).

Hereinafter jointly referred to as the "Parties” and individually as "Each Party” or "a Party” as the
case may be.

WHEREAS,

A) SHILLONG SMART CITY LIMITED, Shillong, Meghalaya (hereinafter referred to as the SSCL
or procuring entity) invited bid for
[name of the work]

(B) The Parties hereto formed a Joint Venture or will form a joint venture (hereinafter referred to as the
"JV") to jointly execute the above project in all respect

NOW THEREFORE IT IS HERE BY AGREED as follows

ARTICLE 1: JOINT VENTURE:

1.1. The Parties hereto agree to form the Joint Venture with designated as the One
Partner and First Partner.
1.2. shall be the Second Member — or Second Partner

ARTICLE 2: JOINT VENTURE NAME:

2.  The JV shall do business in the name of “ Joint Venture.”

ARTICLE 3: JOINT AND SEVERAL LIABILITY:

3. The Parties hereto shall, for the above-referred Projects, be jointly and severally liable to the

Employer for the execution of the Projects in accordance with the Contract till the actual completion
of Contract including defect liability period and operation & maintenance as per bid conditions.
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ARTICLE 4: PROPORTIONATE SHARE:

4.

4.1. Each member of the Joint Venture agrees to place at the disposal of the Joint Venture, the benefit
of all its experience, technical knowledge, and skill, and shall in all respects bear its share of
responsibility and burden of completing the contract. The parties herein shall be responsible for
physical and financial distribution of work as under.

Lead Partner:

Financial responsibility:

Physical responsibility:

Other Partner:

Financial responsibility:

Physical responsibility:

4.2. All rights, interests, liabilities, obligations, risks, costs, expenses and pecuniary obligations and all
net profits or net losses arising out of the Contract shall be shared or borne by the Parties in the
above Proportions.

4.3. The members in the proportion as mention in article 4.1, shall contribute sufficient Initial fixed
capital for timely execution of the project including commissioning & operating period as per the
contract.

ARTICLE 5: JOINT EFFORT AND MANAGEMENT:

5.

5.1. The Parties shall participate as a JV in the submission of bids and further negotiations with the
Employer and shall co-operate and contribute their respective expertise and resources to secure
and execute the Projects.

5.2. On award of Projects, the First Partner in consultation with the other member of JV will decide on
the final management structure for the successful execution of the Projects as per the terms of
Contract.

5.3. All the Parties hereby agree to pool in their financial, administrative, managerial, technical, and
material resources for execution of the Projects, including commissioning & operation for the period
as stipulated in the contract. The share of interest of the JV shall be as per the mutual
understanding for the successful completion of the project.

ARTICLE 6: EXCLUSIVITY:

6.

6.1. The co-operation between the Parties hereto shall be mutually exclusive i.e., none of them shall
without the other Party's consent & prior approval of SSCL, approach or cooperate with any other
parties in respect of the Project.

6.2. In the course of working as associates, the parties to the JV will be sharing information with each
other which may be proprietary /confidential information /knowledge acquired by each other. It is
hereby agreed that the parties will maintain complete secrecy regarding such information /
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knowledge and will not divulge to any party for any other purpose except for the success of the
joint execution of the contract. All parties will also indemnify each other against any claim that may
arise out of using information, which are being claimed proprietary.

ARTICLE 7: MEMORANDUM OF UNDERSTANDING:

7.
7.1. This Memorandum of Understanding shall be terminated: -

a. if the Parties mutually confirm that the JV's bid proposal has not been finally accepted by
Employer and all rights and obligations of the Parties under or in connection with this
Memorandum of Understanding have ceased, or

b. after successful completion of the project including commissioning & operation and defect
liability period from the date of this Memorandum of Understanding unless extended for a
further period on demand of SSCL & mutual consent of the Parties, or

7.2. The Memorandum of Understanding can be modified by mutual consent of the Parties to suit the
efficient and expeditious execution of Projects including commissioning & operation of Plant or to
make this agreement more meaningful to suit the requirements of Employer after the consent of
the Employer.

ARTICLE 8: ARBITRATION:

8.
Any dispute resulting from this Agreement shall be settled amicably by mutual Consultation by the
Managing Directors/ Chairman of & . In the event that an amicable

settlement is not reached within 60 days in any particular case, the dispute shall be referred to
arbitration and shall be resolved in accordance with and subject to the provisions of the

and any statutory modifications and enactment hereof for the time being in force.
The decision of the arbitrators shall be final and binding upon both parties. The venue of arbitration will
be

ARTICLE 9: GOVERNING LAWS:

9.

This Agreement shall in all respects be governed by and interpreted in accordance with the
Laws.

ARTICLE 10: CONFIDENTIALITY:

10.

No Party hereto shall disclose to any other party any information of a confidential nature including but
not limited to trade secrets, know-how acquired from any Party in connection with the subject matter of
this Agreement.

ARTICLE 11: ADDRESS OF CONSORTIUM:

11.

Any and all correspondence from the Employer to the JV shall be addressed to (name of JV) at the
address stated herein below— (any one of the partners). The address of the Consortium office of the
partner companies will be deemed to be the address for the purpose of communication. The notice, if

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 151




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

any required to be served on the party by the other party, will be deemed to be served, if the said notice
/ communication is delivered by Registered Post at the respective address (name of JV)

ARTICLE 12: AUTHORIZED REPRESENTATIVE:

12.

The JV shall nominate a Representative who shall have the authority to conduct all business for and on
behalf of any and all the parties of the JV during the bidding process and, in the event the JV is awarded
the Contract, during contract execution.

Authorized Representative of JV:

ARTICLE 13: ASSIGN ABILITY:

The interests and rights of a Party in the Contract and as a Party of the Joint Venture shall not be
transferable or assignable without the written consent of the Employer & other party.

ARTICLE14: INTERPRETATION OF HEADINGS:

The headings of each of the Articles herein contained are inserted merely for convenience of reference
and shall be ignored in the interpretation and construction of any of the provisions herein contained.

ARTICLE 15: OTHERS

Any other matters not contained in this Agreement shall be discussed and amicably agreed upon by
the Parties in the spirit of mutual trust and cooperation for timely completion of project including
commissioning & operation of project. Notwithstanding anything above all the Parties are severally and
jointly responsible to the Employer for execution of the Contract:

IN WITNESS WHEREOF the Parties hereto have caused this Agreement to be executed by each of
the duly authorized representatives as appearing below: -

Signed by in the presence of

For and on behalf of ( ) Name:

Designation:
Name:

Designation:

Signed by in the presence of

For and on behalf of ( ) Name:

Designation:
Name:

Designation:

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 152




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

TECH FORM - 2B (1)

Format for power of attorney authorising the lead member of a JV (or
Consortium/ Association, as applicable)

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant Stamp Act.
The stamp paper to be in the name of the company who is issuing the power of attorney]

To know all men by these presents that we party whose details are as follows;
1. M/s , having its registered office at (hereinafter referred as “__,” which the term
shall unless otherwise repugnant to the context shall mean and include all its successors and
permitted assigns) and represented by its

2. Mi/s , having its registered office at (hereinafter referred as “__,” which the term
shall unless otherwise repugnant to the context shall mean and include all its successors and
permitted assigns) and represented by its

Have entered into a JV agreement for the purpose of tender for vide tender No: ___ and with

our principal place of business at herein after referred as "___ ", which the term shall unless

otherwise repugnant to the context shall mean and include all its successors and permitted assigns)

We, the above said parties, through this power of attorney mutually agrees to hereby constitute,

nominate and appoint " ", who is the lead member of the JV as our duly constituted Lawful Attorney

(hereinafter referred as "Lead Member") to exercise all or any of the powers for and on behalf of the JV

Members in regards to the Specification No. , the bids for which have been invited by the

Shillong Smart City Limited (herein after referred to as "SSCL")

a. To submit proposal and participate in the above-mentioned bid specification of SSCL on behalf the
“JV.”

b. To negotiate with the Purchaser the terms and conditions for award of the contract pursuant to the
above-mentioned bid and to sign the Contract with SSCL for and on behalf of the “JV.”

c. To do any other act or submit any document related to the above.

d. To receive, accept and execute the contract for and on behalf of the “JV.”

e. To authorise any person, employee or otherwise to represent the Lead Member and JV for doing
the aforesaid

f. Inthe event of an order placed on the JV the work shall be executed as per the terms and conditions
of the Purchase Order issued and the Agreement executed between SSCL and the JV.

It is expressly understood that this Power of Attorney shall remain valid, binding, and irrevocable until

the completion of the tender or till the completion of the tenure of contract to be executed between the

JV and Shillong Smart City Limited, if tender is awarded in favour of the JV.

We hereby agree to ratify all the acts, deeds and things lawfully done by the Lead Member and its
authorised person/s pursuant to this Power of Attorney and that all acts, deeds, and things done by
above mentioned Lead Member shall always be deemed to have been done by us.

IN WITNESS THEREOF, the Members constituting the JV as previously mentioned have executed

these presents on this __day of _ 20 under the Common Seal(s) of their companies.
For For

Authorized Signatory Authorized Signatory

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 153




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

TECH FORM - 2B (2)

Format for power of attorney authorising signatory of bid

[To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant Stamp Act.
The stamp paper to be in the name of the company who is issuing the power of attorney]

Know by all men by these presents, We (Name of the Bidder and address of
their registered office) do hereby constitute, appoint and authorize Mr. / Ms
(name and residential address of Power of attorney holder) who is presently employed with us and holding
the position of as our true and lawful attorney (hereinafter referred to as the
“Authorized Representative”) to do in our name and on our behalf, all such acts, deeds and things as are
necessary or required in connection with or incidental to submission of our Proposal for the Bid for of to
“Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park at a) Vivekananda
Road near addl. Secretariat, and b) at Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills
District, Meghalaya,” under Shillong Smart City Mission including but not limited to signing and submission
of all applications, proposals and other documents and writings, participating in pre bid and other conferences
and providing information/responses to SSCL, representing us in all matters before SSCL, signing and
execution of all contracts and undertakings consequent to acceptance of our proposal and generally dealing
with SSCL in all matters in connection with or relating to or arising out of our Proposal for the said Project
and/or upon award thereof to us till the entering into of the Agreement with SSCL.

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be done
by our said Authorized Representative pursuant to and in exercise of the powers conferred by this Power of
Attorney and that all acts, deeds, and things done by our said Authorized Representative in exercise of the
powers hereby conferred shall and shall always be deemed to have been done by us.

IN WITNESS WHEREOF WE, ..................... THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED THIS
POWER OF ATTORNEY ONTHIS ..o DAY OF ....cccoein , 20

For

Name:
Designation:

Date:

Time:

Seal:

Business Address:

Witness:

Notarized Accepted

Signature of the Applicant
(Signature, name, designation, and address)

Bid for “Design, build, operate maintain and transfer of multilevel car parking at Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong”, under Shillong Smart City Mission, East Khasi hills district,
Meghalaya.
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Accepted,
(Signature)
(Name, Title, and Address of the Attorney)

Note:

e The mode of execution of the Power of Attorney should be in accordance with the procedure,
if any, laid down by the applicable law and the charter documents of the executant(s) and when
it is so required the same should be under common seal affixed in accordance with the required
procedure.

e The Power of Attorney shall be provided on a stamp paper of Rs.200/- and above

e The Power of Attorney should be supported by a duly authorized resolution of the Board of
Directors of the Bidder authorizing the person who is issuing this power of attorney on behalf
of the Bidder.

CERTIFICATE AS TO AUTHORISED SIGNATORIES

I , the Company Secretary of ,  certify
that who signed the above Bid is authorized to do so and bind
the company by authority of its board/ governing body.

Date:
Signature:

(Company Seal) (Name)
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TECH FORM - 3A: FINANCIAL CAPACITY

Each Bidder or member of a JV or Consortium or Association must fill in this form

Financial Data for Latest Last 3 Years
SN Description (Indian Rupees)
Year 2020-21 Year 2021-22 Year 2022-23

—_

Total Assets

Current Assets

Total external Liabilities

Current Liabilities

Profits Before Taxes

Profits After Taxes
Net Worth = (1-3)
Working Capital = (2-4)

Annual Turnover

©| 0 N| O o | W N

*Enclose the copies of financial statements (balance sheets including all related notes, and income
statements) for the last THREE years, as indicated above, complying with the following conditions.

. All such documents reflect the financial situation of the legal entities comprising the Bidder
or partner to a JV, and not sister or parent companies, subsidiaries, or affiliates

. financial statements must be audited by a certified accountant.

. financial statements must be complete, including all notes to the financial statements.

. financial statements must correspond to accounting periods already completed and audited

(no statements for partial periods shall be requested or accepted).
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TECH FORM - 3B: AVERAGE ANNUAL TURNOVER FROM MLCP PROJECTS

(INCL. O&M)

Each Bidder or member of a JV or Consortium or Association must fill in this form
(Certified by Charted Accountant).

Annual Turnover Data for the Last 3 Years (MLCP works only)

Year

Amount
Currency

Exchange INR
Rate Equivalent

Year-1 2022-23

Year-2 2021-22

Year-3 2020-21

Average Annual Turnover for the Last 3 Years

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms

of the amounts billed to Clients for each year for work in progress or completed, converted to INRs at

the rate of exchange at the end of the period reported.
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TECH FORM — 4A: AVAILABILITY OF FINANCIAL RESOURCES

Specify proposed sources of financing, such as liquid assets, lines of credit, and other financial

resources (means other than any Contractual advance payments), available to meet the financial

resources requirements. Each Bidder or member of a JV must fill in this form.

Financial Resources

SN

Source of financing

Amount (INR equivalent)

Note:

i The bidder shall provide supporting documents like letter from the Banks for the revolving line of
credit facility etc specific to the project if applicable for its declared availability of financial resources.
ii. Bidder shall provide details on available credit facility from each source of financing after utilizing

to the commitments
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TECH FORM - 4B: SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

BANK CERTIFICATE

This is to certify that M/S ---------—----- is a reputed company with a good financial standing.

If the contract for the work, namely, is awarded to the above firm, we shall be able to
provide overdraft/credit facilities to the extent of Rs. to meet their working capital

requirements for executing the above contract.

Signature of Bank Manager

Name of the Bank Manager

Address of the Bank -----------=--===-=--—-

Stamp of the Bank

Place: Date:

Note: Certificate should be on the letter head of the bank.
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TECH FORM - 4C: FORMAT OF SOLVENCY CERTIFICATE

This is to state that to the best of our knowledge and information, Mr. / Ms. / M/s ..............ccoeiienn.
a customer of our Bank is respectable and can be treated as good uptoasumofRs..............ccoeinee.

(Rupees in words .........coueuieiiiiiiiiiiiiiiiieean, ).

It is clarified that this information is furnished without any risk and responsibility on our part in any
respect whatsoever more particularly either as guarantor or otherwise. This certificate is issued at the

specific request of the customer.

Signature of Bank Manager
Name of the Bank Manager

Address of the Bank ---------------------—-

Stamp of the Bank

Place: Date:

Note:

(i) Certificate should be on the letter head of the bank and to be signed by Bank Manager/ Senior
Bank Manager.

(ii) In case of partnership firm, the certificate shall include name of all the partners as recorded with
Bank.
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TECH FORM - 5: CURRENT CONTRACT COMMITMENTS / WORKS IN HAND

Bidder (or each JV partner) should provide information indicated below in order to calculate the

aggregated financial resources requirement, which equals the sum of: (i) the Bidder's (or each JV

partner’s) current commitments on all contracts that have been awarded, or for which a letter of intent

or acceptance has been received, or for contracts approaching completion, but for which an unqualified,

full completion certificate has yet to be issued and (ii) financial resources requirement for subject

contract as determined by the Employer. Bidder must also disclose any other financial obligations that

could materially affect the implementation of subject contract if such contract were to be awarded to the

Bidder.
Value of
Name works _
e Contract and el et Stipulated | remaining AU ELE
Description | Place& Contract . date of
No. & Address period of to be .
of Work State (Rs. . completion
Date of completion | completed
lakhs)
Employer (Rs.
lakhs)
1 2 3 4 5 6 7 8
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TECH FORM - 6: BIDDING CAPACITY INFORMATION & DECLARATION

(To be submitted by bidder through affidavit)

Bidders (JV put together) who meet the minimum qualification criteria will be qualified only if their
available bid capacity for MLCP work is equal to or more than the Cost of Construction as per 13.1 (A)

of ITB. The available bid capacity will be calculated as under:
Assessed Available Bid capacity = (A*N*M - B)

Where,

A = Maximum value of MLCP works executed in any one year during the last seven years (updated to
the price level of the last year at the rate of 8 percent a year) taking into account the completed as well

as works in progress.

N = Number of years prescribed for completion of the works for which bids are invited (period up to 6

months to be taken as half-year and more than 6 months as one year). M = 2.5

B = Value, at the current price level, of existing commitments and on-going works to be completed

during the period of completion of the works for which bids are invited.
Note:

i. The statements showing the value of existing commitments and on-going works as well
as the stipulated period of completion remaining for each of the works listed should be
countersigned by the Engineer in Charge, not below the rank of an Executive Engineer
or equivalent.

ii. In the case of a JV or Consortium or Association, the above formula will be applied to
each member to the extent of the proposed participation in the JV or Consortium or
Association. If the proposed % participation is not mentioned, then equal participation
will be assumed.

Example for calculation of bid capacity in case of JV or Consortium or Association

Suppose there are ‘P’ and ‘Q" members of the JV or Consortium or Association with their participation
as 70% and 30% respectively and available bid capacity of these members as per above formula
individually works out ‘X’ and ‘Y’ respectively, then Bid Capacity of the JV or Consortium or Association

shall be as under:

Bid Capacity of the JV or Consortium or Association = 0.7X + 0.3Y
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TECH FORM - 7: BIDDER’S EXPERIENCE IN SIMILAR WORKS

Each Bidder or member of a JV or Consortium or Association must fill in this form

General Construction Experience

. . Contract Identification and Name;
Starting Ending
Name and Address of Employer; and .
Month Month Years Role of Bidder
Brief Description of the Works Executed by
Year Year
the Bidder (including value of works)
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TECH FORM - 7(A): DETAILES OF EACH OF THE SIMILAR WORK

[List projects/Products in the last Seven years which are similar to that in the RFP.]

[The following information should be provided in the format below for each reference assignment for which
your firm, either individually as a corporate entity or as one of the major companies within a consortium, was
legally contracted by the Employer stated below.]

Name of the Project: Approx. value of the contract (in current °):

Country: Duration of contract (months):
Location within country:

Name of Client:

Address:

Start date (month/year):
Completion date (month/year):

Name of joint venture partner or associated
partner if any:

Name of senior regular full-time employees of
the firm involved and functions performed
(indicate most significant profiles such as
Project Director/Coordinator, Team Leader):

Narrative description of Project:

Description of actual services* provided in the Contract:

*Copy of Work order /completion certificate to be submitted

Firm’s Name: _

Signature of Authorized Representative:
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TECH FORM - 8A: SITE ORGANIZATION

(Bidder shall insert the Site Organization information)

The Bidder shall supply a table of personnel and a chart showing the proposed organization to be
established for (i) carrying out the construction works during all phases of works included under this
Contract package like mobilization; preparation of Service Improvement Plan; design, drawing,

construction, and commissioning separately.
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TECH FORM - 8B: APPROACH & METHODOLOGY

(Bidder shall insert the Approach & Methodology complying to the following)

1. The bidder is required to submit Approach and Method Statement for carrying out all the activities
under this project.
2. The activities for methodology shall also include following:
a. Bidder’s assessment of site(s), availability of construction materials, labour, etc.
b. Surveys/Investigations, if required,
c. Preparation of phasing of works,
d. Construction Methodology for various works,
e. Implementation schedule as per scope of works:
f.  Proposed Safety Plan / safety measures to be put in place,
g. Proposed mechanism to protect environment,
h. Preparation of O&M Manual,
i.

Any other activities
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TECH FORM - 8C: MOBILIZATION SCHEDULE

(Bidder shall insert the Mobilization Schedule)
The Bidder shall submit mobilization and de-mobilization schedule of personnel and equipment in detail

for all phases of works. The mobilization schedule should include mobilization of skilled and unskilled

manpower, different machineries and equipment, materials, as required in each Phase.
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TECH FORM — 8D: WORK PLAN AND CONSTRUCTION SCHEDULE

(Bidder shall insert the Work plan and Construction Schedule)

The Contractors will submit detailed work plan as part of technical bid covering all sections of work to

achieve sectional and full work key milestones as shown in Employer’s Requirement

The Bidder shall prepare and submit overall construction schedule. The construction schedule shall be
designed and documented in a series of tasks and task assignments complete with projected
completion target dates with the aid of computer operated management software like Microsoft project
office, Primavera or latest by using Gantt charts and PERT diagrams to allow all actors to know their

contribution towards fulfilling the Employer's Requirement.
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TECH FORM - 8E: EQUIPMENT

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Clause 4.4.3(a) of ITB. A separate Form shall be
prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture
Current status Current location

Details of current commitments

Source Indicate source of the equipment
[ Owned [ Rented [ Leased O Specially
manufactured

Please provide the following additional information in case of equipment proposed to be taken on rent

or lease:

Owner Name of owner
Address of owner

Telephone Contact name and title

Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project

Note: For owned equipment, copy of bills/invoices are to be furnished (only owned equipment are to be
given marks during evaluation of Bids).

Requirement Owned and available
Number/ Age/ Remarks
Capacity Condition

Item of
Equipment No. Capacity Owned
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TECH FORM - 8F: RESUME OF PROPOSED PERSONNEL

Proposed Position:
Name of Firm:

Name of
Staff:

Date of Birth:
Nationality:
Education:

[Indicate college/university and other specialized education of staff member, giving names of
institutions, degrees obtained, and dates of obtainment]:

Other Training:

Languages [For each language indicate proficiency: good, fair, or poor in speaking, reading,
and writing]:

Employment Record:
[Starting with present position, list in reverse order every employment held by staff member
since graduation, giving for each employment (see format here below): dates of employment,
name of employing organization, positions held.]:

From [Year]: To Year]:

Employer:

Positions held:

12Work Undertaken that Best lllustrates Capability to Handle the Tasks Assigned

13.

[Among the Assignment/jobs in which the staff has been involved, indicate the following
information for those Assignment/jobs that best illustrate staff capability to handle the tasks
listed under point 12.]

Name of Assignment/job or project:
Year:

Location:

Employer:

Main project  features:
Positions held: Activities
performed:

Certification:
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I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes
myself, my qualifications, and my experience. | understand that any wilful misstatement described
herein may lead to my disqualification or dismissal, if engaged.

Date: [Signature of staff member or authorized

Place: representative of the staff]

[Full name of authorized representative]:
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TECH FORM — 9: PENDING LITIGATIONS

Each Bidder or member of a JV or Consortium or Association must fill in this form.

Pending Litigation

No pending litigation and arbitration in accordance with Clause 4.2(j) of ITB.

or

Below is the description of all Pending litigation and arbitration involving the bidder (or each JV

member if Bidder is a JV member) in accordance with Clause 4.2(j) of ITB

Year &

Client Matter in Dispute

Value of Pending | Value of Pending Claim as a
Claim in INR Percentage of Net Worth
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TECH FORM - 10: FORMAT FOR DECLARATION BY THE BIDDER FOR NOT
BEING BLACKLISTED / DEBARRED

(To be submitted on the Letterhead of the Bidder)
(To be provided by Lead bidder and all members of Consortium in separate letters)

Date: dd/mml/yyyy
To

Subject: Declaration for not being debarred / black-listed by any Ministry/Department/Agency of
Central Government/any State Government/any Union Territory or PSU or Local Body
in India as on the date of submission of the bid

RFP Reference No: XX

Dear Sir,
I, authorized representative of , hereby solemnly confirm that the
Company is not debarred / black-listed by any Central/State

Government/ PSU entity in India or similar agencies globally for unsatisfactory past performance,
corrupt, fraudulent or any other unethical business practices or for any other reason as on last date of
submission of the Bid. In the event of any deviation from the factual information/ declaration, SSCL
reserves the right to reject the Bid or terminate the Contract without any compensation to the Company.

Thanking you,

Yours faithfully,

Signature of Authorized Signatory (with official seal)

Date:

Name:
Designation:
Address:
Telephone & Fax:
E-mail address:
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TECH FORM - 11: INTEGRITY PACT

To

The Chief Executive Officer,
Shillong Smart City Limited (SSCL)
Shillong, Meghalaya.

Sub: Submission of Tender for the work to “Design, Build, Operate, Maintain and Transfer of
Mechanised Multilevel Car Park at a) Vivekananda Road near addl. Secretariat, and b) at Polo
Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya.”

Dear Sir,

I/We acknowledge that Shillong Smart City Limited (SSCL) is committed to follow the principles thereof
as enumerated in the Integrity Agreement enclosed with the tender/bid document.

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that I/We
will sign the enclosed Integrity Agreement, which is an integral part of tender documents, failing which
I/We will stand disqualified from the tendering process. |/We acknowledge that THE MAKING OF THE
BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this
condition of the NIT.

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further
agree that execution of the said Integrity Agreement shall be separate and distinct from the main
contract, which will come into existence when tender/bid is finally accepted by SSCL. I/We acknowledge
and accept the duration of the Integrity Agreement, which shall be in the line with Article 1 of the
enclosed Integrity Agreement.

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, while
submitting the tender/bid, SSCL shall have unqualified, absolute, and unfettered right to disqualify the
tenderer/bidder and reject the tender/bid is accordance with terms and conditions of the tender/ bid.

Yours faithfully

(Duly authorized signatory of the Bidder)
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To be signed by the bidder and signatory competent / authorized to sign the relevant contract
on behalf of SSCL

INTEGRITY AGREEMENT

This Integrity Agreement is made at............... on this ............ day of............. 20 ........
BETWEEN

Shillong Smart City Limited (SSCL) represented through the Chief Executive Officer, (Hereinafter
referred as the ‘Principal/Owner,” which expression shall unless repugnant to the meaning or context
hereof include its successors and permitted assigns)

AND

.............................. (Name and Address of the Individual/firm/Company) through ..............cc.........
(Details of duly authorized signatory) (Hereinafter referred to as the “Bidder/Contractor” and which
expression shall unless repugnant to the meaning or context hereof include its successors and
permitted assigns)

Preamble

WHEREAS the Principal / Owner has floated the Tender (Tender NO ........cccccooiiiiiiiiniiinnn. )
(Hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational
procedure, contract for (Name of work) hereinafter referred to as the “Contract.”

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules,
regulations, economic use of resources and of fairness/transparency in its relationship with its Bidder(s)
and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity
Agreement (hereinafter referred to as “Integrity Pact” or “Pact’), the terms and conditions of which shall
also be read as integral part and parcel of the Tender/Bid documents and Contract between the parties.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby
agree as follows and this Pact witnesses as under:

Article 1: Commitment of the Principal/Owner

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and
to observe the following principles:

a) No employee of the Principal/Owner, personally or through any of his/her family
members, will in connection with the Tender, or the execution of the Contract, demand,
take a promise for or accept, for self or third person, any material or immaterial benefit
which the person is not legally entitled to.

b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and
reason. The Principal/Owner will, in particular, before and during the Tender process,
provide to all Bidder(s) the same information and will not provide to any Bidder(s)
confidential / additional information through which the Bidder(s) could obtain an
advantage in relation to the Tender process or the Contract execution.

c) The Principal/Owner shall endeavour to exclude from the Tender process any person,
whose conduct in the past has been of biased nature.

(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act)
or is in violation of the principles herein mentioned or if there be a substantive suspicion in this
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regard, the Principal/Owner will inform the Chief Vigilance Officer of Meghalaya and in addition
can also initiate disciplinary actions as per its internal laid down policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

(1) It is required that each Bidder/Contractor (including their respective officers, employees, and
agents) adhere to the highest ethical standards, and report to the Government /Department all
suspected acts of fraud or corruption or Coercion or Collusion of which it has knowledge or
becomes aware, during the tendering process and throughout the negotiation or award of a
contract.

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his participation in the
Tender process and during the Contract execution:

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer,
promise, or give to any of the Principal/Owner’s employees involved in the Tender
process or execution of the Contract or to any third person any material or other benefit
which he/she is not legally entitled to, in order to obtain in exchange any advantage of
any kind whatsoever during the Tender process or during the execution of the Contract.

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed
agreement or understanding, whether formal or informal. This applies in particular to
prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in the
bidding process.

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act.
Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of
competition or personal gain), or pass on to others, any information or documents
provided by the Principal/Owner as part of the business relationship, regarding plans,
technical proposals, and business details, including information contained or
transmitted electronically.

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses
of agents/ representatives in India, if any. Similarly, Bidder(s)/Contractor(s) of Indian
Nationality shall disclose names and addresses of foreign agents/representatives, if
any. Either the Indian agent on behalf of the foreign principal or the foreign principal
directly could bid in a tender but not both. Further, in cases where an agent participates
in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf
of another manufacturer along with the first manufacturer in a subsequent/parallel
tender for the same item.

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, is committed to, or intends to make to agents, brokers, or any
other intermediaries in connection with the award of the Contract.

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above
or be an accessory to such offences.

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in
fraudulent practice means a wilful misrepresentation or omission of facts or submission of
fake/forged documents in order to induce public official to act in reliance thereof, with the
purpose of obtaining unjust advantage by or causing damage to justified interest of others
and/or to influence the procurement process to the detriment of the Government interests.
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®)

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive
Practices (means the act of obtaining something, compelling an action, or influencing a decision
through intimidation, threat, or the use of force directly or indirectly, where potential or actual
injury may befall upon a person, his/ her reputation, or property to influence their participation
in the tendering process).

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/Owner under law or the Contract
or its established policies and laid down procedures, the Principal/ Owner shall have the following rights
in case of breach of this Integrity Pact by the Bidder(s)/ Contractor(s) and the Bidder/ Contractor accepts
and undertakes to respect and uphold the Principal/Owner’s absolute right:

(1)

)

If the Bidder(s)/Contractor(s), either before award or during execution of Contract has
committed a transgression through a violation of Article 2 above or in any other form, such as
to put his reliability or credibility in question, the Principal/Owner after giving 14 days’ notice to
the Contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the Tender
process or Terminate/determine the Contract, if already executed or exclude the
Bidder/Contractor from future contract award processes. The imposition and duration of the
exclusion will be determined by the severity of transgression and determined by the
Principal/Owner. Such exclusion may be forever or for a limited period as decided by the
Principal/Owner.

Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or
terminated/determined the Contract or has accrued the right to terminate/determine the
Contract according to Article 3(1), the Principal/Owner apart from exercising any legal rights
that may have accrued to the Principal/Owner, may in its considered opinion forfeit the entire
amount of Earnest Money Deposit, Performance Guarantee and Security Deposit of the
Bidder/Contractor.

Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or Contractor,
or of an employee or a representative or an associate of a Bidder or Contractor which
constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has substantive
suspicion in this regard, the Principal/Owner will inform the same to law enforcing agencies for
further investigation.

Article 4: Previous Transgression

(1)

The Bidder declares that no previous transgressions occurred in the last 5 years with any other
Company in any country confirming to the anticorruption approach or with Central Government
or State Government or any other Central/State Public Sector Enterprises in India that could
justify his exclusion from the Tender process.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender
process or action can be taken for banning of business dealings/ holiday listing of the
Bidder/Contractor as deemed fit by the Principal/ Owner.

If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him
and has installed a suitable corruption prevention system, the Principal/Owner may, at its own
discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Sub-Contractors
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(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all sub-Contractors, if applicable, a
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be responsible
for any violation(s) of the principles laid down in this agreement/Pact by any of its Sub-
Contractors/sub-vendors.

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and
Contractors.

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between
the Principal/ Owner and the bidder, along with the Tender or violate its provisions at any stage
of the Tender process, from the Tender process.

Article 6- Duration of the Pact

This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 12
months after the completion of work under the contract or till the continuation of defect liability period,
whichever is more and for all other bidders, till the Contract has been awarded. If any claim is
made/lodged during the time, the same shall be binding and continue to be valid despite the lapse of
this Pacts as specified above, unless it is discharged/determined by the Competent Authority.

Article 7- Other Provisions

(1) This Pactis subject to Indian Law, place of performance and jurisdiction is Shillong, Meghalaya.

(2) Changes and supplements need to be made in writing. Side agreements have not been made.

(3) If the Contractor is a Joint Venture or Consortium or Association, this Pact must be signed by
all the partners or by one or more partner holding power of attorney signed by all partners and
consortium members. In case of a Company, the Pact must be signed by a representative duly
authorized by board resolution.

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact
remains valid. In this case, the parties will strive to come to an agreement to their original
intensions.

(5) Itis agreed term and condition that any dispute or difference arising between the parties with
regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal
in accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject
to arbitration.

Article 8- LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies
belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative
and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties
agree that this Integrity Pact will have precedence over the Tender/Contact documents with regard any

of the provisions covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date
first above mentioned in the presence of following witnesses:

(For and on behalf of Principal/Owner)

(For and on behalf of Bidder/Contractor)
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WITNESSES:

(Signature, name, and address)

Place:
Dated

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 179




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

TECH FORM - 12: CERTIFICATE FROM THE BIDDERS REGARDING
COMPLIANCE

Format for Certification in accordance with Clause 3.6 of ITB
Certificate

"I have read the clause regarding restrictions on procurement from a bidder of a country which shares
a land border with India; | certify that this bidder is not from such a country or, if from such a country,
has been registered with the Competent Authority '°. | hereby certify that this bidder fulfils all
requirements in this regard and is eligible to be considered. [Where applicable, evidence of valid
registration by the Competent Authority shall be attached]

10 For the purpose of this registration, Competent Authority is as defined in office memorandum no F.No.6/18/2019-
PPD Ministry of Finance Department of Expenditure Public Procurement Division dated 23rd July, 2020
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FIN FORM - 1: LETTER OF FINANCIAL BID

[to be submitted in Financial Bid Envelope]
Dated:

To,
The Chief Executive Officer,
Shillong Smart City Limited (SSCL)

We, the undersigned, declare that:

a. We have examined and have no reservations to the Bidding Documents, including Addenda
issued,

b. We offer to execute in conformity with the Bidding Documents and the Technical Bid submitted
for the following Works: Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel
Car Park at a) Vivekananda Road near addl. Secretariat, and b) at Polo Commercial Complex
Phase-3 in Shillong, East Khasi Hills District, Meghalaya under Shillong Smart City Mission,
East Khasi hills district, Meghalaya.

c. The Price bid for the design and construction of Mechanized Fully Automatic Multi Level Car
Parking Facilities at a) Vivekananda Road near addl. Secretariat, and b) at Polo Commercial
Complex Phase-3 in Shillong including defect liability period of 1 (One) year and 5 years of
Operation and Maintenance after completion of construction works as per the financial bid
formatis Rs. ......coooeviiiii, (In figure and words);

d. Our Bid shall be valid for a period of 180 days from the date fixed for the bid submission
deadline in accordance with the Bidding Documents, and it shall remain binding upon us and
may be accepted at any time before the expiration of that period;

e. If our Bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Documents,

f.  We confirm, an Annual Guaranteed License fee shall be payable to SSCL during the operation
and maintenance period of five (5) years as per Clause 13.3 of ITB upon successful award of
the contract.

g. We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is
prepared and executed; and

h. We understand that you are not bound to accept the lowest evaluated bid or any other bid that
you may receive.

Signature of Authorised Person

ST o =T PSR PTPPR

D= (T

Company Seal
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TEMPLATE FOR FINANCIAL BID

Project Name: Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park at a) Vivekananda Road near addl. Secretariat, and b) at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya.

For Design and Construction of Mechanized Fully Automatic Multi Level Car Parking Facilities at a) Vivekananda Road near addl. Secretariat, and b) at
Polo Commercial Complex Phase-3 in Shillong including defect liability period of 1 (One) year and 5 years of Operation and Maintenance after completion
of construction works as per detailed scope & specification of RFP.

Description of Item Qty. Unit Rate Amount in Amount in Rs. (Words)
(Rs.) Rs. (Figure)

Design and Construction of Mechanized Fully Automatic Multi Level Car Parking
Facility for Four-Wheeler, having Eight Levels Multi Grid Automated Parking
System with Electro Mechanical Technology accommodating minimum 58 ECS
and 347 ECS at a) Vivekananda Road near addl. Secretariat, and b) at Polo
Commercial Complex Phase-3 in Shillong respectively. The MLCP at Polo shall
also have two-wheeler parking at grade as per space availability.

The parking system shall be designed for permitting cars with the following
characteristics:

- Key Characteristics:

* Admissible Car size (Lx W x H): 5 M x 2.2 M x2.15 M (All SUV Floors)

* Maximum allowable weight of the car: 2300 Kg. 405
*  Maximum Parking capacity: 24 cars/ hour.

¢ Maximum Retrieval capacity: 20 cars/ hour.

*  Model: High Density Parking System.

«  Height of the Parking system = 20 Meters.

- Including weather proof trifold sheet cladding (As per site requirements);
Sprinklers System and other Fire Fighting Provisions; and DG & Automatic
Changeover.

- Transformer, DG, UPS & Automatic Changeover; and Parking Management
System, Boom barrier, ANPR Camera and mobile app.

- Other Civil, external development, MEP and information management works
as defined in the scope of works.
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Description of Item Qty. Unit Rate Amount in Amount in Rs. (Words)
(Rs.) Rs. (Figure)

- The system must be having safety features as outlined in specifications and
maintained for complete duration of O&M period of 5 years.
Total Price

Note:

1. For payment, separate billing shall be done for each of the parking i.e., a) Vivekananda Road near addl. Secretariat, and b) at Polo Commercial Complex
Phase-3 in Shillong.

2. The contract price for a) Vivekananda Road near addl. Secretariat, and b) Polo Commercial Complex Phase-3 shall be determined based on the proportion
of the estimated cost for each of the MLCP as per Clause 2.2 of ITB.

Signature of Authorised Person

Company Seal
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OTHER FORMS
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FORMAT A: FORMAT OF SENDING PRE-BID QUERIES

NIT Reference No: XX

Bidder’s Request for Clarification

Name and complete official address of
Organization  submitting query /

Telephone, Fax, and E-mail of the organization
Tel:

request for clarification Fax:
Email:
Clause Content of Bl.d. Change Requested/ Clarification
SN Page No. document Requiring .
No. .. required
Clarification

1

2

3

4

5

Signature:

Name of the Authorized signatory:

Company seal:

Date and Stamped

Note: Bidder(s) are requested to send the queries in PDF with Sign and Company Seal and in

MS Word / Excel for making consolidation process easy.

Shillong Smart City Limited
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FORMAT B: LETTER OF ACCEPTANCE (LOA)

This is to notify you that on behalf of the Employer, the Chief Executive Officer, Shillong Smart City
Limited has accepted your Bid dated ................ for e [name of the work] for the

Contract Price of Rs........c.ccceonne.e. (RUPEES. ... et only).

You are hereby requested to furnish the following within 10 days of the receipt of this Letter of
Acceptance valid up to 45 days from the date of expiry of Defects Liability Period (i.e., upto.................. )

and sign the contract, failing which action as stated in Clause 33 of ITB will be taken.

o Performance Security, in the form detailed in Clause 33 of ITB for an amount of Rs...................

(RUPEES.....ceieeeee e ).

Yours faithfully,

Chief Executive Officer

Shillong Smart City Limited
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FORMAT C: ISSUE OF NOTICE TO PROCEED WITH THE WORK

LETTERNO.....ccoiiiiiiiiee DATED........cccueen

Dear Sir,

Pursuant to your furnishing the requisite Performance Security in accordance with Clause 33 of
Instructions to Bidders (ITB) and Clause 45 of General Conditions of Contract (GCC) of the Bidding
Document and signing of the contract for [name of the
work], you are hereby instructed to proceed with the execution of the said works in accordance with the
contract documents.

Yours faithfully

Chief Executive Officer

Shillong Smart City Limited
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FORMAT D: AGREEMENT

This Agreement is made at............... on this ............ day of............ 2023.
BETWEEN

Shillong Smart City Limited (SSCL) represented through the Chief Executive Officer, (hereinafter called
“the Employer,” which expression shall unless repugnant to the meaning or context hereof include its
successors and permitted assigns)

AND
M/s [name and address of the Contractor/JV or
Consortium or Association] through [name of the PoA holder]

(hereinafter called “the Contractor”, which expression shall unless repugnant to the meaning or context
hereof include its successors and permitted assigns)

Whereas the Employer is desirous that the Contractor execute the Work of
[name of the work] (hereinafter called “the Works”) and the Employer has accepted the Bid by the
Contractor for the execution and completion of such Works and the remedying of any defects therein
at a cost of Rs. (Rupees ) and applicable GST.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to
form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works
and remedy any defects therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying the defects wherein the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz:

i)  Letter of Acceptance;

i)  Notice to proceed with the works;

iii) Contractor’s Bid;

iv) Contract Data;

v) Special Conditions of contract and General Conditions of Contract;

vi) Scope of Work and Technical Specifications;

vii) Drawings;

viii) Addenda and Corrigenda; and

ix) Any other document listed in the Contract Data as forming part of the contract.
a) Response to pre-bid queries; and
b) Performance Security furnished by the Contractor.
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In WITNESS WHEREOF, the parties through their duly Authorized representatives have executed
these presents (execution whereof has been approved by the Competent Authorities of both the parties)
on the day, month and year first above mentioned at Shillong.

For and on behalf of: For and on behalf of:
Chief Executive Officer M/s
Shillong Smart City Limited [name and address of the Contractor]

Shillong, Meghalaya

WITNESS WITNESS:
1. 1
2. 5

Shillong Smart City Limited Tender No. SSCL/Tender/NSC/2023-24/ MEG-SHI-001 | 189




Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

FORMAT E: BANK GUARANTEE FOR ADVANCE PAYMENT
(Separate Bank Guarantee shall be required for each of the MLCP site)

(Unconditional irrevocable Bank guarantee of any
nationalized/ scheduled banks on INR 100/- Stamp Paper)

To,

Chief Executive Officer,
Shillong Smart City Limited
Shillong, Meghalaya

Gentlemen:

In accordance with the provisions of the General Conditions of contract, clause 44 (“Advance Payment”)
of the above-mentioned Contract, [name and address of
Contractor, which in the case of a joint venture shall be the name of the joint venture (whether legally
constituted or prospective) or the names of all members thereof] (hereinafter called “the Contractor”)

shall deposit with [name of Employer] a bank guarantee to
guarantee his proper and faithful performance under the said Clause of the Contract in an amount
of [amount of guarantee]

[in words].
We, the [bank or financial institution]
as instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator
and not as Surety merely, the payment to [name of Employer] on
his first demand without whatsoever right of objection on our part and without his first claim to the
Contractor, inthe amount not exceeding [amount of
guarantee]'’

We further agree that no change or addition to or other modification of the terms of the Contract or of
Works to be performed thereunder or of any of the Contractor documents which may be release us
from any liability under this guarantee, and we hereby waive notice of any such change, addition, or
modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under the
Contract until [name of Employer] receives full repayment
of the same amount from the Contractor.

Yours truly,

Signature and seal:

Name of Bank/Financial Institution:
Address:
Date:

" An amount shall be inserted by the bank or financial institution representing the amount of the
Advance Payment and denominated in Indian Rupees.
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FORMAT F: PERFORMANCE BANK GUARANTEE

(For Construction Works)

(Unconditional irrevocable Bank guarantee of any
nationalized/ scheduled banks on INR 100/- Stamp Paper)

To,

Chief Executive Officer,
Shillong Smart City Limited
Shillong, Meghalaya

WHEREAS [Name and Address of Contractor, which
in the case of a joint venture shall be the name of the joint venture (whether legally constituted or
prospective) or the names of all members thereof] (Hereinafter called “the Contractor”) has undertaken,
in pursuance of Contract No. dated to execute
[Name of Contract and brief description of Works] herein after called “The Contract”.

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you
with a bank guarantee by a Nationalized Bank for the sum specified therein as security for compliance
with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of
the Contractor, up to a total of [amount of guarantee]

[in words], such sum being payable in the types and proportions of currencies
in which the Contract price is payable, and we undertake to pay you, upon your first written demand
and without cavil or argument, any sum or sums within the limits of [amount of
guarantee] as aforesaid without your needing to prove or to show grounds or reasons for a demand for
the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contactor before presenting
us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed thereunder or of any of the Contract documents which may be made
between you and the Contractor shall in anyway release us from any liability under this guarantee, and
we hereby waive notice of any such change, addition, or modification.

This Guarantee shall be valid until a date 60 days after the expiry of defect liability period of 1 year
after intended completion date for the Construction Works.

Signature and seal of the guarantor

Name of Bank

Address

Date
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(For Operation and Maintenance Works)

(Unconditional irrevocable Bank guarantee of any
nationalized/ scheduled banks on INR 100/- Stamp Paper)

To,

Chief Executive Officer,
Shillong Smart City Limited
Shillong, Meghalaya

WHEREAS [Name and Address of Contractor, which
in the case of a joint venture shall be the name of the joint venture (whether legally constituted or
prospective) or the names of all members thereof] (Hereinafter called “the Contractor”) has undertaken,
in pursuance of Contract No. dated to execute
[Name of Contract and brief description of Works] herein after called “The Contract”.

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish you
with a bank guarantee by a Nationalized Bank for the sum specified therein as security for compliance
with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of
the Contractor, up to a total of [amount of guarantee]

[in words], such sum being payable in the types and proportions of currencies
in which the Contract price is payable, and we undertake to pay you, upon your first written demand
and without cavil or argument, any sum or sums within the limits of [amount of
guarantee] as aforesaid without your needing to prove or to show grounds or reasons for a demand for
the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contactor before presenting
us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed thereunder or of any of the Contract documents which may be made
between you and the Contractor shall in anyway release us from any liability under this guarantee, and
we hereby waive notice of any such change, addition or modification.

This Guarantee shall be valid until a date 6 (six) months from the date of completion of O&M Period.

Signature and seal of the guarantor

Name of Bank

Address

Date
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FORMAT G: EARENST MONEY DEPOSIT/ BID SECURITY BANK GUARANTEE

(Unconditional irrevocable Bank guarantee of any
nationalized/ scheduled banks on INR 100/- Stamp Paper)

To,

Chief Executive Officer,
Shillong Smart City Limited
Shillong, Meghalaya

Whereas .......ccoovviiiiiiiininn.. [Name and Address of Contractor, which in the case of a joint venture
shall be the name of the joint venture (whether legally constituted or prospective) or the names of all
members thereof] (Hereinafter called “the Contractor”) has submitted the bid for Submission of

RFP...coiis [RFP Number] dated................... [Date] for.........cccevvnnnne. [Name of the
assignment] (hereinafter called "the Bid") to................ [Name of Authority].

Know all Men by these presents that we ...................... [Name of Bank] having our office at
................ [Registered Address] (hereinafter called "the Bank") are bound unto the ................ [Name
of Authority] (hereinafter called "the Authority") in the sum of Indian Rupees
.......................................... [Amount in figures] (Rupees................ [Amount in words] only) for

which payment well and truly to be made to the said Authority, the Bank binds itself, its successors and
assigns by these presents.

Sealed with the Common Seal of the said Bank this............... [Date]. The conditions of this obligation
are:
1. If the Bidder having its bid withdrawn during the period of bid validity specified by the Bidder on the
Bid Form; or
2. If the Bidder, having been notified of the acceptance of its bid by the Authority during the period of
validity of bid
a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to
contractor, if required;
OR
b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of
tender document and Instructions to contractor,

We undertake to pay to the Authority up to the above amount upon receipt of its first written demand,
without the Authority having to substantiate its demand, provided that in its demand the Authority will
note that the amount claimed by it is due to it owing to the occurrence of one or both of the two
conditions, specifying the occurred condition or conditions.

This guarantee will remain in force up to and including the date'................ after the deadline for
submission of tender as such deadline is stated in the Instructions to contractor or as it may be extended
by the Engineer-in- Charge, notice of which extension(s) to the Bank is hereby waived. Any demand in
respect of this Guarantee should reach the Bank not later than the above date.

NOTHWITHSTANDING ANYTHING CONTAINED HEREIN:
l. Our liability under this Bank Guarantee shall not exceed Indian Rupees

.............................. [Amount in figures] (Rupees.................. [Amount in words] only)
Il. This Bank Guarantee shall be validup to .................. [insert date]

12 Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender
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Design, Build, Operate, Maintain and Transfer of Mechanised Multilevel Car Park Along Vivekananda Road and at
Polo Commercial Complex Phase-3 in Shillong, East Khasi Hills District, Meghalaya

Il It is a condition of our liability for payment of the guaranteed amount or any part thereof
arising under this Bank Guarantee that we receive a valid written claim or demand for
payment under this Bank Guarantee on or before ............ [insert date] failing which our
liability under the guarantee will automatically cease.

Date: ..........

WITNESS ........coeeennes

(SIGNATURE, NAME AND ADDRESS)

(Authorized Signatory of the Bank)

Seal:

Shillong Smart City Limited
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